

**PROFORMA - II**  
**Details of Contract Concluding During the Month Dec - 2021**

Sl.No	Unit / Department	Tender No. & Date	Item / Nature of Work	Qty	Mode of Tender enquiry	Date of publication of NT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No of Tenders Received.	Sl. No. & Name of Parties qualified after technical evaluation	Sl. No. & Name of Parties qualified after technical evaluation	Whether contract awarded to lowest Tenderer (evaluated L1)	Contract No and Date	Name of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies
1	MM	NSUJ176W dt.17-11-2021	ONT's and ONT Enclosures	1409 Nos	PO on SSU basis	7	8	9	10	11	12	13	14	15	16	17
1	MM	NSUJ176W dt.17-11-2021	1. 48 Fiber Metal Free Ribbon Optical Fiber Cable with double HDPE sheath(G 652.D Fiber) and Accessories 2. 96 Fiber Metal Free Ribbon Optical Fiber Cable with double HDPE sheath(G 652.D Fiber)	1409 Nos	PO on SSU basis	7	8	9	10	11	12	13	14	15	16	17
2	MM		Supply of 96 F straight joint Closure	2000 Nos	MAF partner Noteshet approval dt.09-12-2021								NSUJ182DA dt.09-12-2021	M/s ITI Limited, Manipalpur Unit	1 90 02 761.31	8 weeks from the date of PO
3	MM	NSUJ186Y dt.14-12-2021	AMC(Comprehensive) Model Arrow 20KVA/240 DC 3-1 UPS, UPS Serial No:2003212024001 for 3 years	1 No	MAF partner Noteshet approval dt.15-12-2021								NSUJ188YA dt.15-12-2021	M/s R&M India Pvt Ltd	34 81 000.00	Multiple delivery at different location in state of Gujarat. To be completed within end of Feb 2022.
4	MM	NSUJ173Y dt.30-10-2021	1. 10KVA 240VDC Techer Make UPS in Parallel Redundant(N+1) mode 1 phase input-1 phase output(I sec)	2 Nos	MAF partner Noteshet approval dt.30-06-2021								NSUJ191DA dt.20-12-2021	M/s Tecliser Power Solutions Pvt. Ltd	4 61 880.00	4-5 weeks from the date of our confirmed order
5	MM	NSUJ173Y dt.30-10-2021	2. PPS KIT	2 Nos	MAF partner Noteshet approval dt.30-06-2021								NSUJ191DA dt.20-12-2021	M/s Ishaan Infotech Ltd	42 48 000.00	20 days from date of PO
6	MM	NSUJ188W dt.13-12-2021	3. Shuntle Battery one hour backup 12V 40AH Tubular Battery(2 nos)	20+20 Nos	MAF partner Noteshet approval dt.15-12-2021								NSUJ188WA dt.28-12-2021	M/s ITI Limited, Naini Unit.	12 004.61	within 12-01-2022
7	MM	NSUJ188W dt.13-12-2021	Re allocation of OEC of OEC Solar Panel	4 Nos	MAF partner Noteshet approval dt.15-12-2021								NSUJ188WA dt.28-12-2021	M/s ITI Limited, Naini Unit.	12 004.61	within 12-01-2022
8	MM	NSUJ181P01 dt.20-10-2021	VRLA Batteries 12V 17AH	6508 Nos	MAF partner Noteshet approval dt.15-12-2021								NSUJ181P01 dt.30-12-2021	M/s Switching AVO Electro Power Ltd.	1 44 31 449.09	45 days from the date of PO
9	MM	NSUJ181U dt.01-12-2021	Shifting of OLT & GP to new location	Island 1 and Island 3 75 GPs	MAF partner Noteshet approval dt.15-12-2021								NSUJ181UB dt.15-12-2021	M/s Ishaan Infotech Ltd.	85 91 380.00	25% by Dec-21,25% by Jan-22,25% by Feb-22 & Balance 25% by March 22
10	MM	NSUJ181U dt.01-12-2021	Shifting of OLT & GP to new location	Island 2 125 GPs	MAF partner Noteshet approval dt.15-12-2021								NSUJ181UA dt.15-12-2021	M/s Comtech Info Solutions Pvt Ltd.	80 47 954.00	25% by Dec-21,25% by Jan-22,25% by Feb-22 & Balance 25% by March 22

*Handwritten signature:* Vandana 03/01/22