Details of Contract Concluded During the Period 26 April 2023 to 28 May 2023

Sl. No	Unit / Department	Tender No & Date	Item / Nature of Work	Qty in Nos	Mode of Tender enquiry	Date of publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No of Tenders Received.	Nos & Name of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer /evaluated L1	Contract No and Date	Contract date	Name of Contractor	Value of Contract (including GST) (in Rs.)	No. of PO/Contracts issued for which details were displayed on website in the CVC format	Tender Estimated Value	Scheduled date of completion of Work /Supplies	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14		15	16	17	18	19		
1	MM-NSU Bangalore	NSU 3B 03 H Dt.21.02.2023	Repairing of EXPO remote fiber monitoring system having serial No. 1365971. The repairing consists of replacement of faulty and burnt power supply units and PCB cards	01 Nos	MAF Partner								NSU 3B 03 HA	28.04.2023	M/s SPI Engineers Pvt Ltd.,	2,05,000.00	-	2,85,000.00	By May 2023	Gujrat Project	MSME General
2	MM-NSU Bangalore	NSU 3A 02 H Dt.27.07.2022 PR Amendment date: 12.04.2023	Supply of 12U Wall Mount Rack	52 Nos	MAF Partner								NSU 3A 02 HA	29.04.2023	M/s Veeiny Connectors Pvt. Ltd.,	3,19,072.00	-	2,97,596.00	Multiple delivery at different location in the state of Gujarat to be completed within 4-5 weeks from the date of P.O. 51 Nos of 12U Rack to be dispatched immediately and 01 No of 12U rack on hold till further communication.	Gujrat Project	MSME General
3	MM-NSU Bangalore	NSU 3A 01 H Dt.27.07.2022 PR Amendment date: 19.04.2023	Supply, Installation & Commissioning of 1 KVA L1 UPS/55 Watt actual electronic load) with 2 hours battery backup with 1 year onsite warranty including Battery	52 Nos	MAF Partner								NSU 3A 01 HA	29.04.2023	M/s Arrow Power Tech Pvt. Ltd.,	2,60,984.00	-	2,17,888.00	Multiple delivery at different locations in the state of gujarat to be completed by within 2 weeks from the date of PO 51 Nos of 1KVA UPS to be dispatched immediately and 01 No of 1KVA UPS on hold till further communication	Gujrat Project	MSME General
4	MM-NSU Bangalore	NSU 3E 12 H Dt. 01.06.2023	Procurement of EXPO Remote Fiber Monitoring System Supply, Installation & Commissioning including Installation materials like patch cords etc.	02 Nos	MAF Partner								NSU 3E 12 HA	06.06.2023	M/s SPI Engineers Pvt Ltd.,	35,23,480.00	-	35,23,480.00	Delivery should be completed earlier or by July 2023	Gujrat Project	-
5	MM-NSU Bangalore	NSU 3E 13 H Dt. 01.06.2023	Supply, Installation & Commissioning, Integration of L2 Manageable distribution Switch T71400P-M1	300 Nos	MAF Partner								NSU 3E 13 HA	06.06.2023	M/s Tejas Networks Ltd.,	1,16,82,000.00	-	1,16,82,000.00	Delivery should be completed by September 2023	Gujrat Project	-
6	MM-NSU Bangalore	NSU 3A 03 H Dt.27.07.2022 PR Amendment date: 12.04.2023	Supply, Installation & Commissioning, Integration of L2 Manageable distribution Switch T71400P-M1	52 Nos	MAF Partner								NSU 3A 03 HA	05.05.2023	M/s Tejas Networks Ltd.,	19,85,940.00	-	13,61,545.00	Delivery should be completed within July 2023	Gujrat Project	-
7	MM-NSU Bangalore	NSU 3E 14 M Dt. 06.05.2023	PDI Testing of Joint Closure (06 Tests) - 2th Batch (80 Samples)	Lot	SSU Basis								NSU 3E 14 MA	11.05.2023	M/s ITI Limited R & D Bangalore Plant-560 016	35,58,880.00	-	35,58,880.00	-	Ascon IV	-
8	MM-NSU Bangalore	NSU 3E 15 M Dt.22.05.2023	PDI Testing of Joint Closure (05 Tests) - 2th Batch (80 Samples)	Lot	SSU Basis								NSU 3E 15 MA	25.05.2023	M/s ITI Limited R & D Bangalore Plant-560 016	10,05,832.00	-	8,52,400.00 (Excl GST)	-	Ascon IV	-

Sandhya 25/05/23

DGM-MM(NS)