

**Details of Contracts concluded during the month of : July 2022**

Tender No & Date	Item / nature of work	Mode of tender Enquiry	Date of publication on NIT	Type of bidding (Single/ two bid) system	Last date of receipt of tender	No of tenders received	Nos. and name of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L 1	Contract No.and date	Name of the contractor M/s.	Value of contract Rs. (with GST)	Schedule date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1NPD2E0005 Dt. 26-04-2022	Solar Cell	OT	26-04-2022	Two	7/6/2022	4	2 1. M/s Daksha Energy Systems 2.AM Inc.	2 1.M/s Radial Solar Systems 2.M/s Raiko Renewable Energy	yes	NXG2E0001 Dt. 07-07-2022	M/s Radial Solar System Secundrabad	165795323.90	1st Lot 30% of PO qty 705024 nos. within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on
NPD2E0005 dt. 26-04-2022	Anodized Aluminium Frame	OT	27.04.2022	Two	09.06.2022	5	4 1. M/s VVS Marketing Pvt Ltd 2. M/s Vishakha Metals Pvt. Ltd. 3. M/s JM Industries 4.M/s Alam Extrusions Ltd.	1 M/s Radial Solar System Secundrabad	yes	NXG2E0002 Dt.07-07-2022	M/s JM Industries	32378822.40	1st Lot 30% of PO qty 9696 nos. within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on
NPD2E0004 dt. 26-04-2022	Back Sheet	OT	26-04-2022	Two	03.06.2022	4	2. 1.M/s Radial Solar System Secundrabad 2. M/s Vishakha Metals Pvt. Ltd.	2 1.M/s Raiko Renewable Energy 2.M/s Daksha Energy Systems	yes	NXG2E0003 Dt. 07-07-2022  NXG2E0004 Dt.07-07-2022	M/s Radial Solar System Secundrabad  M/s Vishakha Solar Films Pvt Ltd	13212092.03  1061410.00	1st Lot 30% of PO qty 18671.52 sqm within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on  1st Lot 30% of PO qty 1500 sqm within 4 weeks from date of PO 2nd Lot qty 3500 sqm intimated later on
NPD2E0014 dt. 29-04-2022	Junction Box	OT	29-04-2022	Two	2/6/2022	3	2 1.M/s Radial Solar Systems 2.M/s Raiko Renewable Energy	1 1.M/s Daksha Energy Systems	Yes	NXG2E0005 Dt. 07-07-2022	M/s Radial Solar System Secundrabad	9689164.80	1st Lot 30% of PO qty 9648 nos. within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on
NPD2E0009 dt. 28-04-2022	Cu Bus Bar	OT	28-04-2022	Two	6/6/2022	3	2 1.M/s Radial Solar Systems 2.M/s AB Industries	1 1.M/s Raiko Renewable Energy	Yes	NXG2E0006 Dt. 07-07-2022	M/s AB Industries	1868412.00	1st Lot 30% of PO qty 339.3 kg within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on
NPD2E0010 dt. 28-04-2022	Cl Cu Bus Bar	OT	28-04-2022	Two	6/6/2022	3	2 1.M/s Radial Solar Systems 2.M/s AB Industries	1 1.M/s Raiko Renewable Energy	Yes	NXG2E0007 Dt. 07-07-2022	M/s AB Industries	12617976.00	1st Lot 30% of PO qty 2291.4 kg within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on
NPD2E0007 dt. 27-04-2022	Toughened Glass	OT	27.04.2022	Two	25-6-2022	3	3 1.M/s Radial Solar Systems 2.M/s Raiko Renewable Energy 3.M/s Borosil Renewable Limited	Nil	Yes	NXG2E0008 Dt. 15-07-2022	M/s Borosil Renewable Ltd.	44253964.80	1st Lot 30% of PO qty 9792nos. within 4 weeks from date of LC opening 2nd & 3rd Lot will be intimated later on
GEM Portal Procurement Single party										GEMC-511687732539072 Dt. 12-07-2022	M/s Ramdev Enterprises	15990.00	27-07-2022