## From: DGM (CS) Our Ref: EE/Plant/Vig/01

Dated: 20/04/2020

## TO: DGM (V)

## **Details of Contracts concluded during the month MARCH 2020**

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Ten der No	Item/Nature of work	Mode of Tender enquiry	Date of Publica- tion of NIT	(single/	Last date of receipt of Tender	No. of tenders received	Nos. and Names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Contract No & Date	Name of Contractor	Value of Contract Rs	Scheduled date of completion of supplies
1.	Electrical	Tender	30/01/2020	Single	10/02/20	6	6 1)M/s cetcom 2)S.K.Power systems 3)Geresh Electricals 4)WintechEngg Services 5)Oorja Tech. Services 6) System protection	0	L1	W.O. No.11148 Dtd 17/03/2020	M/s Cetcom	83,898/-	16/04/2020
		Tender	30/01/2020	Single	10/02/20	7	6 1)Eko Pro Engrs 2)Petrolabs India 3)Shree Krishna Lab. And power services 4)Reliable Tras oil 5)SGS India 6)Excel Elec.Eqpmnts	1 M/s Power Electronical, Nasik	L1	W.O. No.11147 Dtd 12/03/2020	M/s Shri Krishna Laboratories& Power Services	26,432/-	12/04/2020
2.	Mechanical	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

DGM (CS)