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1. INTRODUCTION 

ITI Limited, a Public Sector Undertaking under the Department of Telecommunications, Ministry 
of Communications, is a leading Telecom equipment manufacturer and device provider in India. 
The major customers are BSNL, BBNL, MTNL, Defense, Paramilitary forces, Railways, Banks, 
Central & State Govt. departments, Institutions and research organizations. ITI has a pan India 
business footprint supported by the network of its Manufacturing units & MSP (Marketing, 
Services and Project) units at various locations. 

ITI Limited has been undertaking various projects in all fields of telecommunications and 
information technology and also continuously deploying new technologies in the field of Telecom, 
ICT, Networking, e-Governance etc. ITI has diversified its operation and has been executing 
Turnkey projects in the field of Smart Infrastructure, Bharat net, and Defense Network Rollout etc. 

 

2. GENERAL INFORMATION 

2.1 NAME OF WORK: This Tender is being floated for “Hiring of Services for OFC laying work (Aerial 
Model) in state of Himachal Pradesh for Bharat Net Ph 3 project” 

 
 

SL NO DESCRIPTION INFORMATION 

1 REFERENCE NO. OF TENDER 
DOCUMENT 

Tender Ref No: ITI/NSU/BN3/HP3/T&D dated: 
04.05.2026 

2 DATE OF UPLOADING OF TENDER 
DOCUMENT 

04.05.2026 

3 MODE OF SUBMISSION OF TENDER https://itilimited.ewizard.in 

4 LAST DATE & TIME FOR 
SUBMISSION OF BIDS 

12.05.2026 11.30 Hrs 

5 DATE & TIME OF OPENING OF 
TECHNICAL BIDS 

12.05.2026 12.30 Hrs 

6 OPENING OF FINANCIAL BIDS WILL BE INTIMATED LATER 

7 TENDER FEE Rs. 11,800.00/- (Including GST) 
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8 EARNEST MONEY DEPOSIT (EMD)  

Rs. 17 Lakhs for each zone 

 (Interest free EMD has to remain valid for a period of 90 
days beyond the final bid validity period) or Bidders 
registered with MSME need not to submit the EMD. Such 
firms should produce proof of registration in own name 
with MSME and NSIC and should provide Bid Security 
Declaration form. 

9 

THE AVERAGE ANNUAL FINANCIAL 
TURNOVER IN THE LAST 3 FY 
(FINANCIAL YEARS) I.E. (2021-22, 
2022-23 & 2023- 24) 

Rs. 5 cr for each zone  
 

10 ADDRESS FOR BID SUBMISSION https://itilimited.ewizard.in 

11 SECURITY DEPOSIT 5% of Tax invoice value retained from running bills 

12 VALIDITY 180 days from the last date of submission of bid. 

13 PERFORMANCE BANK GURANTEE 5% of WO cost(Incl. GST), valid throughout 18 months 
including defect liability period of 12 Months 

14 PROJECT COMPLETION Within 90 days from the date of issue of block wise WO, else 
LD will be applicable. 

15 ESCALATION NIL 

16 CONTACT PERSON 
AGM MM - For queries.     
udhayananvs_crp@itiltd.co.in, materials_nsu@itiltd.co.in 

17 SOLVENCY Rs. 8 cr for each zone  
 

18 MAINTENANCE POST 
COMMISSIONING/AT 

The bidder will maintain the AT completed OFC routes 
/GPs for 03 years or till project completion period from 
the date of AT. 

  

 

TENDER INFORMATION 

A bidder can quote for all zones as per his eligibility. The allotment of work will be as per ITI management for 
maximum of four zones. 
 

The tenders are invited in TWO BIDS, consisting of Technical Bid and Financial BID (Price/Commercial) 
as per ANNEXURE-C. 

3.1 TECHNICAL BID 

3.1.1 Documents to be uploaded by the Bidder (Please upload supporting documents wherever 
required & applicable) 
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Sl. 
No. Description 

Compliance Documents 
to uploaded 

Attachments 

Yes No 

1.  

Tender fee documents for 
submission/bidding of tender (If required as 
per tender fee) 

   

2.  Scope of work As per ANNEXURE-I   

3.  Technical specification As per ANNEXURE-II   

4.  
Documents in support of submission of EMD 
or MSE registered with Undertaking for “Bid 
Security Declaration Form” 

As per ANNEXURE-III 
  

5.  Company Profile    

6.  GST & PAN registration certificate    

7.  EPF registration certificate    

8.  All the pages of tender documents stamp 
signed/ digitally signed 

   

9.  
Financial turnover for the last three years 
certified by the Chartered Accountant with 
registration number 

As per ANNEXURE-IV 
  

10.  Work completion certificate/Experience 
during the last 7 (seven) years  

As per ANNEXURE-V   

11.  Signed Pre-contract Integrity As per ANNEXURE-VI   

12.  Mutual Non-disclosure agreement As per Annexure-VII   

13.  Undertaking that the Bidder has not been 
Blacklisted/ Debarred 

As per Annexure-VIII 
  

14.  
Single point of contact (SPOC) details for 
official communication (Name, Mobile no., 
Email id, Address). 

On company Letter 
head 

  

15.  Undertaking for “Declaration of Bidders” As per ANNEXURE-IX 
  

16.  
Copy of Power of Attorney of authorized 
signatory of the bid on stamp paper duly 
Notarized 

As per ANNEXURE-X 

  

17.  EMD BANK GUARANTEE PROFORMA As per ANNEXURE-XI 
  

18.  Self-declaration for not having any litigation 
History 

As per Annexure-XII 
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19.  PBG Bank Guarantee Performa As per Annexure-XIII 
  

20.  Un-Priced Finance-Bid (Fill & upload 

separately) 
As per Annexure-XV 

  

 

3.2 ELIGIBILITY CRITERIA 

(i) Eligibility Criteria of Applicants Supporting Documents Required 

A. 

The Bidder should be registered under 

Indian Companies Act, 1956 or Limited 

Liability Partnership Act, 2008 or 

Proprietorship Firm or Partnership Firm, as 

amended; with at least 7 years of 

operations in India as on bid submission 

date. 

Following documents in respect of sole 
Bidder shall be submitted  
a) Copy of Certification of Incorporation / 
Memorandum of Association (MoA) and 
Articles of Association (AoA)/ registration 
certificate with LLP agreement 
b) Copy of GST certificate 

  c) Copy of PAN 

B. 

Turnover 
The Bidder shall have average annual 
financial turnover in the last 3 FY (financial 
years) i.e. (2022-23, 2023- 24 & 2024-25) 
Rs. 5cr for each zone 

 
Note:- If bidder is applying for more than one 
Zone, the turnover shall be cumulative of 
zones applying for. 

Audited financial statements/annual report 
for 3 financial years i.e., 2022-23, 2023- 24 & 
2024-25 from the Statutory Auditor/ 
Chartered Accountant. 
i. Certificate from the Statutory 
Auditor/Company Secretary/Chartered 
Accountant on turnover details for the last 
three (3) financial years (2022-23, 2023- 24 & 
2024-25). 

C. 

Net worth 

The Bidder should have Positive Net Worth 
for the last 03 years  
i.e. (2022-23, 2023- 24 & 2024-25) 

Audited Net worth certificate assigned by the 
company’s Auditors/ CA for the last 03 years  

D. 

Experience: 
The bidder should have successfully 
carried out survey, Planning and OFC 
laying work by using latest technologies of 
at least 500 Kms/zone of overhead 
cable/UG in last seven years. 
Note: 
If bidder is applying for multiple zone, the 
experience of total Km should be 
additional of 500 kms for each zone. 

(i) PO &Work Completion Certificate 
issued & signed by the PO issuing authority 
or an authority authorized by the PO issuing 
authority of the client entity (central 
government departments/ State 
Government departments/ PSUs/ Telecom 
Service Providers (Telco)/ ISPs) along with 
the supporting documents such as Work 
order/Purchase order OR Contract clearly 
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For example, for 02 Zones, it will be 1000 
Kms and for 3 Zones, it will be 1500 Kms 
& so on. 
 

highlighting the scope of work and 
quantities of the contract/ order. 

E. 

The Bidder in the last seven years, must 
have successfully completed at least 
 
One OFC laying project (Overhead) with a 
value of  
Rs 15 Cr for each zone 

or 
Two OFC laying project (Overhead) with 
cumulative value of  
Rs 16 Cr for each zone 
 

or 
Three OFC laying project (Overhead) with 
cumulative value of  
Rs 18 Cr for each zone 
 

Valid end customer PO copy during the last 
seven years with completion certificate. 

Note: 

Note 1: If bidder is applying for multiple 
zone, the value should be cumulative of the 
estimated cost of all the zones applied for. 

 Note 2: Multiple POs will be considered as a 
single work order against single contract or 
Agreement or Project 

F 

The Bidder should not be 
blacklisted/debarred with Ministry of 
Communication or BSNL/ITI or debarring 
order issued by Department of 
Expenditure (DOE), Ministry of Finance 
(MOF) covering all central Ministries/ 
Departments as per provision of OM 
No.F.1/20/2018-PPD by Department of 
Expenditure (DoE), MoF dated on 2nd 
Nov 2021 as on Bid submission date. 

The Bidder shall submit:  
An undertaking signed by Authorized 
Signatory of the company to be provided on 
Non-judicial stamp paper of INR 100/- or such 
equivalent amount and document duly 
attested by notary public  

G 

A self-certificate with proper contact 
detail of SPOC (Details of Contact person, 
Designation, Telephone Number, Fax, 
Official mail id etc.) 

self-certificate with proper contact detail of 
SPOC to be provided 

H 

The bidder should submit the solvency 
certificate, from any scheduled bank of 
India or from CA issued within 06 months 
prior to bid submission date. 

 
Rs 8 Cr for each zone 
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3.3 BREIF SCOPE OF WORK 

a) After desktop planning, survey details and approved route plans from ITIL, the bidder may conduct 
the physical survey for find feasibility /validation of the route and the ROW information. 

b) Preparation of applications for RoW permits from concerned agencies for laying of OFC and 
submit them to the agencies after approval from ITI and BSNL. ITI, along with BSNL, will extend 
necessary help in this regard. Any charges applicable for getting RoW permits shall be paid by 
the ITIL/BSNL on submission of proof of documents. 

c) Bidder should facilitate to obtain the demand note (ROW clearance) from respective authorities. 
The payment for ROW will be made by ITIL/BSNL based on Demand note directly to the concern 
authorities, if any for Bharat Net Ph-3 Project. 

d) The bidder shall start the OFC work immediately within 15 days from the date of RoW clearance 
from the concern authorities. 

e) Bidder would have necessary legal clearance for his work force like insurance, labor regulation 
license, EPF in the respective state etc. 

f) Establishment of at least one warehouse in each Zone for storing the materials, like OFC, duct 
etc. The Bidder shall establish and maintain the warehouse(s) with security back up and 
insurance coverage for the temporary storage of materials required for OFC laying work. A proof 
for having set up the warehouse(s) shall be submitted by the Bidder to ITI within 15 days of ITI’s 
Work Order. 

g) Supply of major materials required for the OFC laying like, OFC (ADSS), HDPE duct, smart Rack, 
Routers with SFPs & Optical patch cards, Power system with back up & with or without MPPT 
card with solar panels, SJC/BJC and FTB/FDMS, Poles including all the accessories for all 
installation will be in the scope ITI.   

h) Supply of Pole accessories/OFC accessories and Muff will be in the scope of bidder. 

i) Installation of the required poles of 7/8 Mtr (RCC/GI) including pole mounting accessories as 
per TEC GR and BIS standards, any other item required for completion of the project, will be in 
the scope of the bidder. The transportation of ITI supplied materials like OFC, DUCT, Smart Rack, 
Routers, Pole, Power system with back up & with or without MPPT card with solar panels, 
SJC/BJC and FDMS from central warehouse to workplace or bidder’s temporary warehouse is 
the responsibility of bidder.  For the material transit from central warehouse in HP to bidder 
warehouse/site/work location and warehouse at zone, insurance shall be the responsibility of 
the bidder. 

j) Arranging equipment’s required for OFC laying and commissioning shall be the responsibility of 
the Bidder. This will include Jointing Chambers, Route Marker, Main Hole Marker, GI/DWC 
pipes, Pole mounting kits (for tension pole and support pole), Earthing at GPs & block locations, 
OTDRs, and any other items required for completing the work and commissioning the network. 

k) The installation of Smart rack and provisioning of Earthing (Chemical) shall be in the scope of 
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the bidder. Refer scope of work (Annexure-1) for Specifications of Chemical earthing. 

l) End to end connectivity between nodes and Installation/integration, preliminary testing of 
Routers, Power system with back up & with or without MPPT card with solar panels and 
FTB/FDMS in GPs and Blocks are in the scope of the Bidder. ITI will support in all the above 
activities.  

m) Final testing and commissioning will be done by ITI, however these activities will be supported 
by the bidder. 

n) ITI will assist the bidder, in all the installation and integration of the equipment’s at GPs and 
Block levels for the completion of the project. 

o) The bidder should have sufficient experience / expertise for the installation/integration of Smart 
Racks, Power systems and electronics items including basic Routers configurations at GPs and Block 
levels.. 

p) The bidder shall terminate the fibers at GPs and Block locations in the FDMS/FTBs. 

q) Details of Block and GP will be shared later. 

r) The bidder shall deploy multiple teams for execution of the OFC work at a time to meet the 
milestones mentioned in the tender. 

s) After handing over of materials from central warehouse, any losses due to theft or damage to 
the materials is on the bidder scope. 

t) The Bidder shall keep an accurate log book for receipt and utilization of materials at his/her 
warehouse(s) for the materials delivered to the Bidder. Receipt of materials shall be certified 
jointly by ITI Engineer as well as Bidder’s authorized person for every receipt. ITI shall have the 
right to verify the material stock at any time. 

u) The scope of the bidder also includes  

i. Testing of end to end connectivity of all Fibre cores in the OFC after laying,  

ii. Commissioning of OFC laying GP-wise through acceptance testing by Third Party Auditor 
or any other Agency appointed by BSNL/ITIL. 

v) The Bidder shall be responsible for preparing the Bill of Quantities for the materials to be 
supplied by ITI as well as for the materials to be procured by the Bidder for project execution 
for his/her work Zone-wise, and the same shall be submitted to ITI within 15 days of ITI’s 
Purchase Order. This shall also include the delivery plan for the materials to be supplied by ITI. 

w) The successful bidder shall have HP GST registration and should establish office in Himachal 
Pradesh for each BA (Business Area) of BSNL. 

x) Bidder shall update the required details in the tools like PM tool, Inventory tool etc provided by 
ITIL. 

y) No Consortium allowed. 
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z) Bidders who have executed/executing any OFC projects for ITI in the last 5 years should 
produce satisfactory project completion certificate issued not below the grade of AGM. 

3.4 FINANCIAL BID [PRICE/COMMERCIAL BID] 

The Price/Commercial Bid, consists of a document with the rate quoted in figures and words 
only in separate sealed Envelope/online uploaded quoted sheet as per ANNEXURE-C. 
Incomplete price bid is liable for rejection. 

i. Bidder /Firms who fulfill the requirements as mentioned in this tender document shall be 
eligible to apply. 

ii. Bidder can upload documents in the form of PDF format only. 

iii. Bidder must ensure to quote rate items separately as per format given in Financial Bid as 
per ANNEXURE-C. 

iv. If any cell is left blank and no rate is quoted by the bidder, Rate of such items shall be 
treated as rupees “0” (ZERO) or rejected for Bidding. 

v. The eligibility documents shall be opened first for technical bid on due date and time as 
mentioned above. Financial evaluation of Bidders/Firms who qualified in technical 
evaluation will be opened on the later date. 

vi. ITI Limited reserves the right to reject any or all the tenders without assigning any reason 
thereof. 

vii. The rates will be submitted as per the financial bid (ANNEXURE-C). Financial bid in another 
format shall be liable to be rejected. In case, if the bidders do not submit any tender 
relevant document as mentioned in Technical Bid, his bid will be outright rejected and bid 
will not be considered for further evaluation. 

viii. GOVERNMENT LAW: - All suits shall be instituted in a court of competent jurisdiction at 
Delhi and in case of arbitration; the Indian Arbitration Conciliation Act 1996 is applicable. 
Tender documents shall be filled, signed and submitted/Uploaded in original. The 
submitted Tender shall consist of the following: 

Note: 

● Tenders not submitted on time will not be considered and will be summarily rejected. Tender 
documents shall be filled and submitted all pages of tender signed/digitally signed 
[Submitted along with the technical bid]. 

● The conditional tender will not be considered and will be summarily rejected. 

● There shall not be any financial quote in the Technical Bid, if it is added then said bid will be 
summarily rejected 
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4. EARNEST MONEY DEPOSIT (EMD) 

As specified in the tender document EMD shall be payable with the bid. EMD is to be remain valid 
for a period of 45 days beyond the final bid validity period. 

Bidders registered as MSE need not to submit the EMD. Such firms should produce proof of 
registration in own name with MSME and NSIC and should provide “BID SECURITY DECLARATION 
FORM” as ANNEXURE-III. 

This shall be paid well in advance of tender submission time through DD/ Bank Guarantee / 
eWizard Payment gateway in favor of ITI Ltd, N.S. Unit, Bangalore-560016. The Bank details is 
attached as ANNEXURE-XVI. Proof/receipt of payment of cost of EMD to be uploaded.                                             

Note: The DD no. /Bankers pay order no. Shall be indicated on the letter head along with a 
scanned copy of the above payment must be uploaded during tender submission. 
 
The EMD may be forfeited: 
 If a bidder withdraws the bid after bid opening during the period of validity. 
 The information provided by the bidder is found to be false/forged document have been 

provided. This will entail black listing of the tender also. 

IN CASE L1 BACKS OUT: In case The bidder withdraws during the technical evaluation and 
before financial bid opening, still the technical bid of such bidder will be evaluated and in case 
such bid in technically suitable and happens to be L-1, then also the tender must be discharged 
and EMD of the bidder will be forfeited. 

Return of Earnest Money deposit: No interest shall be allowed on the Earnest Money deposit 
by the Bidder. The earnest money of the unsuccessful bidder will be refunded on their request 
after the finalization of the contract. 

The Earnest Money deposited by the successful bidder will be adjusted towards the Security 
deposit for the fulfilment of the contract. 

EMD shall be forfeited if the Bidder fails to submit the balance amount of Performance Bank 
Guarantee within 30 Days (i.e. 5% of the tendered value - the requisite security deposit). EMD 
of successful bidder shall be returned after submission of performance bank guarantee within 
30 days. 

5. PERFORMANCES CUM WARRANTY BOND: 

(i) PBG for supply and testing etc. will be submitted by Bidder in the form of Performance Bank          
Guarantee (PBG) equal to 5% of the Purchase order value through the scheduled bank of India 
in favor of ITI. 

(ii) PBG to be submitted by successful bidder awarded the PO as per above to ensure due 
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performance. 

(iii) PBG must be furnished within 15 days from the date of issue of LOI and and should remain valid 
throughout 18 months including defect liability period of 12 Months. 

(iv) If the PBG validity is going to expire before completion of project, it will be obligatory on bidder 
part to extend the PBG validity period accordingly. 

(v) If PBG is not submitted within 15 days from the date of issue of LOI, then the successful bidder 
may submit the same within 30 days with 12% penal interest on amount of performance 
guarantee from the 15th day to the date of submission within the cut off 60 days. However, if 
PBG is not submitted with 30 days, then ITI reserve the right to cancel the LOI duly forfeiting 
the EMD. 

(vi) In case, PBG beyond 30 days is to be accepted under specific circumstances to with successful 
bidder, extension of maximum of 60 days with 12% annual interest will be given subject to 
approval from concerned authority of ITI. 

(vii)  No interest shall be allowed on the PBG. 

(viii) Bidder shall submit separate PBG for O&M/AMC at the time of award of O&M/AMC, if PO for 
same is issued. 

6. SECURITY DEPOSIT (SD): 
In addition to PBG, Security Deposit 5% of tax invoice value will be retained as security deposit. In 
case the Bidder furnishes the Bank Guarantee from scheduled Bank against 5% SD, then the same 
may be accepted and EMD will be returned. 
 
Refund of Security Deposit: SD will be returned after completion of project period and after 
deducting LD/loss to ITI due to negligence/delay on part of bidder and if following conditions are 
met. 
a) Final Payment of the Contract. 
b) Execution of Final Supplementary Agreement or Certification by Engineer that ITI has No Claim 

on Contractor. 
c) Maintenance Certificate issued, on expiry of the maintenance period wherever applicable. 
d) No interest shall be allowed on the Security Deposit. 
e) Finalization of material reconciliation. 

 
7. PROJECT COMPLETION MILESTONE 

Based on the GIS data and route plan approved by BNSL/ITIL, the bidder has to construct and 
complete the OFC Network ring wise. Priority list of the rings will be provided along with the GIS 
data. 

The bidder has to complete the awarded work within 90 days from the date of LOI or from date of 
allocation of block wise work order from ITI. 
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Block wise work order will be issued by ITI, after route approval from BSNL. 

Bidder shall complete the allotted block within 30 days or shall complete the OFC laying work of 
approx. 150km whichever is lowest. 

ITI reserves right to distribute the total scope of work between L1 and L2 bidders in the ratio of 60 
: 40 , subject to L2 bidder agrees to execute the work at the L1 rate. As the work is service oriented, 
the actual distribution of work may vary and may not adhere to exact ratio. 

The work shall be allocated to L1 and L2 bidders in progressive manner and alternatively to each 
bidder, as and when ITI receives block wise WO from BSNL. 

Note:- 

 The work progress of the all bidders will be evaluated every fortnightly by ITIL and the 
performance will be rated based on the “%” of the completed work in the allotted work, GPs 
covered, rings completed and their acceptance by independent Engineer etc. 

 If any bidder is found not performing as per the project requirement, ITIL shall issue the warning 
letters for non-satisfactory performance. If the bidder is not improving even after receiving two 
such notices, ITIL reserve the right to terminate the contract and forfeit the performance bank 
guarantee, and award the work to the other highest performing bidder at the price of the 
original bidder. 

 
8. LIQUIDITY DAMAGES (LD) CLAUSE: 

          LD shall be as per the following clauses:  

a) All the Gram Panchayats (GPs) should be connected as per the scope of work defined and Project 
Completion Schedule. The Penalties applicable for not meeting the Milestones are as below.  
 

b) Should the bidder fail to achieve the defined Project Milestone within the period, ITI shall be 

entitled to recover.  
 

c) At a sum equivalent to 0.7% of the value of the work order as per the delivery schedule of OFC 
work for each week of delay or part thereof for a period up to 10 (TEN) weeks. 

 
d) Thereafter, at the rate of 1% of the value of the work order as per the delivery schedule of OFC 

work for each week. (LD is capped at 12% of work order value). 
 

e) ITI reserves the right to terminate/cancel the work order for abnormal delay and complete the 
balance work at the risk and cost of the bidder. The timelines for completing the work shall be as 
defined in the P.O. released to the successful bidder and any delay shall trigger LD clause as 
mentioned above. Delay attributed to Force Majeure or enhancement in the scope of work by 
the way of modification or delay on the part of ITI in the clearing the site, furnishing of 
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clarification, Supply of ITI materials etc. shall not attract LD. 
 

f) In addition to above clauses of LD, If the achievement of milestone is delayed due to the bidder, 
the applicable penalty LD shall be as per BSNL Bharat Net Ph 3 tender including amendments  

 

9. PAYMENT TERMS AND CONDITIONS: 

a) Payment will be done for every completed ring along with child ring, if any, after AT and 
visibility of GPs in that ring in SNOC. 

b) The Route length will be calculated based on the RODO meter readings, not the OTDR 
readings. 

c) Payment terms will be as given below 

Payment Terms :- 

Sl. No Milestones Payment 

1 Completion and commissioning of every ring 
5% payment payable to the completed 
rings 

2 90% of GPs in the ring visibility in SNOC 
60% payment payable to the completed 
rings 

3 
completion of 90% of GPs in respective block 
and visibility in SNOC 

15% payment payable to the completed 
rings 

4 
completion of 90% of GPs in 90% of all blocks 
and visibility in SNOC 

15% payment payable to the completed 
rings 

5 Completion of Project 5% payment payable 
 

 

OFC Maintenance 

The bidder shall maintain the OFC links till successful completion of AT and handover as per the 
SLA defined at Annexure-I (scope of work) Clause 1.1.7. 

Decision regarding further award of O&M work would be decided by ITIL at later stage.  
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10. SPECIAL INSTRUCTIONS AND CONDITIONS 

10.1 Third Party Damage: 

If the bidder damages other Private Service provider’s cables /sewage line/ Government or 
public properties, such as electricity cable or roads etc., the damage charges/penalty will be 
paid by the bidder only as per the claim of such third party. BSNL/USOF, DoT will not be liable 
to pay any penalty or any damage charges made by the bidder as per the clause below: 

(i) “Successful bidder shall either pay to third parties all expenditure incurred for restoring 
services which are damaged by Successful bidder while carrying out the work or the same 
amount will be deducted from his bills. Such expenditure shall be intimated to Successful 
bidder either by Engineer in- charge or concerned third parties in writing.” 

10.2 UTILITIES 

10.2.1  Existing utilities and roads 

Notwithstanding anything to the contrary contained herein, the bidder shall ensure that the 
Government Instrumentalities owning the existing roads, right of way or utilities, on, under or 
above the Site (Route) of the New Network and/or the Existing Network are enabled by it to 
keep such utilities in continuous satisfactory use, if necessary, by providing suitable temporary 
or permanent diversions with the authority of the controlling body of that road, right of way or 
utility, and shall initiate and undertake at its own cost, legal proceedings for acquisition of any 
right of way necessary for such diversion. 

10.2.2  Shifting of obstructing utilities 

During the execution of the underground OFC construction work, if there is a requirement of 
shifting of any utility including electric lines, water pipes and telephone cables etc, the bidder 
shall, first, explore an alternative path and execute the construction after getting approval of 
ITIL/BSNL BA Head. In case, no alternative path is feasible, the bidder shall explore the 
possibility of laying ADSS OFC for that section, and shall lay the same after getting approval 
from ITI/BSNL. In case where the shifting of utility becomes unavoidable, the bidder shall, 
subject to Applicable Laws, provisions of Applicable Permits and with the assistance of 
ITIL/BSNL, undertake shifting of any utility, including electric lines, water pipes and telephone 
cables, to an appropriate location or alignment within or outside the Site (Route) of the New 
Network and/or the Existing Network, if and only if such utility causes or shall cause a 
Material Adverse Effect on the development, operation or maintenance of the Project. The 
bidder shall indemnify the Government Instrumentality for any damage to the utilities on 
account of the Development Works or the Upgradation Works. 

10.3 Felling of trees 

BSNL shall assist the bidder in obtaining the applicable permits for felling of trees to be 
identified by BSNL for this purpose if and only if such trees cause a material adverse effect on 
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the development, operation or maintenance of the Project. In the event of any delay in felling 
thereof for reasons beyond the control of the bidder, it shall be excused for failure to perform 
any of its obligations hereunder if such failure is a direct consequence of delay in the felling of 
trees. For the avoidance of doubt, the costs and expense in respect of felling of trees shall be 
borne by USOF, DoT/ BSNL/ITIL and any revenues thereof shall be kept with USOF, DoT/ 
BSNL. 

10.4 Penalty for causing inconvenience to the Public 

The bidder shall not be allowed to dump the empty cable drums/waste materials in Govt/public 
place, which may cause inconvenience to Govt/Public. If the bidder does not dispose off the 
empty cable drums/waste materials within 3 days of becoming empty, BSNL is at liberty to 
dispose off the drum in any manner deemed fit and the costs incurred by BSNL in disposing off 
such materials shall be borne by the Bidder. USOF, DoT/ BSNL may also levy a penalty up to Rs 
One Thousand for each such default. 

10.5 Penalty for cutting/damaging the old cable 

During excavation of trench, utmost care is to be taken by the bidder, so that the existing 
underground cables of BSNL are not damaged or cut. In-case any damage/ cut is done to the 
existing cables of BSNL, a penalty as per the schedule given below will be charged from the 
bidder or the amount will be deducted from his running bills. Penalty shall be levied @20% of 
the penalty amount as per table below in case the repair of damages is carried out within 72 
hours and submission of No Objection Certificate within 10 days of occurrence is received by 
the bidder. 

Sl. No. Size of existing UG/OF cables Cut/ Damaged 
Amount of penalty per Damage 

instance 

1. Copper UG cable Rs 50,000.00 (Fifty Thousand) 

2. OFC of any size Rs 1,00,000 (one Lakh) 
3. 

 
 

Misc. (to include electrical cable, 
drainage/sewage pipe, water pipe belonging 
to state Govt or local municipal agency etc.) 

Rs 1,00,000 (One Lakh) 

The bidder shall carry out such repairs for restoration of the damaged cable free of charge. The 
cost of jointing kit shall also be borne by the bidder. If bidder fails to repair the damage, the 
cost of repair (including cost of labor + jointing kit) shall be recovered from the bidder in 
addition to the penalty as prescribed. 

In accordance with Indian telegraph act, If any person, willfully or negligently damages 
telegraph line, he shall be liable to pay the expenses (if any), as may be incurred in making good 
such damage. 

The bidder shall settle all such claim raised by other operators/ agencies regarding cutting/ 
damaging their cables or other infrastructure without any cost to USOF, DoT/ BSNL. 
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10.6 Protection of Life and Property and Existing Facilities 

The bidder is fully responsible for taking all possible safety precaution during preparation for 
and actual performance of the works and for keeping the construction site in a reasonable safe 
condition. The bidder shall protect all life and property from damage or losses resulting from 
his construction operations and shall minimize the disturbance and inconvenience to the public. 

If the excavation of trench alters the contours of the ground around road and highway crossing 
in such locations dangerous to traffic, the bidder shall at his own cost, take all necessary 
precautions to protect public and shall comply with all BSNL regulations as to placing of warning 
boards (minimum size 3’ x 2’), traffic signals, barricades, flags etc., at such location. If the bidder 
does not put the warning signal as per above directions, then a penalty of Rs 1000/- per day 
shall be levied on the bidder, till the directions are compiled by the bidder. The bidder shall take 
due precautions to avoid damages to other pipe lines, water mains, sewers, telephones, 
telegraphs and power conduits, laid wires poles and guy wires, railways, highways, bridges or 
other underground or above ground structure and/or property crossing or adjacent to the cable 
trench being excavated. 

Attention of the bidder is drawn to the rules regarding laying of cables at road crossing, along 
Railways Bridges, highways safety precautions while working in Public Street as per Engineering 
Instructions. 

The bidder shall be solely responsible for location through approved non-destructive means 
and ensuring the safety of all existing underground pipeline, electrical cables, and or other 
structures. 

The bidder shall be solely liable for all expense for and in respect of repairs and/or damages 
occasioned by injury of or damage to such underground and above structures or other 
properties and undertake to indemnify USOF, DoT/ BSNL from and against all actions, cause of 
actions, damages, claims and demands what-so-ever, either in law or in equity and all losses 
and damages and costs (inclusive between attorney and client), charges and expenses in 
connection therewith and/ or incidental thereto. The bidder shall take all responsibilities and 
risk in crossing other pipelines and cables and shall be responsible for protecting all such 
existing pipelines, poles, electric lines, sewers, cables or other facilities from damage by the 
bidder’s operation in connection with the work. The bidder without cost of USOF, DoT/ BSNL 
shall promptly repair any damage incurred. 

The current market value of any commodities lost as a result of any damage to the aforesaid 
existing facilities shall be paid by the bidder together with such additional sums necessary to 
liquidate the personal of property damages, resulting there from. 

 

10.7 Labour Welfare Measures and Workman Compensation 

Obtaining License before commencement of work.   
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The bidder shall obtain a valid labour license under the Contract Labour (R &A) Act 1970 and 
the Contract Labour (Regulation and Abolition) Central Rules 1971, before commencement of 
the work, and continue to have a valid license until the completion of work. The bidder shall 
also abide by the provisions of the Child Labour (Prohibition and Regulation) Act 1986. Any 
failure to fulfill this requirement shall attract the penal provisions of the contact arising out of 
the resultant non-execution of work. 

10.7.1  Bidders Labour Regulations:  

The bidder shall ensure compliance of all statutory obligations, viz. payment of wages / salary 

to the workers engaged by him on regular and timely basis (by 7th every month) and any other 
amounts including any Statutory Dues, charges, taxes and levies payable as per the relevant 
statues applicable and subsequent amendment thereof and same should be sole liability of 
Bidder and USOF, DoT/ BSNL will not be liable in any circumstances whatsoever. The Bidder 
shall comply with the provisions of Employees State Insurance Act 1948, Workmen's 
Compensation Act, the Employees Provident Fund (and Family Pension Fund ) Act 1952, the 
Payment of Bonus Act 1963, the Industrial Disputes Act 1947, the Payment of Wages Act, 
Contract Labour (Regulation & Abolition) Act 1970 with Contract Labour (R&A) 1971 and / or 
any other rules, regulations and / or statues that may be applicable from time to time or that 
may be introduced by the Central /State Government or Municipal / Local Self Government 
authorities, subsequent to the date of this agreement. Default on this account shall be deemed 
as sufficient ground for termination of the Agreement. In case of accident arising out of and in 
the course of this agreement. BSNL as Project Management Agency and USOF, DoT being 
owner/ Principal Employer will not be responsible for payment of any compensation or under 
any other law. It will be the sole responsibility of the bidder for payment towards loss or 
compensation whatsoever. 

The person engaged by bidder shall be treated as bidder's own employees and they will claim 
no privileges from USOF, DoT/ BSNL. The bidder will be directly responsible for administration 
of his employee as regards their wages, uniforms, general discipline and courteous behavior. 

10.7.2  Insurance:  

Without limiting any of his other obligations or liabilities, the bidder shall, at his own expense, 
take and keep comprehensive insurance including third party risk for machinery, men, materials 
etc. brought to the site and for all the work during the execution of T&D and Operation & 
Maintenance. The bidder shall also take out workmen’s compensations insurance as required 
by law and undertake to indemnify and keep indemnified BSNL from and against all manner of 
claims and demands and losses and damages and cost (including between attorney and client) 
charges and expenses that may arise in regard the same or that USOF, DoT/ BSNL may suffer or 
incur with respect to end / or incidental to the same. The bidder shall have to furnish originals 
and/or attested copies as required by the department of the policies of insurance taken within 
15 (fifteen) days of being called upon to do so together with all premium receipts and other 
papers related thereto which USOF, DoT/ BSNL may require. 
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10.7.3  Compliance with Laws and Regulation:  

During the performance of the works the bidder shall at his own cost and initiative fully comply 
with all applicable laws of the land and with any and all applicable by-laws, rules, regulations 
and orders and any other provisions having the force of law made or promulgated or deemed 
to be made or promulgated by the Government, Governmental agency or municipal board, 
Government of other regulatory or Authorized body or persons and shall provide all certificates 
of compliance therewith as may be required by such applicable law, By-laws, Rules, Regulations, 
orders and/or provisions. The bidder shall assume full responsibility for the payment of all 
contributions and pay roll taxes, as to its employees, servants or agents engaged in the 
performance of the work specified in the bidder documents. If the bidder shall require any 
assignee or sub-bidder to share any portion of the work to be performed hereunder may be 
assigned, sub-leased or sub-contracted to comply with the provisions of the clause and in this 
connection the bidder agrees as to undertake to save and hold USOF, DoT/ BSNL harmless and 
indemnified from and against any/all penalties, actions, suits, losses and damages, claims and 
demands and costs (inclusive between attorney and client ) charges and expenses whatsoever 
arising out or occasioned, indirectly or directly, by failure of the bidder or any assignee or sub-
bidder to make full and proper compliance with the said by-laws, Rules, Regulations, Laws and 
Order and provisions as aforesaid. 

 
Note:  
This RFP may be cancelled/withdrawn at any stage of the tendering process without any reason and prior 
intimation to bidders. 
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Annexure-I 

SCOPE OF WORK 
 

1. SCOPE OF WORK 

The bidder’s scope of work covers the implementation of the middle-mile network for Bharat Net 
program across the Himachal Pradesh. The number of Gram Panchayats (GPs) as mentioned in below 
table is indicative, and the successful bidder shall undertake the work awarded post survey and 
approval by ITIL/BSNL.  

 Construction: To build OF Cable network infrastructure across Gram Panchayat (GP) and Block 
locations. 

 Upgradation: To upgrade the existing network infrastructure from linear to ring topology 
across GPs and Block locations.  

 End to end connectivity and Installation, testing and commissioning of Routers, Power system 
with back up & with or without MPPT card with solar panels and FTB/FDMS in GPs and Blocks 
are in the scope of the Bidder 

 ITI will support the bidder in all the installation and commissioning of the equipment at GPs 
and Block levels. 

 
The entire HP state is divided into 07 zones for implementation of OFC network. Bidders can 
participate in any zones but shall be restricted to 04 Zones. 

Zones Number of Blocks Estimated No of GP’s Approx. Kms 

Zone-1 3 124 766 
Zone-2 4 213 952 
Zone-3 3 168 925 
Zone-4 5 201 767 
Zone-5 3 150 896 
Zone-6 4 124 971 
Zone-7 3 106 755 

 
The above quantities are approximate/indicative and may vary during the execution phase. 
Payment will be made as per actual execution. Detailed districts and block locations in the zones 
are attached at Annexure-XIV. 
 
 

1.1  DETAILED SCOPE OF WORK  
 

1.1.1 CONSTRUCTION AND UPGRADATION OF THE NETWORK 
Ring architecture using IP-MPLS: Bidder shall be responsible for supply, installation, end-to-end 
integration, including Optical Fiber Cable (OFC) network (Underground and Aerial). Primarily, 
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bidder shall plan OFC construction through underground laying. However, wherever, the same is 
not possible, the next alternative shall be ADSS OFC laying preferably using existing electricity 
infrastructure. The same shall be approved by ITIL/BSNL based on recommendation of IE with 
appropriate justification and constraints for underground laying. In case it is not feasible to lay 
the OFC (either underground or ADSS), bidder shall represent the same to the ITIL/IE. The IE after 
verifying with the field conditions shall submit the same to ITIL/BSNL. ITIL/BSNL will take a final 
decision for deployment of alternate technology to connect such GPs based on the 
recommendation of IE and/or its field unit report. 
 
The bidder shall be responsible for connectivity across all Gram Panchayat (GP) and ensure 
upgradation of the existing network infrastructure into ring topology with IP-MPLS network. The 
GPs already connected on Satellite media under Bharat Net Phase-II project shall also be planned 
for connectivity on OFC network). A simple schematic of the proposed network architecture is as 
given below: 

 
Based on the network infrastructure to be deployed under this project, all permissions shall be 
obtained by the bidder, as required under Applicable Laws, relevant Applicable Permits, 
license(s), authorization (s) and permissions from Department of Telecom / Government of India/ 
State Governments. 
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Additional schematic diagram of the proposed network architecture (Ring architecture using 
IP-MPLS) 

 
 
 

1.1.2 OFC IMPLEMENTATION 
The Bidder shall follow an optimal mix of underground and aerial optical fibre cable based on 
terrain types across the State of Himachal Pradesh. The implementation through aerial optical 
fibre cable shall only be resorted where implementation through underground OFC laying is not 
feasible either due to terrain or ROW approvals. All UG OFC shall be armored.  
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a. Existing network/ up gradation 
While forming a new ring with new GPs if any existing GPs or networks to be included to 
complete and commission the ring, the required cable laying work to be taken up as per the 
specifications and BSNL requirement., in consultation with ITI.  

 
b. New network construction 

24 core fibre are to be deployed to connect all Gram Panchayats (GPs). Based on the approved 
site survey report and network design, the bidder shall be required to initiate OFC 
implementation and comply with specifications and standards. 
 

c. Establishment of at least one warehouse in each Zone for storing the materials, like OFC, duct 
etc.  
The Bidder shall establish and maintain the warehouse(s) with security back up and insurance 
coverage for the temporary storage of materials required for OFC laying work. A proof for having 
set up the warehouse(s) shall be submitted by the Bidder to ITI within 15 days of ITI’s Work Order. 
 

d. Supply of major materials required for the OFC laying like, OFC (Both U/G and ADSS), HDPE duct, 
smart Rack, Routers with SFPs & Optical patch cards, Power system with back up & with or without 
MPPT card with solar panels, SJC/BJC and FTB/FDMS, including all the accessories for all installation 
will be in the scope ITI. 
 

e. Any damage or theft of materials after collecting of material from ITIL, it is responsibility of the 
bidder to replace the theft/damage items on his own cost. 

 
f. The bidder should the inventory logbook of material received from ITIL, utilization and balance 

materials. ITIL may do the inspection at any time. 
 

g. The bidder should inform ITIL, in writing, about the material requirement in advance depending up 
on the available balance quantity. So that ITIL may arrange the material in advance. 

 
h. The bidder shall perform all activities required for end-to-end implementation of under-ground 

and aerial OFC, within the stipulated time.  
 

i. For the routes, where ADSS is approved as implementation design, the bidder may leverage 
existing power distribution poles for stringing, jointing, live line installation and commissioning of 
optical fibre cable from the nearest Block to Gram Panchayat (GP) using appropriate pole clamping 
and accessories.  

 
j. The bidder shall perform end-to-end testing of the OFC laid till Gram Panchayat (GP) in accordance 

with good industry practice, specifications and standards, and acceptance testing template for 
quality assurance. 
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k. Preparation of applications for RoW permits from concerned agencies for laying of OFC and submit 
them to the agencies after approval from ITI and BSNL. ITI, along with BSNL, will extend necessary 
help in this regard. Any charges applicable for getting RoW permits shall be paid by the ITIL. 

 
l. Bidder should facilitate to obtain the demand note (ROW clearance) from respective authorities. The 

payment for ROW will be made by ITIL based on Demand note directly to the concern authorities. 
 

1.1.3 MEASUREMENT 
 

i. Measurement Book: The measurement books are to be maintained by the Bidder. The Entry shall 
be made in ink. No entry shall be erased. If a mistake is made, it should be corrected by crossing 
out the incorrect words or figures and inserting the corrections, the corrections thus made shall 
be initialed & dated by the bidder. The measurement books shall invariably be consulted at the 
time of making final payments to the bidder. 

 
ii. Method of recording of nomenclature of items: Complete nomenclature of items need not be 

reproduced in the measurement book for recording the measurement but corresponding item 
code as provided, shall be used. 

 
iii. The measurements of various items of work shall be taken and recorded in the measurements 

book. The measurements shall be taken and recorded by bidder which will be countersigned by 
the authority appointed by ITI/BSNL and/or IE. The bidder shall be directly responsible for 
supervision of work and for accuracy of 100% of measurements. The IE will be responsible for 
conducting Acceptance Test (A/T) check of measurements at different locations on sample basis. 
The bidder shall re-do the work, wherever, the IE finds deviation from the entries in MB by the ITI 
or BSNL at any subsequent stage during contract period. During subsequent inspection by BSNL or 
any other agency, in case the sample measured data does not match with the measurement book 
entry up to a lesser depth of 5cm, penalty (equal to amount of difference of payment, so reduced 
due to lesser depth ) shall be levied in addition to the reduction of payment due to lesser depth as 
per the approved formulae on each such default instance on the payment due for the link (waiver 
of penalty, if warranted, shall be decided by on case to case basis) . The spirit is to ensure correct 
recording in the measurement book by the bidder. ITI, reserve the right to get the work done at 
the risk and cost of the bidder in case of lesser depth cases. 

 
iv. Method of measurement: The measurement of the work shall be done activity-wise as and when 

the item of work is ready for measurement. The methods of measurement of various items are 
enumerated as under: 

 
a. Measurement of Depth of Trenches: The cable route shall be divided into number of 

segments each of maximum 200 Meters length bounded by identifiable landmarks at both the 
ends of the segments. If landmarks are not available, length of segment may be maintained at 
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200 Meters. The measurement of depth shall be recorded at each point of measurement 
(POM) in the measurement book in Meters in the multiples of 5 cms.  
 
For example, 97 cms will be recorded as 95 cms and 103 cms as 105 cms.  
 
The points of measurements shall be at a distance of 10 Meters starting from 0 (Zero) Meter.  
 
For example, if the length of segment is 75 Meters, the POMs shall be at 0 M, 10 M, 20 M, 30 
M, 40 M, 50 M, 60 M, and 70 M. The last POM shall be at 75th M to be recorded against 
residual POM. Normally the workers tend to dig shallow trenches due to effort involved. As 
standard depth of the trench is important for future life and protection of cables, this tendency 
must be discouraged. 
 

b. Measurement of lengths and profiles of strata and protection: The measurements of length 
of trenches are on running Meter basis, irrespective of type of soil encountered while digging. 
The type of protection utilized (item code – wise) to include RCC Half Round and Full Round 
Pipe, DWC HDPE Pipe, GI Pipe, MS Weld Mesh etc in a segment shall be recorded in the 
measurement book in the sheet provided for this purpose. 
 

c. Measurement of length of cable: The length of cables laid in trenches, through pipes and 
through ducts shall be measured by using OTDR for the purpose of accuracy of the 
identification of cuts during O&M. The payment for such laying/trenching as per price 
schedule shall be made as per the RODO Meter readings and not as per the OTDR readings. 
The length should be cross-verified with the marking of lengths on the cables. The lengths shall 
be recorded in sheet provided in the measurement book. 

 
v. Measurement of other items: 

 
i. The measurement/ numerical details of other items shall be recorded in the sheets provided for 

respective items viz. 
ii. Digging of joint pit/manholes and preparation of chambers along with details of its dimensions 

and location. 
iii. Fixing, Painting and sign writing of route/joint indicators. 
iv. Termination of Cable in equipment room and no. of joints. 
v. Record splice loss details for each joint. 

vi. The bidder shall sign all the measurements recorded in the measurement book. This will be 
considered as an acceptance by the bidder, of measurements recorded in the MB. In case bidder 
fails to attend at the measurements or fails to countersign or to record the difference within a 
week, then in any such events the measurements taken by IE shall be final and binding on the 
bidder and the bidder shall have no right to dispute the same. In case of any difference of opinion 
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in the measurement book between IE and the bidder/ITI, same shall be mutually discussed and 
agreed before making it final. 

vii. Measurement of the work of cable for calculation of laying /trenching will be taken equal to the 
length of the pipe/ duct (as measured in the RODO meter) through which the cable has been 
pulled and not the total length of the cable pulled through pipe/duct. 

 
vi. Uploading of Depth Photographs: 

 
i. The ITIL/IE responsible for verification of MB shall take the photographs of the depth measurement 

being done at every 100 m in case of open trench work and at the entry / exit points in case of 
HDD method using Bharat Net GIS App and upload the same on GIS platform. 

ii. Compilation of the Measurement Book needs to be on real time basis while the work is being 
carried out. 

iii. The details noted by the Contractor in the notebooks will be entered in the proper MB format in 
the computer on weekly basis and will be shared with ITIL. These shall be checked by IE(BSNL) 
progressively so that as soon as the work of the route is complete, the MB is also ready. 

iv. Depth AT and other tests/ observations to be done while the work is being executed. 
v. The bidder should ensure proper recording of all the details like drum Nos, duct roll numbers and 

length of shots etc. 
 

1.1.4 RATES PAYABLE IN CASE OF LAYING AT LESS DEPTH 
i. The nominal depth of OFC laying in plain area/ soft soil is 165 cm and that in the hilly area is 120 

cm. 
ii. The minimum depth allowed in plain area/soft soil will be 100 cm and that in the hilly area will be 

30 cm. 
iii. Depth below 100 cm in plain/soft soil and 30 cm in hilly area will be allowed under exceptional 

circumstances with the approval of ITIL/CGM (BSNL) concerned. 
iv. The payment, in case of less depth, shall be done as under: 

 
a. In Plain Area 

S. No. 
Depth (with 
relaxation) 

Protection as 
per EI 

Cost of protection 
(Rs per mtr) 

Payment without 
protection (%) 

1 165- 150 cm No Protection -- 150*97/165 
2 150- 120 cm No Protection -- 120*93/165 
3 120- 100 cm DWC 65 100*85/165 

4 100- 60 cm 
GI* 550 

60*76/165 
CC*# 6000 per Cubic M 

5 60- 30 cm RCC# 8000 per Cubic M 30*76/165 

* Any one protection can be used # rates are in per Cu Mtr 
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b. In Hilly Area 

Sl 
No. 

Depth (with 
relaxation) 

Protection as 
per EI 

Cost of protection 
(Rs per mtr) 

Payment without 
protection (%) 

1 120- 100 cm No Protection -- 100*97/120 
2 100- 80 cm No Protection -- 80*93/120 
3 80- 50 cm DWC 65 50*85/120 

4 50-30 cm 
GI* 550 30*76/120 

 CC*# 6000 per Cubic M 
5 < 30 cm RCC# 8000 per Cu M 20*76/120 

 * Any one protection can be used # rates are in per Cu Mtr 
 

v. In case of depth between 100 Cm to 60 Cm in plain terrain and 80 cm to 50 cm in hilly 
terrain, the protection of G.I. pipe or CC (1:2:4) shall be done for 25 cm*25 cm encasing the 
PLB. 

vi. In case of depth is 60 cm to 30 cm in plain terrain and 50 cm to 30 cm in hilly area protection 
of RCC (1:2:4) shall be done for 25 cm*25 cm with 12 SWG G.I. mesh of 50 mm*100 mm 
size. 

vii. The DWC, CC and RCC protection will be retained in EI the rest protection like RCC pipes 
will be removed from EI. 
 

1.1.5 INSPECTION AND ACCEPTANCE TESTING 
 
During the Project execution, ITI/BSNL shall have the right to inspect, test and audit the network 
infrastructure and modalities across processes to construct, operate and maintain the network 
till Gram Panchayat (GP) during construction and operation period i.e. throughout the lifecycle 
of the project.  

For determining that the Development Works and/or the Upgradation Works conform to the 
Agreement, the IE shall require the bidder/ITI to carry out or cause to be carried out tests, at 
such time and frequency and in such manner as may be specified by the IE from time to time in 
accordance with Good Industry Practice, Specifications and Standards, and Acceptance Testing 
Template for quality assurance.  

The BIDDER shall perform and facilitate the following with regards to testing activities:  

 
a.  Supply of products/ material or network infrastructure 

 
In case the product / material supplied for the Project does not conform to the Specifications and 
Standards or is deficient in terms of relevant certificates / documents / test results, as inspected 
by ITIL/BSNL or IE, then the costs to be incurred on any replacement of such product / material 
shall be borne solely by the bidder. 
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b. Deployment of products/material or network infrastructure 
 

i. The acceptance testing (A/T) of the New Network and upgradation of Existing Network shall be 
carried out as per the Acceptance Testing Schedule issued by QA and Inspection Circle of BSNL 
which can be accessed on line from the website of QA and Inspection Circle of BSNL. As validated 
by the IE, such tests along with Acceptance Testing Template shall be designed in conformance 
with the provisions set forth under Annexure-II (Technical Specifications), Specifications and 
Standards and Good Industry Practice. 

ii. The bidder shall, no later than 30 (thirty) days prior to the likely completion of the construction, 
notify the IE and ITI/BSNL of its intent to subject the infrastructure to tests. 
 

iii. Further, no later than 10 (ten) days prior to the actual date of tests, the bidder shall furnish detailed 
inventory and particulars of all works and equipment forming part of the Project to the IE and 
BSNL. 
 

iv. In the event of the bidder/ITI and the IE failing to mutually agree on the dates for conducting the 
tests, the bidder/ITI shall fix the dates by not less than 10 (ten) working days’ notice to the IE, and 
in the event the IE delays the tests hereunder, BSNL shall ensure that tests are completed in time 
either by the IE or any substitute thereof. 
 

v. The bidder shall progressively self-conduct and perform Preliminary Acceptance Testing (PAT) for 
network infrastructure being created as per the scope of work. 

 
vi. All tests shall be conducted in accordance with Acceptance Testing Template duly approved by 

BSNL at the cost and expense of the bidder. The IE shall undertake the tests only when all the Gram 
Panchayat (GP) offered for testing are visible in the NOC. 

 
vii. Once the Bidder performs the PAT, it shall offer network infrastructure within a Block subject to 

minimum 10% Gram Panchayat (GP) completed and pinged from the Central NOC or visible in 
SNOC, for testing purposes to the IE for Final Acceptance Test (FAT). Inspection work for FAT within 
a Block shall be offered only after completion of PAT of the route and site location by the bidder. 

 
viii. The schedule for such testing shall be based on a project plan and the timelines for the same shall 

be agreed between IE and bidder/ITI. In case of any changes in the schedule or plan, bidder shall 
notify the IE and ITI, 10 (ten) working days prior to the scheduled date. 

 
ix. In pursuance of the provisions of this Agreement, the IE shall conduct visual and physical check of 

the infrastructure at Blocks and Gram Panchayat (GP) and central locations (i.e. NOC) to determine 
that all works, equipment, and services forming part thereof conform to the provision of this 
Agreement and the detailed scope of work. 
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x. The IE shall perform tests of offered Gram Panchayat (GP) aggregated at Block level in accordance 
with Good Industry Practice, Specifications and Standards, and Acceptance Testing Template. 
Sample sites and its routes to be checked shall be decided by the IE. 
 

xi. The BIDDER shall facilitate the IE in conducting the tests as per approved Acceptance Testing 
Template and/or as per directions of the IE. All reasonable facilities and assistance like testing 
instruments and other test devices including access to drawings and other details shall be 
furnished, by the bidder to the ITIL/IE and BSNL. 
 

xii. The cost of all associated works regarding testing as per the scope of work such as digging pits at 
sample sites for connectivity across Gram Panchayat (GP), its restoration, and arrangement of 
testing instruments such as OTDR etc. shall be borne by the bidder. 
 

xiii. The IE may also decide to witness, or participate in, any of the tests to be undertaken by the bidder 
for its own quality assurance in accordance with Good Industry Practice, Specification and 
Standards, and in such an event, the bidder shall cooperate with, and provide the necessary 
assistance to, the IE for discharging its functions hereunder. 
 

xiv. Result of IE’s inspection and audit shall only be valid for Gram Panchayat (GP) which were offered 
for testing under a Block. If bidder offers a Block for inspection more than once, IE and BSNL 
reserve the right to include or exclude the test of previously completed Gram Panchayat (GP) as 
well. 
 

xv. The overall result(s) of the FAT conducted by IE/ BSNL shall be indicated as "Satisfactory" or 
"Unsatisfactory" as judged at the time of inspection on merits of each case. The results of the test 
shall be jointly signed by the authorized personnel of the bidder, ITI and IE.  

 
In case of classifying the work as “Unsatisfactory,” the bidder shall highlight the reason for non-
compliance as per the Specifications and Standards set forth under Annexure-II and Good Industry 
Practice along with design requirements under the scope of work of the tender. The results of the 
FAT conducted shall include submission of all relevant documents such as measurement book, 
Acceptance Testing Template report etc. 
 
Further, “Unsatisfactory” cases shall be communicated to the bidder by the ITI for its rectification. 
 
During a FAT, if more than 10% discrepancies across site route or locations across Gram Panchayats 
(GPs) are observed within a Block which may be attributed due to negligence on the part of the 
bidder, under such circumstances, the FAT may be rejected. 
Further, the Bidder shall get the work redone in a time bound manner and re-submit FAT report 
compliance, upon which ITI/IE/BSNL shall have to recheck the offered Gram Panchayat (GP) and 
may also extend the sample size of site route or locations across Gram Panchayats (GPs) for 
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discrepancies and record its observations. However, if the discrepancies are less than 10% within 
a Block, then ITI/ IE/ BSNL shall provide a provisional acceptance and issue a Provisional 
Acceptance Certificate as per provision set forth in this Section. 
 
However, the issuance of Provisional Acceptance Certificate shall be subjected to the visibility of 
Gram Panchayat (GP) in the Network Operations Centre (NOC). In such an event, the Provisional 
Acceptance Certificate shall have appended thereto a list of outstanding items signed jointly by 
the Independent Engineer and the bidder (the “Punch List”); provided that the Independent 
Engineer or BSNL shall not withhold the Provisional Acceptance Certificate for reason of any work 
remaining incomplete if the delay in completion thereof is attributable to BSNL. 

 
c. Rectification of defects and deficiencies 

 
i. The bidder is obligated to rectify the outstanding item or Punch List in a time bound manner to 

receive a Final Acceptance Certificate on the same as per provision set forth under Annexure-I 
clause 1.1.5.b.xvi of this tender. In this process, the bidder shall comply with the timelines of the 
construction milestone and shall be responsible for delays on the re-work on its scope. 
 

ii. In case any inspected or tested components/site route fail to conform to the Specifications and 
Standards and design requirements as per provisions set forth in Annexure-II, the bidder shall 
either replace the rejected components or make all alterations necessary to meet specification/ 
requirements, without any additional cost to ITI/BSNL. 

 
iii. If any equipment or any part thereof is found to be defective or fails to fulfil the requirements as 

per provisions set forth in Annexure-II, ITI/BSNL shall give notice to the bidder setting forth details 
of such defects or failure and the bidder shall at their own cost make the defective equipment 
good or alter the same to make it comply with the requirements forthwith, within a period not 
exceeding one month of the initial report. These replacements shall be made by the bidder free 
of all charges at site and route locations. 

 
iv. Further, in the entire process the ITI/IE/ BSNL shall make a report of inspections (the “Inspection 

Report”) performed as a part of FAT. The Inspection Report shall state defects or deficiencies, if 
any, with reasonable details and reference to the Specifications and Standards and design 
requirements as per provisions set forth in Annexure-II. IE shall send a copy of the Inspection Report 
to BSNL and the bidder within 7 (seven) days of such inspection and upon receipt thereof, the 
bidder shall rectify and remedy the defects or deficiencies, if any, stated in the Inspection Report. 
Notwithstanding the foregoing, such inspection or submission of Inspection Report by the IE shall 
not relieve or absolve the bidder of its obligations and liabilities hereunder in any manner 
whatsoever. 
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v. Based on the Inspection Report or the defect and deficiencies observed in the Project, the IE/ BSNL 
shall verify whether remedial measures have brought the Development Works and/or the 
Upgradation Works into compliance with Specifications and Standards and design requirements as 
per provisions set forth in Annexure-II. 

 
vi. The procedure for closure of defect and deficiencies as reported shall be repeated until such 

Development Works and/or the Upgradation Works conform to the Specifications and Standards 
and design requirements as per provisions set forth in Annexure-II. Further, it is agreed that the 
tests pursuant to this shall also be undertaken in addition to and independent of the tests carried 
out by the bidder for its own quality assurance in accordance with Applicable Laws, Applicable 
Permits and Good Industry Practice. It is also agreed that a copy of the results of such tests shall be 
sent by the bidder to the ITI and IE forthwith. The costs to be incurred on any test which is 
undertaken for determining the rectification of any defect or deficiency in the Development Works 
and/or the Upgradation Works shall be borne solely by the bidder. 

 
vii. Upon successful completion of tests, the IE/ BSNL shall issue the Completion Certificate, as the case 

may be, in accordance with the as per provision set forth under Annexure-1 clause 1.1.5.b.xvi of 
this tender. 

 
If the IE/ BSNL certifies to BSNL and the bidder that it is unable to issue the Completion Certificate 
or Provisional Acceptance Certificate, as the case may be, because of events or circumstances on 
account of which the tests could not be held or had to be suspended, the bidder shall be entitled 
to re-schedule the tests and hold the same as soon as reasonably practicable. 

 
1.1.6 OPERATION AND MAINTENANCE (O&M) (Optional) 

 
Operation and Maintenance: The bidder has to operate and maintain the newly deployed and 
Commissioned network infrastructure as per the defined SLA for next 3 years or till completion 
of the Projects from the date of commissioning whichever is later 
 
The bidder shall provide the O&M rate for maintenance the commissioned/ AT completed fiber 
network including all active and passive items installed at GPs and Blocks 
 
The O&M of the network shall be carried out as per the Key Performance Indicators (KPIs) 
provided. The Bidder shall be required to commence O&M for newly commissioned/AT 
completed links after the date of commissioning. 
 

i. The bidder shall be solely responsible for ensuring network uptime and performance along with 
providing comprehensive support during the entire Contract Period for the network 
created/upgraded till village level. 
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ii. This shall also include the establishment of governance framework, and escalation procedures 
& matrix for network and customer support service on 365 x 24 x 7 basis. 

iii. As part of the maintenance, bidder shall be required to maintain the upkeep of the medium of 
connectivity, restoration of services, any other maintenance job required to meet the 
redundancy and KPIs. 

iv. The services provided shall adhere and conform to applicable security policies and guidelines 
issued by DoT/TRAI/GoI. 

v. The bidder shall prepare and maintain asset records listing the assets at site locations required 
for performing the o & M and the same shall be shared with ITIL. 

vi. In case of any defect, deficiency or deterioration in the Project poses a hazard to safety or risk 
of damage to property, the bidder shall promptly take all reasonable measures for eliminating 
or minimizing such danger. 

vii. Bidder may deploy a dedicated fault resolution team at the Block level or at any suitable place 
for effective management of network. 

viii. Periodic Maintenance 
a. The periodic maintenance of the network shall be done based on the schedule. 
b. The corrective maintenance of the network shall also to be done for ensuring the 

network availability/ uptimes as per the KPIs. 
 
1.1.7 Service Level Agreement hereinafter referred as SLA and penalties 

 
1.1.7.1 Construction Phase 

 
i. All the Gram Panchayats (GPs) should be connected as per the scope of work defined and Project 

Completion Schedule. The Penalties applicable for not meeting the Milestones are as below: 
ii. Should the Bidder fail to achieve the defined Project Milestone within the period, without 

prejudice to other remedies available to it shall be entitled to recover, as agreed, liquidated 
damages (LD) as follows. 

a. At a sum equivalent to 0.5% of the value of incomplete GPs as per milestone for each 
week of delay or part thereof for a period up to 10 (TEN) weeks, and thereafter 

b. At the rate of 0.7% of the value of the incomplete GPs as per milestone for each week 
of delay or part thereof for another 10 (TEN) weeks of delay. (LD is capped at 24% of 
work order value). 

c. The Value of incomplete GP for the purpose of calculation of LD shall be taken as 
equal to the Total Project Cost (PO Value) divided by the number of GPs  

iii. Non-completion of the targets of any Project Milestone even at the occurrence of 
the next Project Milestone shall render the PIA liable to any or all of the following 
sanctions: 
a. Forfeiture of its performance security, 
b. Imposition of penalty, and/ or 
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c. Short- closure of the contract in part or full and/ or termination of the contract 
for default. 

 
1.1.7.2 Operation and Maintenance Phase 

Following table depicts the penalty to be deducted, depending on network uptime. The penalties 
for Operation and Maintenance provided below shall be applicable as listed in the table below: 
 

i. SLA for the O&M New Rings & Equipment’s: 

NOTE: 
1. bidder shall follow BSNL/ITIL in house Trouble Ticket Module for capturing the fault status 

which will in turn be used for SLA calculation through the SLA module. 
2. SLAs to be calculated Block wise and penalties to be imposed on monthly basis on O&M 

charges of the block network.  
3. Bidder shall ensure above SLAs else the corresponding penalties will be imposed. 
4. GPs down time due to Block being down due to Power issues /media failure or equipment failure 

not attributable to bidder only to be excluded from SLA. 
5. Wherever Electricity Connection is not available in the GP – Exclusion of down time after 

discharge of battery set shall be allowed in SLA provided the battery is in healthy condition and 
proper backup and charging system is functional. Wherever electric connection is available in 
GP but not in the building- The bidder can shift the equipment. If no suitable building is available, 
BSNL must coordinate with State Authorities for getting Electricity connection. Till it is provided, 
down time during power unavailability to be excluded from SLA. 

6. The shutdown taken for maintenance of fibre by Bidder shall be excluded from SLA. However, 
such shutdown time in a month for a link cannot be more than 8 hours. Further, there should 
not be more than 1% of links taken for shutdown in a month. 

7. If electric supply is not available and the battery is unable to take load such down period of 
Block / GP will be excluded from SLA. 

8. No exclusion except above or force majeure cases. 
9. The bidder, ITIL and IE shall take the OTDR traces, jointly, on a fort-nightly basis, from the Block 

and/ or GP ends, for all the cases where SLA relaxations are sought by the bidder till RFMS 

SLA Parameters 
Sr. No Parameter Permissible Range Remarks 

1 
 

Block wise all GPs- 
UP Time 

≥98% 
 

Based on availability from NOC. 
Exclusions only due to Force 
Majeure clauses, OLT power down 
and Electric connection 
unavailability. 

2 
GP down due to 
OFC Cut 

One event of a GP going down due to 
OFC Cut in a month shall be allowed 
for up to 40% GPs in a Block 
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deployment is not completed to achieve the automatic measurement. 
 

ii. PENALTIES 

Sl. No 
Measurement 

Criteria 
Definition Quarterly Target 

Penalty as %age of Quarterly 
O&M Payment for the GP 

1 
Network 

Availability at 
GP 

Availabilit
y of GP 

≥98% No Penalty 
≥ 95% < 98% Proportionate Penalty 
≥ 90% < 95% Twice the Proportionate Penalty 

< 90% 
3% additional penalty on account 
of each 1% reduction in uptime 

 
Note 1: * At 98% availability, the penalty is zero and from 98% to 95% availability, penalty will 
be proportionate to SLA availability. For example, for availability of 97.56 %, it will be rounded 
off to single digit after decimal i.e. 97.6 and penalty will be 98-97.6=0.4%. 

Note 2: SLA will be calculated Block wise (i.e. all the GPs under AMC connected to the Block) 
month wise. 

Note 3: One event of a GP going down due to OFC Cut in a month shall be allowed for up to 40% 
GPs in a Block. A penalty shall be levied @Rs. 200 per event beyond this and an incentive of Rs. 
200 per GP shall be given to the BIDDER for count of GPs beyond 80% GPs in a block without a 
fibre cut in a month in the Block. 
Note 4: There will be a performance-based relaxation in the penalties mentioned in the Table 
below for the period of one year from the appointed date. The relaxation will be as below: 
 

Sl. No. Period 
Average block wise GPs 

availability/ Up Time 
Rebate on Penalty 

1 
Up to 6 
Months 

>=85% No Penalty 

<85% 
Rebate of 60% of the applicable 
penalty up to 75% uptime and 40% 
rebate in case of below 75% uptime 

2 
6 to 12 
months 

>=90% No Penalty 

<90% 
Rebate of 40% of the applicable 
penalty up to 80% uptime and 20% 
rebate in case of uptime below 80%. 

There shall be no relaxation beyond one year from appointed date and the penalty shall 
be applicable as mentioned in the Table of Penalties. 

 
iii. SLAs for Network Availability at Block level for Ring topology 
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Sl. No 
Measurement 

Criteria 
Definition Quarterly Target 

Penalty as %age of 
Quarterly O&M Payment 

of the Block 

1 

 
Network 

Availability at 
Block level** 

 
Availability of Block 
router (aggregation)- in 
ref to power infra and 
router hardware / 
software outage 

≥99.5 % No Penalty 

≥97.5 % to <99.5 % Proportionate Penalty 

≥95.0 % to <97.5% 
Twice of Proportionate 
Penalty 

 
<95.0% 

1% additional penalty 
on account of each 
0.25% reduction in 
uptime 

  
iv. SLAs for Network Availability at GP on Ring 

Sl. 
No. 

Measurement 
Criteria 

Definition Quarterly Target 
Penalty as %age of Quarterly 

O&M Payment 
for the GP 

1 
Network 

Availability at 
GP 

Availability of GP 
router (access) 

≥98% No Penalty 
≥ 95% < 98% Proportionate Penalty 

≥ 90% < 95% 
Twice the Proportionate 
Penalty 

< 90% 
3% additional penalty on 
account of each 1% 
reduction in uptime 

 
** The definition for equipment availability is common for all network equipment i.e. availability in 

Block, (Aggregation) and Gram Panchayat (Access) level Network equipment availability for a 
Quarter is defined as total time (in minutes) in a Quarter - total down time (in minutes) in a 
Quarter excluding planned network downtime during that Quarter. The network is considered 
available when all the services in full capacity are available. However, the downtime of GP router 
due to downtime of Block router shall be excluded from the downtime of GP router for 
SLA/Penalty purpose. 

 Network Availability (%) = (Total minutes during the Quarter – Planned downtime during the 
Quarter – Unplanned downtime minutes during the Quarter) *100 / (Total minutes during the 
Quarter- Planned downtime during the Quarter). 

 Planned downtime: details related to the planned downtime shall be agreed with BSNL and shall 
be communicated well in advance. The downtime of the Block and GPs commissioned during the 
implementation phase shall be calculated on pro-rata basis. 

 Measurement Tool: Reports from NMS (OSS) duly approved by BSNL or its appointed agency. 
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Bidder shall submit Quarterly reports on the performance and adherence to the SLAs while the 
penalties shall be charged on quarterly basis. 

 The above penalties applicable only due to OF cable issues. 
 
Penalty Calculation Illustration:  

 Suppose up to 98% availability, the penalty is zero and from 98% to 95%, the penalty is 
proportionate, 95 to 90%, the penalty is twice the proportionate and below 90%, it is thrice the 
proportionate. Then, the maximum penalty in slab 98%-95% shall be 3%, slab 95%- 90% shall be 
3%+10%=13%. Illustrations of penalty calculation under different availability 

 If the availability is 97.56 %, it will be rounded off to single digit after decimal i.e.97.6 and penalty 
will be 98-97.6=0.4%. 

 If the availability is 92.43 %, it will be rounded off to single digit after decimal i.e.92.4 and penalty 
will be 3% +2*(95-92.4)%=8.2%. 

 If the availability is 82.67 %, it will be rounded off to single digit after decimal i.e.82.7 and penalty 
will be 3% +10%+3*(90-82.7)%=34.9%. 

 If the availability is 61 %, the penalty will be 3% +10%+3*(90-61)%=100%. 
 The penalty shall never be more than 100% 

 
v. SLA Exclusion for Upgraded/Newly created Network 

 Electricity and manual switching off the equipment. 
 To address these issues, the following steps are to be taken by the Bidder- 
 To separate out the power connection from other utilities (like fan, bulb etc.) in such a way that 

the Bharat Net equipment is not switched off whenever someone switches off other utilities 
during, night, weekend, holiday etc. 

 Wherever, the daily average availability of electricity is less than 8 Hrs, it is presumed that the 
Battery may not get fully charged and be able to run the equipment continuously. Such sites may 
be captured at the survey stage itself and 1 Kw Solar Panel may be provisioned for such sites. 
However, the same needs to be approved by Bharat Net BA Head. 

 Above arrangement shall leave little chance for asking SLA exclusion due to Electricity issues. 
 Bidder shall ensure availability of alternative power arrangements, where electricity is not 

available beyond 12 hours in a GP. 
 

vi. MTTR and No. of OFC cut/Block/Month 

Sl. No. 
Measureme
nt Criteria 

Definition Target Penalty 

1 

Mean Time 
To Repair 

(MTTR) for 
Fibre in 

Ring 

 

Up to 8 hours No Penalty 

8 hours upto 24 hours 
INR 500 per 

additional hour 

More than 24 hours 
INR 1,000 per 

additional hour 
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2 
No. of OFC 
cut/Block 
/month 

One cut if the OFC Route 
KM in the block is ≤50; N cuts if the OFC 

Route KM is >50(N- 1) 
and <=50N 

 
 
 

NIL 

Two cuts if the OFC 
Route KM in the block is 
>50 and ≤100; 

N cuts if the OFC Route 
KM is >50(N-1) and ≤50N 

Above N 
cuts/fault/month or 

part thereof 

INR 1,000/- per 
cut/fault 

 
Mean Time to Repair (MTTR) shall be monitored on the time taken between logging of complaint against 
the network and its closure. 
Measurement Tool: Reports from Ticketing Tool approved by BSNL or its appointed agency. BIDDER shall 
submit Monthly reports on the performance and adherence to the SLA while the penalties shall be 
charged on Quarterly basis. 
 

vii. DEPLOYMENT OF FRT 
a. Minimum Resources to be deployed in a FRT Team (suggested) 
i. Technician for splicing & measurements. 
ii. Manpower for surveillance, liaison, and patrolling (one man for about 70-80 kms beat). However, 

the bidder has to deploy extra manpower for as and when needed during any work or other 
agencies work in the section. 

iii. Un-skilled manpower for trenching etc. 
iv. OTDR for measurement at 1310, 1550 and 1625nm. 
v. 1 km length dummy fiber spool 
vi. Fusion splicing machines (ribbon and single fibre) with cleavers. 
vii. Optical laser source power meter 
viii. Cable fault locator / Electronic locator system for armored/unarmored OFC. 
ix. Vehicle for transportation of men, machines, and stores. 
x. Communication Gadgets: as required. 
xi. Tool/ Tackles kit. 
 
b. Deployment of FRT: 
 
i. The FRT team needs to be deployed based on RKM to be maintained in a Package. One (01) FRT 

team with the composition mentioned above need to be deployed for every 250 RKM of the 
network under O&M. 
 

ii. The tracking of FRT team and associated manpower as mentioned above shall be done through 
manpower tracking application of the FRT Team Leader provided by the Bidder. 
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iii. O&M payment shall be deducted in case the average availability of FRT is less than 80% of the 
required number of FRTs. The deduction will be 10% if the availability of FRTs in the package is 
below 60% in any month. 

 
Illustration: Suppose in a Package, the network to be maintained is around 1000 RKM, then the number 
of FRT teams to be deployed shall be four (4). The FRT teams should be available for 80% on an average 
i.e. out of 120 FRT team-days, 96 FRT team-days shall be trackable for that month. 
 
If the average availability in a Package in a month is below 80% (below 96 FRT team-days), then 5% of 
O&M charges for the month for the package will be deducted in addition to the SLA deductions. Further, 
if the average availability in a month is below 60% (below 72 FRT team-days), then 10% of O&M charges 
for the month for the package will be deducted in addition to the SLA deductions. 
 

iv. To monitor the availability of FRTs for penalty calculation as mentioned above, BSNL shall 
provide mobile based GIS application to the bidder. 
 

v. In case bidder deploys its own mobile based GIS application to monitor the movement of 
FRTs for operation and maintenance, BSNL may allow the integration of the same with 
BSNL’s GIS App for penalty calculation, eliminating the need for FRTs to update their 
attendance in two separate applications. 

 
1.1.8 O&M PAYMENTS 

 
The bidder shall provide the O&M rate for maintenance the commissioned/ AT completed 
fiber network including all active and passive items installed at GPs and Blocks 
 
All O&M Expenses in the form of quarterly payments shall be due and payable by ITI as per the 
yearly O&M Cost . 
 
The O&M shall start from 1st day on next calendar quarter ( ie 1st jan / 1st apr / 1st jul / 1st 
oct) from date of commissioning. 
 
O&M payment will be paid GP wise after completion of every quarter, based on the SLAs 
(averaged over a block, counting only GPs under AMC) during the O&M phase. 

 
1.1.8.1 Further, with regards to the payment of O&M Payments to the bidder, ITI shall pay the invoice 

amount on receiving a demand from the bidder along with invoice and necessary particulars 
within 90 days of receiving a demand from the bidder along with invoice and necessary 
particulars. 
 

1.1.8.2 The bidder shall be responsible for maintenance, comprehensive O&M of OFC network, 
replacement of any OFC damages up to 200 meters length damaged in a single stretch, within 
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AMC cost /charges including material & services. However, if the OFC route damages are 
unavoidable and are of more than 200 m and have been intimated to ITI/ IE or BSNL before 
crossing 200 m, the bidder shall get the separate work order from ITI for replacement of 
damaged section. 

 
The bidder shall be paid, for such replacement of damaged sections after getting firm work 
order for the same from ITI/BSNL, the cost of material and services @ 70% of the approved 
rates for the project (The same is approximately the cost of the material in full and 50% of 
the Cost of Services). Bidder may coordinate for raising demands from agencies requiring 
shifting of cables, if applicable, before taking approval for such replacement of damaged 
sections. In such case, the bidder will also be required to restore the GP using OH OFC on 
temporary basis within 12Hrs, else, SLA penalty will be applicable. 

 
1.1.8.3 The bidder shall identify and notify the sections of made over OFC network which have 

become lossy and need replacement during the contract period to the ITI/IE/BSNL for 
replacement. After getting approval from ITI/BSNL, the bidder shall submit the estimate 
along with BOQ for such replacement. After getting the firm work order, the bidder shall 
replace such section at the approved rates finalized based on quoted rates as per PO. In such 
cases also, the bidder will also be required to restore the GP using OH OFC on temporary 
basis within 12Hrs, else, SLA penalty will be applicable. 
 

1.1.8.4 Note:  
 

i. In case any associated component is required not covered in the BoM, Bidder shall provide 
the same to complete the work without any extra cost. 

ii. The bidder shall be required to follow the Technical Specification & Testing Parameters as 
mentioned in Annexure-II. 

iii. Any deviation from the standard EI, shall be liable for penalty as per Annexure-1 clause 
1.1.7.2 (ii). 

iv. In case there are any changes in the standard engineering instructions, Bidder may be asked 
to execute the work as per the latest engineering instructions. 

v. During the process of execution, the Bidder shall be responsible for resolving all the 
disputes arising out of damages caused to the public utilities and infrastructure of private 
operators/ public including payment of compensation, if any 

 
1.1.9 Quality Assurance and Testing 
1.1.9.1  Indigenous Equipment 

i. The supply of all materials shall be accepted only after Quality Assurance tests, carried out by 
the QA circle. For other items which do not have TEC GR, QA shall be done based on a test 
schedule submitted by the Successful Bidder and approved by ITI/BSNL. The relaxation of QA 
requirement, if necessary, shall be given by ITI/BSNL on a case-to-case basis. 
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In case of failure of any component during the Bulk QA testing- 

1. Complete lot shall be deemed as rejected. The same lot shall be offered again for Bulk 
QA testing by the concerned OEM.  

2. The offered quantity shall be equal to that of the rejected lot. For such re-offered lot 
(post rejection), Bulk QA testing shall be done on the 100% offered quantity. 

3. For all the further offered lots (post rejected lot), Bulk QA testing shall be done on the 
10% more quantity than the prescribed quantity as in sub-clause-(i) above (i.e. 20%, 10% 
or 5%, as the case may be). 

4. As mentioned at para- (1) & (2) above, for all the re-offered lot (post rejection), Bulk QA 
testing shall be done on 100% offered quantity. 

5. After each rejected lot, Bulk QA testing shall be done on 10% more quantity than the 
previous successfully tested lot, as mentioned at para- (3) above. 
{see illustration-2 below} 
 
The bidder/ respective OEM shall make the suitable arrangements for such Bulk QA 
testing. 
Illustration: An OEM qualify (as per actual experience and required supply) for 20% Bulk 
QA testing and equipment is to be offered in 10 lots. If the 3rd lot is rejected, the same lot 
shall be re-offered and 100% quantity shall be tested for Bulk QA. For 4th lot onwards, 
Bulk QA testing shall be carried out on 30% of offered quantity. Further, if 7th lot is 
rejected, 100% quantity of re-offered 7th lot shall be tested. For 8th lot onwards, Bulk QA 
testing shall be carried out on 40% of offered quantity and so on. 
 

1.1.9.2 The supply of equipment/stores/services shall strictly adhere to the package discipline as 
described in the Purchase/Work Order. A particular item mentioned would deem to have 
been received in full only if all the parts/ components, installation material etc. are supplied 
as a package during Scheduled Delivery Period. 
 

1.1.9.3 All equipment supplied shall be new products only and no refurbished equipment shall be 
supplied in any case.  

 
1.1.9.4 In case of any Quality issue, the bidder shall be required to replace the defective/inferior 

material, in full, by good material duly passed by QA. 
 

1.1.9.5 A quality manual describing the QA system shall be submitted along with the bid, which 
should include the details about the component quality assurance and quality system 
practices, including data on critical components. 

 
1.1.9.6 The Bidder shall obtain approval from ITIL/CGM (Bharat Net), BSNL Corporate Office for all 

the passive items to be supplied under the contract (MAF and TSEC/ QF-103 for passive items 
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are not required to be submitted along with bid). The bidder shall submit a request enclosed 
with valid MAF (in the format as per tender) and copy of TSEC to CGM (Bharat Net), BSNL CO, 
New Delhi for approval of an OEM.  

 
1.1.9.7 QA Charges: The bidder shall get the QA done for all the material to be used for which 

specifications have been defined. The successful bidder shall pay the required QA charges 
(1% of the material cost) to BSNL QA Circle and will get the reimbursement of the same from 
ITIL on submission of the invoice for the same. BSNL will fix notional cost for the material for 
calculation purpose of the QA charges for the materials for which cost not taken as separate 
line item in the price schedule. 

 
1.1.9.8 The bidder shall have valid Type Approval Certificate (TAC) from Telecom Engineering Centre 

(TEC), New Delhi or Technical Specification Evaluation Certificate (TSEC) from Quality 
Assurance Circle, BSNL, Bengaluru, against the respective technical specifications of this RFP, 
before commencement of the supply. The requirement of TSEC for various items to be used 
for execution of the project are mentioned in Annexure-II. 
 

1.1.10 RIGHT OF WAY 
 
1.1.10.1 The Right of Way for the Project shall be granted as per the existing agreement with the State 

Government and facilitated by ITI/BSNL through introduction letters for creation and up 
gradation of New Network and Existing Network respectively during the Development Period. 

 
1.1.10.2 Based on network survey and design, or any other activities it may deem necessary, the bidder 

is permitted to apply and obtain the Right of Way for the Project from the State Government 
and other agencies from the Appointed Date. 

 
1.1.10.3 The bidder shall, at its own expense, apply for and obtain the Right of Way for the Project which 

shall include making and filing applications, paying associated costs related to RoW approval, 
liaising with Government Instrumentalities and agencies etc. for which bidder may engage 
suitable consultants. The bidder shall pay the ROW charges to be paid to the ROW agencies, if 
the same is upto Rs 50,000/-. The bidder shall claim the reimbursement of the same from ITI. If 
the amount is more than Rs 50,000, Bidder shall have the option either to pay to the ROW 
agency and seek reimbursement from ITIL along with normal bills or ask ITIL to pay directly to 
the ROW agency. The similar arrangement shall be applicable during the whole contract period 
for O&M also. 

 
1.1.10.4 The bidder shall not be required to pay Right of Way access charges for the Project during the 

Contract Period to the State Government (s) or its agencies. Further, any other costs associated 
with the Right of Way which are beyond the scope of the agreement between the State 
Government and DoT/ USOF/ BSNL shall be reimbursed by ITIL, subject to submission of valid 
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proof of payment by the bidder. This includes applicable charges for Right of Way from 
Government Instrumentalities regulating forest land, railway lines, defence areas, highways, oil 
and gas pipelines or any other agencies or departments. 

 
1.1.10.5 Further, it is being expressly agreed and understood that DoT/ USOF/ BSNL or the State 

Government shall have no liability whatsoever in respect of survey carried out or work 
undertaken by the bidder on or about the Site (Route) of the New Network and Existing Network 
pursuant hereto in the event of Termination or otherwise. 

 
1.1.10.6 Bharat Net BA Head shall relax the penalties on delay due to ROW permissions with proper 

justification. No penalty shall be levied due to delay in RoW due to any reason whatsoever if 
the same is not solely attributable to the bidder. 

 
1.1.10.7 Reinstatement charges based on the standard SOR rates of the District/ State authorities, if any, 

shall be payable by ITI/BSNL either to the respective authority or shall be reimbursed to the 
bidder, if paid by the bidder after the same is approved by ITI/BSNL. However, the delay on 
account of delayed payment/ non-payment of such reinstatement charges shall be on account 
of the bidder and no LD waiver for such delay shall be granted. 

 
1.1.10.8 It is expressly agreed that the license granted hereunder with respect to Right of Way for the 

Project shall terminate automatically and forthwith, without the need for any action to be taken 
by ITI/BSNL to terminate the license, upon the Termination of this Agreement for any reason 
whatsoever. 

 
1.1.10.9 It is hereby clarified that the provisions of this Clause shall apply mutatis mutandis for any 

additional Right of Way that may be required for the Project in accordance with the provisions 
of this Agreement, and upon procurement thereof, such Right of Way shall form part of the 
Project, as the case may be. 

 
1.1.11 TECHNICAL SPECIFICATIONS OF CHEMICAL EARTHING 

The technical specifications of Chemical Earthing are as mentioned below: 
a. Copper bonded rod of dia 17.2 mm and length 10 feet UL approved with 25 KA Current 

discharge tested from CPRI. The material shall be low carbon high tensile copper bonded 
rods with 99.9% of the copper on the surface. The UL approved certificate shall be 
provided. 

b. Earth enhanced compound as per IEC 62561-7. The RoHS certificate shall be provided 
from a NABL accredited lab for the enhancement material used in the earthing solution. 

c. Copper bus bar of size 25x6x150 mm should be used and it should be exothermic welded 
with copper bounded rod 17.2 mm dia into 3 m length. 

d. Exothermic connection of 25x6x150 mm bus bar to 35 Sqmm copper cable to be 
undertaken. 

e. 35 Sqmm PVC insulated copper cable will be utilized for interconnection of Earthing pit 
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and the equipment kept in the equipment room.  
f. The materials and earthing must be compliance as per standard of IS2309, IS3043, MIL 

STD 188/124B standards. 
g. Copper strips of thickness as per standard will be used. No joints will be accepted. In 

exceptional circumstances, joints will be bonded as per specification defined in 
standards. 

h. Photographs of measured values (Soil Resistivity and Existing Earth Pits) at each location 
will be submitted along with the report.  

 
 
 
 

************************ 
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Annexure-II 
PART-A 

TECHNICAL SPECIFICATIONS AS PER TEC GR 

S. No. Type of Material Technical Specifications 

1.  
Installation Accessories and 
fixtures of Self-Supporting 
Metal free Optical Fibre Cable 

TEC GR Standard No.: TEC 87060:2017, with latest 
amendments if any 

2.  
Tension/Suspension Pole 

Assembly Set 

TEC GR Standard No.: TEC 87060:2017, with 

latest amendments if any 

3.  Electronic Locator System TEC GR Standard No.:  73070:2014    

Note:  

 The technical and functional specifications mentioned in tender are mandatory and also 
supersedes GR for the clauses where there is any change. 

 The tension pole and Suspension pole accessories shall be from any one of the following 
approved MAF only. 

 Manifold 
 Veekay 
 Eritech 
 Siddhi Vinayaka Optical Networks  

 If any item is not covered in the table above, the TSEC applicability shall be decided by BSNL, as 
per prevalent guidelines of the BSNL QA circle. 
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PART-B:   
TECHNICAL SPECIFICATIONS FOR 8.0/7.0-meter LONG RCC/GI POLE WORKING LOAD OF 115Kgs 
 
The specification covers manufacture, curing, testing and supply of 8.0/7.0-meter-long RCC poles, are generally 
as per drawing enclosed with the specification and are intended to be used. The materials manufactured shall 
conform strictly to the requirement of relevant INDIANSTANDARDS and latest addition of IS using the best quality 
of materials and workmanship. The Cement used in the manufacture of RCC Poles shall be of good quality and 
confirming to the relevant ISS either ordinary or rapid hardening Portland cement conforming to IS: 269. 
Aggregate used for the manufacture of RCC Poles shall confirm to IS: 383. Reinforcing bars and wires used in the 
manufacture of RCC Poles shall be as below: - 
 
i. Mild steel and medium tensile steel bars and hard drawn steel wire confirming to IS-432/1960 
ii. The steel of Tor-50 grades conforming to latest edition of IS: 1786 
iii. Quality of MS Rounds used for stirrups shall comply with the requirements of IS:226 

 
The reinforcing bars used shall be of required length as per drawing and no joint shall be allowed. All joints and 
stirrups shall be welded properly. If no welded, the lap length shall not be less than 40 times the diameter of the 
bars. The cover of concrete over the reinforcement shall be 30mm under normal working conditions and shall not 
be under any circumstances less than 20mm. 
 
The sand shall be of the quality fit for use in RCC works i.e., river sand and sieved and free from alkaline/acidic 
materials. The ratio of cement concrete shall be 1:2:3 and shall comply with the requirements of IS:456.  
 
The standards adopted for various materials manufacture shall be as follows: 
i. The RCC poles shall conform to the requirement of IS:785/1964 
ii. The quality of concrete shall be to the requirements of IS:456/1964 
iii. The testing of proto-type poles shall be as per requirements of IS:2905/1966 

 
The RCC Poles shall be manufactured as per the drawing mentioned below.  
 
The poles shall take working load 115 Kgs for 8.0/7.0 meters, long RCC pole acting at 0.6 M from top with factor 
of safety of 2.5 respectively and the tests for transverse strength, torsion strength, measurement of cover and 
uprightness shall be carried out in the presence of a representative of ITI/BSNL/IE.  
 
1.0% of the total number of poles ordered and selected at random shall be tested as per the BIS standard referred 
above. The PIA or the manufacturer of poles shall offer a lot of up to 500 poles to BSNL QA team for testing. The 
QA team will draw a sample of 1% of the offered lot and carry out the tests as per test standards referred above.  
 
The tests for which the test facilities are available at the manufacturer premises may be carried out and tests for 
which test facility is not available in the manufacturer premises, sample may be sent to external lab. After testing 
the offered lot may be cleared by BSNL QA based on test results as per norms of QA.  
 
No payments will be made for the poles, which fail or tested to destruction.  
 
Earthing shall be provided for the poles. By having a continuous separate length of SWG GI wire embedded in 
concrete during manufacture and the ends of wire left projecting from the narrower end of the poles and 150mm 
below the ground level. The arrangements for termination of the earth wire to the bolt and nut shall be as 
indicated in the concerned drawing. The G.I. Wire used for embedding shall comply with requirement of IS: 
2141/1968.  
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The poles shall be clearly and indelibly marked with the following particulars, during manufacture but before 
testing at a position so as to be easily seen after erection in position.  

a. Month and year of manufacture 
b. Maker’s Sl. No. and marking 
c. Purchase order No. and date 
d. A line to indicate the depth of planting 
e. BHARATNET engraved (letters – OWNER) 

Provisions for holes for fixing the cross arms and other fixtures shall confirm to drawing and/or the industry 
construction practice. The universal pole clamp and ADSS accessories are to be used for slinging of ADSS OFC as 
per E.I 

Drawing: 

 

 
Regarding ADSS OFC implementation, the bidder may use GI poles also as per BIS standard No. IS-2713. 
No additional cost will be paid by ITIL for the above. 

i. 7 mtr GI pole as per 410 SP 03 
ii. 8 Mtr GI pole as per 410 SP 13 

Although, 7/8 Meter poles are mentioned in the RFP, the bidder has to provide suitable pole height or 
by any suitable method, approved by the authority, at road crossing, railway crossing etc. to enable the 
clearance of vehicles/wagons. No additional payment will be made by ITIL in this regard. 
 
The materials manufactured shall conform strictly to the requirement of relevant INDIAN STANDARDS 
and latest addition of IS using the best quality of materials and workmanship.  

Provisions for holes for fixing the cross arms and other fixtures shall confirm to drawing and/or the 
industry construction practice. The universal pole clamp and ADSS accessories are to be used for slinging 
of ADSS OFC as per E.I 
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PART-C  

ENGINEERING INSTRUCTIONS (E.I.) 
C1- Engineering Instructions for Under Ground Optical Fiber Cable Laying Works 

SCOPE 

The Engineering Instructions spelt out in this document deal with the methods to be adopted for underground 
Optical Fiber Cable laying in PLB HDPE ducts and termination of OF Cables at Gram Panchayats (GPs) for BharatNet 
Projects. The methods of underground OFC laying included in this EI are 

1. Open trenching method 

2. Horizontal drilling method (HDD) 

 
Under this RFP have been taken irrespective of the method used for OFC laying, therefore bidder has to 
adopt any of the above method depending upon the feasibility, time frame, meeting SLA over the 
contract period and O&M. The bidder has to follow the guidelines for open trenching method or HDD 
method adopted by bidder as under. 
 
OF CABLE LAYING APPROACH 
 
On the basis of the survey reports provided by ITIL and further approved by ITIL/BSNL, routes for OF 
cable laying shall be finalized. Road Cutting Permission shall be obtained by the bidder from respective 
authorities for laying the Optical Fiber Cable along the finalized roads and at rail / road crossing along 
the route. Generally, O.F. Cable may preferably be laid straight as far as possible along the road near the 
boundaries, away from the burrow pits. When the O.F. Cable is laid along the National Highways, Cable 
should run along the road land boundary or at a minimum distance of 15 meters from the center line 
of the road where the road land is wider as the OFC carries high capacity traffic and is planned for about 
25 to 30 years of life. It is essential that the cable is laid after obtaining due permission from all the 
concerned authorities to avoid any damage (which may result in disruption of services / revenue loss) 
and shifting in near future due to their planned road widening works. For obtaining RoW permission, 
BSNL/ITI  will facilitate the bidder. 
In special cases where it may be necessary to avoid burrow pits or low lying areas, the Cable may be laid 
underneath the shoulders at a distance of 0.6 meter from the outer edge of the road embankment 
provided the same is located at least 4.5 meters away from center line of road. 
 
GENERAL 
 
Soil Classification 
Soil shall be classified under two broad categories Rocky and Non-Rocky. The soil is categorized as 
rocky if the cable trench cannot be dug without blasting and / or chiseling. All other types of soils shall 
be categorized as Non-Rocky including Murrum & soil mixed with stone or soft rock. 
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Rocky soil 
The terrain which consists of hard rocks or boulders where blasting/ chiseling is required for trenching 
such as quartzite, granite, basalt in hilly areas and RCC (reinforcement to be cut through but not 
separated) and the like. 
 
Non-Rocky soils 
This will include all types of soil- soft soil/hard soil/Murrum i.e. any strata, such as sand, gravel, loam, 
clay, mud, black cotton Murrum, shingle, river or nullah bed boulders, soiling of roads, paths etc. (All 
such soils shall be sub-classified as kachcha soil) and hard core, macadam surface of any description 
(water bound, grouted tarmac etc.), CC roads and pavements, bituminous roads, bridges, culverts (All 
such soils shall be classified as Pucca soils). 
 
The Optical Fiber Cable shall be laid through PLB HDPE Ducts buried at a nominal depth of 165cm. The 
steps involved in OF Cable laying are as under 

 Excavation of trench up to a nominal depth of 165 cm in non-Rocky soil, according to construction 
specifications along National/State Highways/other roads and in built up /rural areas. Under 
exceptional conditions/ genuine circumstances due to site constraints/ soil conditions, relaxation 
can be granted by the competent authority for excavation of trench to a depth lesser than 165cm. 
Such relaxation shall be given as per the laid down norms/ procedures being set by ITIL/BSNL and 
with the approval of the competent authority.  

 The payment in such cases shall be made on pro-rata basis as per the laid down rates mentioned 
in the tender under the head “Rates payable in case of laying at less depth”. 

 Laying of PLB HDPE Ducts/coils coupled by sockets in excavated trenches, on bridges and culverts, 
as per construction specification and sealing of PLB HDPE Ducts pipe ends at every manhole/ joint 
chamber by end-plugs of appropriate size. Providing additional protection by R.C.C. Pipes/GI 
pipes and/or concreting/chambering, wherever required according to construction specification 
mentioned in the tender. 

 Fixing of GI pipes/troughs with clamps on culverts/bridges and/or chambering or concreting of 
G.I. Pipes/troughs, wherever necessary. Normally, RCC/DWC pipes shall be used and use of GI 
pipes shall be avoided. However, in case it is felt that GI pipe is unavoidable in certain 
circumstances this should be done with the prior approval of competent authority within the 
concerned ITIL/BSNL. This shall be recorded appropriately. 

 Laying Protection Pipes on Bridges and Culverts. In case trenching and pipe laying is not possible 
on the culverts, the pipes shall be laid on the surface of the culverts/bridges after due permission 
from the competent authority within the concerned ITIL/BSNL as per construction specification 
and CC may be done over the pipe for protection. 

 Back filling and Dressing of the Trench according to construction specifications. 
 Making manhole/joint chamber of size (1.0 m length x 1.0 m width x 1.65 m Depth) at every Cable 

pulling location for housing the OF Cable loop & Pulling Optical Fiber Cable using proper tools 
and accessories. Sealing of both ends of the PLB HDPE pipe in manhole/joint chamber by hard 
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rubber bush of suitable size to avoid entry of rodents into the PLB HDPE Ducts, putting split PLB 
HDPE Ducts and split RCC pipes with proper fixtures over cable in the manhole to protect the 
bare cable. Digging of pit of size 2-meter x 2-meter x 1.8 meter (depth) for fixing of Jointing 
chambered- cast RCC cover or stone of suitable size on jointing chamber to protect the Joint and 
backfilling of jointing chamber with excavated soil. 

 Digging of pits 500 cm to 1000 cm towards jungle side at every jointing chamber along the route 
to a depth of 75cm fixing of route Indicator/joint indicator, concreting and backfilling of pits. 
Painting of route indicators with Blue colour and joint Indicator by Grey color and sign writing 
denoting route/joint indicator number and marked as “BBNL/BSNL” as per construction 
specifications. Alternatively, electronic markers shall be used for joint indicators by fixing/tying 
them to joint closure. 

 
Specifications of Materials to be used PLB HDPE Duct 
Optical Fiber Cables should be pulled though Permanently Lubricated HDPE Duct of 40mm/33 mm size 
conforming to the specifications as per. TEC/GR 72030:2019 with latest Amendments. The Ducts shall 
be blue in color and have the identification markings as per TEC GR wherein BSNL logo shall be marked 
as BSNL’s name. 
 
PLB HDPE Duct Accessories Push fit Coupler 
Push Fit couplers shall be used for coupling PLB HDPE ducts/coils. The specifications of the 
couplers shall be as per GR no TEC/GR 72030:2019 with latest amendments. 
 
PP Rope  
PP Rope should confirm to GR No. TEC/GR 72030:2019 with latest Amendments. However, this is 
optional and bidder may use the same on need basis. The PP rope can be ordered along with the PLB 
duct as required. In this case PP ropes drawn through the HDPE/PLB pipes/coils and safely tied to the 
end caps at either ends with hooks to facilitate pulling of the OF cables at a later stage. The rope used is 
3 strands Polypropylene Para Pro rope having yellow color and size of 6 mm diameter. It should have a 
minimum breaking strength of 550 kgs. The length of each coil of rope should be 5 meter more than the 
standard length of duct (or as ordered) and it should conform to (i) BS 4928 Part-II of 1974 (ii) IS 5175 of 
1982. It should be of special grade and should have ISI certificate mark. It should be manufactured out 
of industrial quality Polypropylene. 
 
End Cap 
End Cap shall be used for sealing the ends of the empty ducts, prior to installation of the OF Cable and 
shall be fitted immediately after laying the duct to prevent the entry of any dirt, water, moisture, 
insects/rodents etc. It should confirm to GR No. TEC/GR 72030:2019 with latest amendments. The ends 
of the PLB HDPE ducts/coils laid in the manholes should be closed with End Caps. The End Caps used 
should be suitable for closing 40mm/33mm PLB HDPE ducts/coils. A suitable arrangement should be 
provided in the End Cap to tie PP Rope. 
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Cable sealing Plug 
This shall be used to seal the end of the ducts perfectly, after the OF cable is pulled in the duct. For 
pulling the cable through the ducts, it is necessary to provide manholes at that location and also at bends 
and corners wherever required. The ends of the PLB HDPE ducts/coils are closed with Cable Sealing Plugs. 
The End Plugs used should be suitable for closing 40mm/33mm PLB HDPE ducts/coils. The Cable sealing 
plug shall confirm to GR No TEC/GR 72030:2019 with latest amendments. (Wherever blowing technique 
is used for laying OF Cable, at the discretion of the BIDDER concerned, the hand holes/manholes required 
for accessing the cable during cable laying can be at longer distances depending upon requirement.) 

Material for Providing Additional Protection 
RCC Full Round Pipes: Reinforced cement concrete pipes (spun type) coupled with RCC collars sealed 
with cement mortar used to provide additional protection to PLB HDPE Ducts/coils at lessor depths 
should be of full round, NP-2 class and size 100 mm (internal diameter), conforming to IS standard 458-
1988 with latest amendments. The pipes should have a nominal length of 2 meters. 
The RCC collars should be properly sealed using cement mortar 1:3 (1:53 grade cement of reputed brand, 
3: fine sand without Impurities). If case of long spans, every third joint will be embedded in a concrete 
block of size 60 cm (L) x 40cm (W) x 25 cm (H) of 1:2:4 cement concrete mix (1: cement, 2: coarse sand, 
4: stone aggregate of 20 mm nominal size) so that the alignment of RCC pipes remain firm and intact. 
Also, both ends of RCC pipes spans will be sealed by providing concrete block of size 40 cm (L) x 40 
cm (W) x 25 cm (H) of 1:2:4 cement concrete mix to avoid entry of rodents. 
 
RCC Split Pipes: The split Reinforced cement concrete pipes (spun type) with in-built collars are used to 
provide additional protection to PLB HDPE Ducts/coils should be of 100mm internal dia.(Spotted), Class-
-NP-3, Thickness: 25mm, Length: 2 Meters with inbuilt collaret one end, conforming to ISI Specification 
IS: 458, 1988 with latest amendment. 
 
G.I. Pipes: G.I. pipes should be of medium duty class having inner diameter of 50mm and should conform 
to specifications as per IS 554/1985 (revised up to date) IS 1989 (Part- I), 1900 Sockets (revised up to 
date) & IS 1239 (Part-II) 1992 (revised up to date). 
 
DWC Pipes: Use of normal duty DWC (Double walled corrugated) HDPE pipe confirming to TEC GR 
no.GR/ with latest amendments shall be preferably utilized as first choice for protection of Optical Fiber 
Cable instead of GI pipes. The DWC pipes used shall be of size 75/61mm as per table 2 of the said TEC 
GR. 
 
M.S. Weld Mesh: The PLB HDPE Ducts can also be protected by embedding it in concrete of size of 25 
cm x25 cm reinforced with MS weld mesh. The MS weld mesh used should be of 50 mm x 100mm size, 
12 SWG, 120 cm in width in rolls of 50m each. One meter of MS weld Mesh caters to approx. 3 meters 
of concreting (See figure ‘2’ for details). The strength of RCC/CC is dependent on proper curing, 
therefore, it is imperative that water content of CC/RCC mix does not drain out into the surrounding soil. 
In order to ensure this, the RCC/CC work should be carried out by covering all the sides by yellow PVC 
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sheets of weight not less than 1 kg per 8 sqm to avoid seepage of water into the soil. 
 
Joint Chamber: The Joint chamber shall be provided at every joint location to keep the OF cable joint 
well protected and also to house extra length of cable which may be required in the event of faults at a 
later date. The Joint chamber shall be of pre-cast RCC type as per construction specification. Brick 
chamber can also be made with prior permission of ITIL/BSNL. 
 
Rubber Bush: To prevent entry of rodents into PLB HDPE DUCTS, the ends of PLB HDPE DUCTS are sealed 
at every manhole and joint using rodent resistant hard rubber bush (cap) after optical Fiber cable is 
pulled. The rubber bush should be manufactured from hard rubber with grooves and holes to fit into 
40 mm PLB HDPE DUCTS pipe, so that it should be able to prevent the entry of insects, rodents, mud, 
and rainwater into the PLB HDPE DUCTS pipe. It should conform to TEC GR with latest amendments. (See 
Figure-3) 
 
Route/Joint Indicator: The Route/Joint indicators are co-located with each manhole/joint chamber. In 
addition, Route indicators are also to be placed were route changes direction like road crossings etc. 
Either RCC/Pre-cast or Stone based route indicators can be used. The detailed specification and design 
of the same shall be as per construction specification. Generally, Stone Route indicators shall be used 
for the Bharat Net Project. Alternatively, electronic markers shall be used for joint indicators by 
fixing/tying them to joint closure. 
 
EXACAVATION OF TRENCHES 
 
Trenching 
Location and Alignment of the Trench: In built up areas, the trench will normally follow the foot- path of 
the road except where it may have to come to the edge of the carriage way cutting across road with 
specific permissions from the concerned authorities maintaining the road (such permissions shall be 
obtained by the department as per MOU signed with respective State Govt.). Outside the built up limits 
the trench will normally follow the boundary of the roadside land. However, where the road side 
land is full of burrow pits or afforestation or when the cable has to cross culverts/ bridges or streams, 
the trench may come closer to the road edge or in some cases, over the embankment or shoulder of the 
Road (permissions for such deviations for cutting the embankment as well as shoulder of the road shall 
be obtained). The alignment of the trench will be decided by a responsible official of the ITIL/BSNL. 
Once the alignment is marked, no deviation from the alignment is permissible except with the approval 
of ITIL/BSNL. While marking the alignment only the center line will be marked and the bidder shall set 
out all other work to ensure that, the excavated trench is as straight as possible. The bidder shall provide 
all necessary assistance and labor, at his own cost for marking the alignment. bidder shall remove all 
bushes, undergrowth, stumps, rocks and other obstacles to facilitate marking the center line without 
any extra charges. It is to be ensured that minimum amount of bushes and shrubs shall be removed to 
clear the way and the bidder shall give all, consideration to the preservation of the trees. 
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The line-up of the trench must be such that PLB pipe(s) shall be laid in a straight line, both laterally as 
well as vertically except at locations where it has to necessarily take a bend because of change in the 
alignment or gradient of the trench, subject to the restrictions mentioned elsewhere. 
Line-Up: The line-up of the trench must be such that PLB HDPE Ducts shall be laid in a straight line except 
at locations where it has to necessarily take a bend because of change in the alignment or gradient of 
the trench, subject to the restrictions mentioned elsewhere. 
 
Method of Excavation 
 
In built up areas, the bidder shall resort to use of manual labor / HDD only to ensure no damage is caused 
to any underground or surface installations belonging to other public utility services and/or private 
parties. 
However, along the Highways and cross country there shall be no objection to the bidder resorting to 
mechanical means of excavation, provided that no underground installations existing the path of 
excavation, if any, are damaged. 
There shall be no objection to resort to horizontal boring to bore a hole of required size and to push 
through G.I. Pipe (50 mm ID) through horizontal bore at road crossing or rail crossing or small hillocks 
etc. 
All excavation operations shall include excavation and ‘getting out’. ‘Getting out’ shall include throwing 
the excavated materials at a distance of at least one meter or half the depth of excavation, whichever is 
more, clear off the edge of excavation. In all other cases ‘getting out’ shall include depositing the 
excavated materials as specified. 
In Rocky strata excavation shall be carried out by use of electro mechanical means like breakers/ jack 
hammers or by blasting wherever permissible with express permission from the competent authority. If 
blasting operations are prohibited or not practicable, excavation in hard rock shall be done by chiseling 
/ jack hammers. 
Trenching shall as far as possible be kept ahead of the laying of pipes. bidder shall exercise due care that 
the soil from trenching intended to be loose for back filling is not mixed with loose debris. While 
trenching, the bidder should not cause damage to any underground installations belonging to other 
agencies and any damage caused should be made good at his own cost and expense. 
Necessary barricades, night lamps, warning board and required watchman shall be provided by the 
bidder to prevent any accident to pedestrians or vehicles. While carrying out the blasting operations, 
the bidder shall ensure adequate safety by cautioning the vehicular and other traffic. The bidder shall 
employ sufficient man-power for this with caution boards, flags, sign writings etc. 
The bidder should provide sufficient width at the trench at all such places, where it is likely to cave in 
due to soil conditions without any extra payment. A minimum free clearance of 15 cm should be 
maintained above or below any existing underground installation. No extra payment will be made 
towards this. In order to prevent damage to PLB HDPE DUCTS over a period of time, due to the growth 
of trees, roots, bushes, etc., the bidder shall cut them when encountered in the path of alignment of 
trench without any additional charges. 
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In large burrow pits, excavation may be required to be carried out for more than 165 cm in-depth to 
keep gradient of bed less than 15 degrees with horizontal. If not possible as stated above, alignment of 
trench shall be changed to avoid burrow pit completely. 
The trenching length will be calculated based on the rodometer distance for payment purpose. 
 
Depth and Size of the Trench 
 
The depth of the trench from top of the surface shall not be less than 165 cm unless otherwise relaxation 
is granted by ITIL/BSNL under genuine circumstances. 
In rocky terrain, less depth shall be allowed only in exceptional circumstances with additional protection 
where it is not possible to achieve the normal depth due to harsh terrain/ adverse site conditions 
encountered. This shall be done only with the approval of the ITIL/BSNL. This shall be properly 
documented. In all cases, the slope of the trench shall not be less than 15 degrees with the horizontal 
surface. The width of the trench shall normally be 45 cm at the top & 30 cm at the bottom. 
In case, additional pipes (HDPE/GI/RCC Pipes) are to be laid in some stretches, the same shall be 
accommodated in this normal size trench. 
When trenches are excavated in slopes, uneven ground and inclined portion, the lower edge shall be 
treated as top surface of land and depth of trench will be measured accordingly. In certain locations, 
such as uneven ground, hilly areas and all other Places, due to any reason whatsoever it can be ordered 
to excavate beyond standard depth of 165 cm to keep the bed of the trench as smooth as possible. Near 
the culverts, both ends of the culverts shall be excavated more than 165 cm to keep the gradient less 
than 15 degree with horizontal. For additional depth in excess of 165 cm, no additional payment shall 
be applicable. 
If excavation is not possible to the minimum depth of 165 cm, as detailed above, full facts shall be 
brought to the notice of the ITIL/BSNL in writing giving details of location and reason for not being able 
to excavate that particular portion to the minimum depth. 
Approval shall be granted by the ITIL/BSNL in writing under genuine circumstances. The decision of the 
ITIL/BSNL shall be final and binding on the bidder. All the relaxations granted as specified above shall be 
dealt with as per the laid down norms and procedure of ITIL/BSNL. 
 
Dewatering 
 
The bidder shall be responsible for all necessary arrangements to remove or pump out water from 
trench. The bidder should survey the soil conditions encountered in the section and make his own 
assessment about dewatering arrangement that may be necessary. No extra payment shall be admissible 
for this. 
 
Wetting 
 
Wherever the soil is hard due to dry weather conditions, if watering is to be done for wetting the soil to 
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make it loose, the same shall be done by the bidder. No extra payment shall be admissible for this. 
 
Blasting 
 
For excavation in hard rock, where blasting operations are considered necessary, the bidder shall obtain 
approval of the ITIL/BSNL in writing for resorting to blasting operation. The bidder shall obtain license 
from the ITIL/BSNL for undertaking blasting work as well as for obtaining and storing the explosive as 
per the Explosive Act, 1884 as amended up to date and the explosive Rules, 1983. The bidder shall 
purchase the explosives fuses, detonators, etc. only from a licensed dealer. Transportation and storage 
of explosive at site shall conform to the aforesaid Explosive Act and Explosive Rules. The bidder shall 
be responsible for the safe custody and proper accounting of the explosive materials.  
Fuses and detonators shall be stored separately and away from the explosives. ITIL/BSNL or his 
authorized representatives shall have right to check the bidder’s store and account of explosives. The 
bidder shall provide necessary facilities for this. 
The bidder shall be responsible for any damage arising out of accident to workmen, public or property 
due to storage, transportation, and use of explosive during blasting operation. Blasting operations shall 
be carried out under the supervision of a responsible authorized agent of the bidder, during specified 
hours as approved in writing by the ITIL/BSNL. The authorized agent shall be conversant with the rules 
of blasting. All procedures and safety precautions for the use of explosives drilling and loading of 
explosives before and after shot firing and disposal of explosives shall be taken by the bidder as detailed 
in IS: 4081 safety code for blasting and related drilling operation. 
 
Trenching Near Culverts/ Bridges 
 
The PLB HDPE Ducts shall be laid in the bed of culvert at the depth not less than 165 cm protected by 
RCC pipes as decided by ITIL/BSNL. Both ends of culverts shall be excavated more than 165 cm in depth 
to keep the gradient of not less than 15 degrees with horizontal. The bed of trench should be as smooth 
as possible. 
 
While carrying out the work on bridges and culverts, adequate arrangement for cautioning the traffic by 
way of caution boards during day time and danger lights at night shall be provided. In case of small 
bridges and culverts, where there is a likelihood of their subsequent expansion and remodeling, the 
cable should be laid with some curve on both sides of the culvert or the bridge to make some extra 
length available for readjustment of the cable at the time of reconstruction of culvert or the bridge. 
 
Laying of PLB HDPE Ducts 
After the trench is excavated to the specified depth, the bottom of the trench has to be cleared of all 
stones or pieces of rock and levelled up properly. A layer of soft soil/or sand (in case the excavated 
material contains sharp pieces of rock/stones) of not less than 5 cm is required for levelling the trench 
to ensure that the cable when laid will follow a straight alignment. Adequate care shall be exercised 
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while laying so that the OF cables are not put to undue tension/pressure after being laid as this may 
adversely affect the optical characteristics of cables with passage of time. 
The bidder shall ensure that trenching and pipe laying activities are continuous, without leaving patches 
or portions incomplete in between. In case intermediate patches are left, measurement of the 
completed portions will be taken only after work in such left-over patches are also completed in all 
respects. 
Preparatory to aligning the pipe for jointing, each length of the PLB HDPE Ducts shall be thoroughly 
cleaned to remove all sand, dust or any other debris that may clog, disturb or damage the optical Fiber 
cable when it is pulled at a later stage. The ends of each pipe and inside of each Socket shall be 
thoroughly cleaned of any dirt or other foreign materials. 
After the trench is cleaned the PLB HDPE Ducts/Coil shall be laid in the cleaned trench, jointed with 
Sockets. Drawing up of PP rope is optional as per TEC GR. In case of use of PP Rope, at every manhole or 
approximately at every 200m or at bends or turns the PP rope will be tied to the HDPE end caps used for 
sealing the PLB HDPE Ducts, to avoid entry of rodents/mud etc. 
At the end of each day work, the open ends of the pipe’s sections shall be tightly closed with end caps 
to prevent the entry of dirt/mud, water or any foreign matter into PLB HDPE Ducts until the work is 
resumed. In built up area falling within Municipal/Corporation limits, the PLB HDPE Ducts shall be laid 
with protection using RCC Pipes/ Concreting reinforced with weld mesh (only in exceptional cases). 
For lesser depths requiring additional protection in built up areas, towns and cities falling within the 
municipal limits, suitable protection shall be provided to PLB HDPE pipes/coils using RCC/DWC full 
round/split pipes or GI pipes or cement concreting reinforced with MS weld mesh or a combination of 
any of these as per the site requirement. This shall be done only with the prior instructions/approval of 
the ITIL/BSNL. The specifications for providing each of these protections are given later in this document. 
Moreover, in cross country routes, if depth is less than 1.2 meters, protection by using DWC Pipe shall 
be provided. ITIL/BSNL shall decide about such stretches and type of protection to be provided in view 
of the site requirements. Normally 63 / 100 mm DWC Pipes shall be used for protecting PLB HDPE Ducts 
but if more than one PLB pipe is to be laid and protected, DWC Pipe of suitable size to accommodate the 
required number of PLB Pipes shall be used. 
The PLB HDPE Ducts shall be laid in RCC Full Round spun Pipes/GI Pipes as required at Road crossings. 
The RCC pipes/GI pipes shall extend at least 3 meters on either side of the road at Road crossings. At 
Road crossings, extra GI/PLB HDPE Ducts may be laid as per the direction of the ITIL/BSNL. On Rail bridges 
and crossings, the PLB HDPE Ducts shall be encased in suitable cast iron as prescribed by the Railway 
Authorities. 
Wherever RCC pipes are used for protection, the gaps between the RCC collars and the RCC pipes shall 
be sealed using cement mortar 1:3 (1:53 grade cement of reputed brand, 3: fine sand without impurities) 
to bar entry of rodents. Every third collar of RCC pipes (normally of 2 meters length) and also both ends 
of RCC Pipes will be embedded in a concrete block of size 40 cm (L)x 40 cm(W) x 25 cm (H) of 1:2:4 
cement concrete mix (1:53 grade cement of reputed brand, 2: coarse sand, 3: stone aggregate of nominal 
size of 20 mm) so that the alignment of RCC pipes remain firm and intact and to avoid entry of rodents. 
Wherever GI pipes are used, special care should be taken to ensure that G.I. Pipes are coupled properly 
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with the sockets so as to avoid damage to PLB pipe and eventually the OF Cable in the event of pressure 
coming on the joint and G.I. Pipe joint giving its way. Rubber bushes shall be used at either ends of the 
GI pipes to protect PLB pipe. Both the ends of G.I. Pipe will be embedded in a concrete block of size 40 
cm (L) x 40 cm ((W) x 25 cm (H) of 1:2:4 cement concrete mix (1:53 grade cement of reputed brand, 2: 
coarse sand, 3: stone aggregate of nominal size of 20 mm) so that the alignment of G.I. Pipes remain 
firm and intact and to avoid entry of rodents. 
In case of protection by concreting at site, the nominal dimension of concreting shall be 250 mm x250 
mm section. Cement Concrete Mixture used shall be of 1:2:4 compositions i.e. 1:53 grade Cement of a 
reputed company, 2: Coarse Sand, 4: Graded Coarse Stone aggregate of 20 mm nominal size, reinforced 
with MS weld mesh. As the RCC is cast at site, it is imperative to ensure that special care is taken to see 
that proper curing arrangements are made with adequate supply of water. The bidder shall invariably 
use mechanical mixer at site for providing RCC protection, to ensure consistency of the mix. 
For carrying out concreting work in trenches, yellow PVC sheets of width not less than 1.0 M and of 
weight not less than 1 kg. Per 8 sq. meters shall be spread and nailed on sides of the trench to form 
trapezoidal section for concreting in the cleaned trench, to avoid seepage of water into the soil. 
A bed of cement concrete mixture of appropriate width and 75 mm thickness shall be laid on the PVC 
sheet, before laying PLB HDPE ducts. The PLB HDPE Ducts shall then be laid above this bed of concrete. 
After laying the PLB HDPE Ducts, MS weld mesh is wrapped around and tied and concrete mix is poured 
to form the cross sectional dimensions as instructed by the ITIL/BSNL. 
The strength of RCC is dependent on proper curing therefore, it is imperative that water content of RCC 
mix does not drain out into the surrounding soil. Portions where cement concreting has been carried 
out shall be cured with sufficient amount of water for reasonable time to harden the surface. After 
curing, refilling of the balance depth of the trench has to be carried out with excavated soil. 
The PLB HDPE Ducts/RCC/GI Pipes shall be laid only in trenches accepted by ITIL/BSNL or his 
representative. The bidder shall exercise due care to ensure that the PLB HDPE Ducts are not subjected 
to any damage or strain. 
Water present in the trench at the time of laying the PLB HDPE Ducts shall be pumped out by the bidder 
before laying the pipes in the trench to ensure that no mud or water gets into the pipes, thus choking it. 
In case of nallahs, which are dry for nine months in a year, the PLB HDPE Ducts shall be laid inside the 
RCC Pipes laid at a minimum depth of 165 cm, as instructed by the ITIL/BSNL. The mechanical protection 
shall extend at least 5 meters beyond the bed of nallah on either side. 
Notwithstanding anything contained in clauses referred above, the ITIL/BSNL may order, based on 
special site requirements, that the PLB HDPE Ducts may be encased in reinforced cement concrete, as 
detailed, in the tender document. While laying the pipes, a gap of 2 M is kept at convenient locations 
approx. 200 m apart and at the bends and turns, which will be used as manholes during OF cable pulling. 
Ends of the PLB HDPE Ducts at the manholes shall be sealed using end caps after tying the PP rope to 
the end caps to avoid choking of the pipes. In a similar manner, manholes shall be kept while 
approaching bridges, road crossings etc., as instructed by the ITIL/BSNL. The location of the manholes 
will be decided by the ITIL/BSNL. 
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Laying Protection Pipes on Bridges and culverts 
In case trenching and pipe laying is not possible on the culverts, the pipes shall be laid on the surface of 
the culverts/bridges after due permission from the ITIL/BSNL. Of late the bridge construction authorities 
are providing channel ducts on the footpaths on the bridges for various services. The RCC/DWC/ G.I. 
Pipes can be laid in these ducts for pulling cables. However, for laying cables on existing bridges, where 
duct arrangement does not exist, one of the following methods may be adopted. 

 In case of the Bridges/Culverts, where there are no ducts and where the cushion on the top of 
the Arch is 50 cm to 100 cm or more, G.I. Pipe (Carrying PLB HDPE pipe and cable) may be buried 
on the top of the Arch adjoining the parapet wall, by digging close to the wheel guards. Every 
precaution shall be taken to see that no damage occurs to the arch of the culvert. After burying 
the GI pipe, the excavated surface on the arch shall be restored. 

 Where the thickness of the Arch is less than 50 cm, the pipe must be buried under the wheel 
guard masonry and the wheel guard rebuilt. 

 If neither of the above two methods is possible, the G.I. Pipes/GI Troughs must be clamped on the 
parapet wall with the clamps. If necessary, the pipes may be taken through the parapet wall at 
the ends where the wall diverges away from the road. 
 
Methods cited in above clauses should be carried out under close supervision of Road authorities. 
The surface to be concreted should be thoroughly cleaned and levelled before concreting. At 
both ends of the Bridges/Culverts, where the GI Pipes /GI Troughs slope down and get buried, 
the concreting should be extended sufficiently to ensure that no portion of the GI Pipes/GI 
Troughs is exposed as approved by the ITIL/BSNL to protect the pipe/trough from any possible 
externally caused damage. 
 
Where white wash/colour wash is existing on the Bridges/ Culverts, the same should also 
be carried out on the concreted portion to ensure uniformity. 

 
Black Filling and Dressing of the Trench 
 
Provided that the PLB HDPE pipes have been properly laid in the trench at the specified depth, the back 
filling operation shall follow as early as practicable. The earth used for filling shall be free from all 
roots, Grass, shrubs, vegetation, trees, saplings and any other kind of garbage or pebbles. The back filling 
operation shall be performed in such a manner so as to provide firm support under and above the pipes 
and to avoid bend or deformation of the PLB HDPE pipes when the pipes get loaded with the back filled 
earth. 
At locations where the back filled materials contains stones/sharp objects which may cause injury to the 
PLB HDPE pipes and where the excavated or rock fragments are intended to refill the trench in whole or 
in part, the trench should be initially filled, with a layer of ordinary soil or loose earth (free from any 
stones/pebbles) not less than 10 cm thick over the pipes. 
Back filling on public, roads, railway crossings, footpaths in city areas shall be performed immediately 
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after laying the HDPE pipes. Back filling at such locations shall be thoroughly rammed, so as to ensure 
original condition so that it is safe for the road traffic. All excess soil/ material left on road/ 
footpath/railway crossing shall be removed by bidder. However, along the highways and in country side, 
the excess dug up material left over after refilling should be kept in a heap above over the trench. 
In city limits, at any given time not more than 50 Meters length of trench should be kept open and in all 
places where excavation has been done, no part of the trench should be kept open over night to avoid 
occurrence of any mishap or accident in darkness. 
 
Restoration of Road Surface 
 
Road restoration work to be made with bituminous macadam for semi grouting 50 mm thick and premix 
carpet surfacing 25 mm thick over the grouted surface (total up to 75 mm thick) including supply of 
asphalt etc. to evenly match the road, including consolidation and rolling as per standard specification 
of DSR 1997 Road restoration work with cement concrete 1:4:8 mix for thickness varying from 150 mm 
to 225 mm, including supply of concrete to be made to evenly match the road. 
 
CABLE PULLING AND JOINING/SPLICING 
 
CABLE PULLING/BLOWING 
 
Manholes/Joint chambers marked during PLB HDPE Ducts pipe laying of approx. size of 1.0 m length x 
1.0 m width x 1.65 m depth shall be excavated for pulling the cables. There may be situations where 
addition manholes/joint chambers are required to be excavated, for some reasons, to facilitate smooth 
pulling of cable. Excavation of addition manholes will be carried out, without any extra cost. De-watering 
of the manhole, if required, will be carried out without any extra costs. Dewatering/ De- gasification of 
the Ducts, if required, will be carried out without any extra costs. 
The Optical Fiber cables are available in drums in lengths of approx. 2 km. The cables shall be blown / 
manually pulled (in exceptional cases) through already laid PLB HDPE DUCTS. This work is to be carried 
out under the strict supervision of site in-charge. It shall be ensured that during the blowing / pulling of 
Cable the tension is minimum and there is no damage to the Cable/Optical Fibers. 
 
After pulling of the drum is completed, both ends of the PLB HDPE DUCTS pipe in each Manhole should 
be sealed by hard rodent resistant rubber bush, to avoid entry of rodents/mud into PLB HDPE Ducts. 
The Manholes are prepared by providing 40 mm split PLB HDPE DUCTS pie of 2.5 to 3m length and closing 
the split PLB HDPE Ducts by providing necessary clamps/ adhesive tape as per the directions of ITIL/BSNL. 
Afterwards, the split/cut PLB HDPE DUCTS pipe are covered with 100 mm split RCC pipe of 2m length and 
sealing the ends of RCC pipe with lean cement solution for protecting bare cable in the manhole. After 
fixing of RCC Split Pipes necessary back filling/reinstatement and dressing of manholes should be carried 
out as referred under trenching. The location of the pulling manhole should be recorded for preparation 
of documentation. 
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Jointing/Splicing 
 
Optical Fiber Cable Joints will be at varying distances depending upon the incremental fiber to be laid 
for connecting Panchayats. The fibers are to be spliced at every Joint & at both ends (Terminations) in 
the equipment room as directed by the ITIL/BSNL. The infrastructure required for cable splicing i.e. 
Splicing machine OTDR. Optical talk set, Tool kit etc. will be arranged by the bidder and any additional 
accessories. e. g. Engine etc. required at site for splicing will also be arranged by the bidder. 
The Optical Fiber Cable thus joined end-to-end will be tested by the ITIL/BSNL/TPA/IE officer of 
Acceptance Testing unit of the concerned ITIL/BSNL for splice losses and transmission parameters as 
specified by ITIL/BSNL and prevalent at that time. The through Optical Fiber should meet all the technical 
parameters, specified and no relaxation will be granted. 
 
Construction of Jointing Chamber 
 
The joint chambers are provided at every joint to keep the O.F.C. joint well protected and also to keep 
extra length of cable, which may be, required to attend the faults at a later date. Jointing chambers are 
to be prepared at the Fiber Point of Interconnect (FPIO) or normally at distance of every 2 km. Actual 
location of jointing chamber depends on length of cable drum and appropriateness of location for 
carrying out jointing work. 
In case of restoration of existing made-over network and during O&M phase, the Manholes shall be 
provisioned only in case a long section is being replaced. Construction of manholes for attending single 
cuts and small section replacement is not mandatory. 
The jointing chambers are constructed by way of fixing pre-cast RCC chambers/Brick Chambers and 
covers as per the instructions from ITI/BSNL. 
 
Pre cast RCC chamber 

 
For fixing pre cast RCC chamber, first a pit of size 2 m x 2 m x 1.8 m depth shall be required to be dug. 
Pre cast RCC chamber shall consist of three parts (i) round base plate of 140 cm diameter and 5 cm 
thickness in two halves (ii) full round RCC joint chamber with diameter of 120 cm and height of 50 cm 
and thickness of 5 cm (iii) round top cover will be in two halves with diameter of 140 cm and thickness 
of 5 cm having one handle for each half in centre and word “BSNL OFC” engraved on it.(See figure ‘4’). 
After, fixing the pre-cast RCC joint chamber, the joint chamber is filled with clean sand before closing. 
Back filling of joint chamber pit with excavated soil shall be carried out in the end. 
 
Brick Chamber 
 
For constructing brick chamber, first a pit of size 2m x2 mx1.8 m depth shall be required to be dug, then, 
base of the chamber shall be made using concrete mix of 1:5:10 (1 cement, 5 coarse sand, 10 graded 
stone aggregate of 40mm nominal size) of size of 1.7m x 1.7 m and 0.15 m using cement mortar mix of 
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1:5 (1: cement, 5: fine sand). The chamber should have internal dimensions of 1 m x 1 m and 1 m height. 
The bricks to be used for this purpose should be size 9”x4.5”x3”, best quality available and should have 
smooth rectangular shape with sharp corners and shall be uniform in color and emit clear ringing sound 
when struck. 
The joint chamber should be so constructed that PLB pipe ends remain protruding minimum 5 cm inside 
the chamber on completion of plastering. The PLB pipes should be embedded in wall in such a way that, 
the bottom brick should support the pipe and upper brick should be provided in a manner that PLB HDPE 
pipe remains free from the weight of the construction. The joint chamber should be plastered on all 
internal surfaces and top edges with cement mortar of 1:3 (1: cement, 3: coarse sand), 12 mm thick 
finished with a floating coat of complete cement as per standard. Pre- cast RCC slab with two handles to 
facilitate easy lifting, of size 0.7 m x 1.4 m and of thickness of 5 cm having one handle for each half in 
centre and word “OFC” engraved on it are to be used to cover the joint chamber. Two numbers of such 
slabs are required for one joint chamber. This pre-cast slab should be made of cement concrete mix of 
1:2:4 (1: cement, 2: coarse sand, 4: stone aggregate 6 mm nominal size) reinforced with steel wire 
fabric 75 x 25 mm mesh of weight not less than 7.75 Kg per sq. Meter. The joint chamber is filled with 
clean sand before closing. Back filling of joint chamber pit with excavated soil shall be carried out in the 
end. 
 
Fixing of Route Indicators / Joint Indicators 
 
Pits shall be dug 500 cm to 1000 cm towards jungle side at every Manhole and Jointing chamber for 
fixing of Route/Joint Indicator. In addition, Route Indicators are also required to be placed where O.F. 
Cable changes directions like road crossing etc. Alternatively, electronic markers shall be used for joint 
indicators by fixing/tying them to joint closure. 
 
The pits for fixing the indicator shall be dug for a size of 60 cm x 60 cm and 75 cm (depth). The indicator 
shall be secured in upright position by ramming with stone and murrum up to a depth of 60 cm and 
concreting in the ratio of 1:2:4 (1: cement, 2: coarse sand, 4 stone aggregate 20 mm nominal size) for 
the remaining portion of 15 cm. Necessary curing shall be carried out for the concreted structure with 
sufficient amount of water for reasonable time to harden the structure. 
 
RCC/Pre cast Route Indicators 
 
The route /joint indicator made of pre-cast RCC should have the following dimensions Base - 250 mm x 
150 mm Top - 200 mm x 75 mm Height - 1250 mm (See Figure-‘5’). 
 
Stone based Route Indicators 
 
The route /joint indicators made of Sand/lime Stone Should have the following dimension. The word 
‘BBNL/BSNL OFC’ should be engraved on the Route/Joint indicators. 
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i. Stone to be used (Sand/lime Stone)  
ii. Indicator Top surface to be rounded  

iii. Base 155 mm × 100 mm 
iv. Upper 500 mm length to be Tapered width wise as shown in the drawing and 

homogeneously finished 
v. Height 650mm (Straight) + 400 mm (Tapered)  

vi. The route indicators should be engraved OFC of size 80mm length and 50mm width.  
vii. Length 3.5Ft., top 4” x 4” dressed 1Ft. from top & tapered. 

(See figure ‘6’ for details of Stone route indicators) 
The Route indicators shall have painted Blue and placed at 500 to 1000 cm away from the centre of the 
trench towards jungle side. The Joint indicators are placed at OFC joints and placed 500 to 1000 cm 
away from wall of the joint chamber facing jungle side and are painted Grey. The engraved word 
“BBNL/BSNL OFC” should be painted in white, on route as well as joint indicators. Numbering of route 
indicators/joint indicators should also be done in white paint. The numbering scheme for route 
indicators will be Joint No./Route Indicator No. for that joint. For example, 2/6 marking on a route 
indicator means 6th route indicator after 2nd joint. Additional joints on account of faults at a later date 
should be given number of preceding joint with suffix A, B, C, and D. For example, sign writing 2A on a 
joint indicator means, additional joint between joint No. 2 and 3. The numbering of existing route/joint 
indicator should not be disturbed on account of additional joints. Enamel paints of reputed brand should 
be used for painting and sign writing of route as well joint indicators. 
The route and joint indicator shall be painted with primer before painting with oil paint. The material 
used should bear ISI mark. The size of each written letter should be at least 3.5 cm. The colour of 
painting and sign writing is as under: 

For Joint Indicator: Greycolour  
For Route Indicator: Blue colour  
For BSNL OFC &Nos: White colour 

 
Documentation 
 
The documentation, consisting of the following shall be prepared for each Block and the Panchayats 
connected to the Block. 4 sets of documentation shall be provided both in Electronic format on CD as 
well as Hard bind copy. 
Route Index Diagrams General: This diagram shall consist of Cable Route Details on Geographical Map 
drawn to scale with prominent land marks and alignment of cable with reference to road. This shall be 
prepared on A-3 sheets of 80 GSM. 
Route Index Diagrams Profile   

These diagrams will contain 
 Make and size of the cable. 
 Offset of cable from centre of the road at every 10 meters  
 Depth profile of Cable at every 10 meter; 
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 Details of protection with type of protection depicted on it; 
 Location of culvert and bridges with their lengths and scheme of laying of PLB HDPE Ducts pipe 

thereon. 
 Important landmarks to facilitated locating the cable in future;  
 Location of Joints and pulling manholes. 

These diagrams shall be prepared on A-4 sheets of 80 GSM. On one sheet profile of maximum 
400 meters shall be given to ensure clarity. 

 
Joint Location Diagram 
 
This diagram will show  

 Geographical location of all the joints.  
 Depth of Joint Chamber covers from ground level  
 Type of chamber (Brick/Pre-cast)  
 Length of O.F. Cable kept inside the joint chamber from either direction. This shall be prepared 

on A-4 sheets of 80 GSM. 
All the diagrams (1), (2) & (3) shall bear the signatures of the bidder, the ITIL/BSNL as a proof of 
accuracy of the details. The diagrams shall be bound in A-4 size book with cover. 
The cover sheets shall be of 110 GSM and laminated. The front cover shall have the following 
details. 

 Name of the State/District/Block  
 Name of the Panchayats connected  
 Name of the ITIL/BSNL with logo 
 Name of the bidder  
 Date of commencement of work  
 Date of completion of work 

For each Block 1 sets of above-mentioned document shall be submitted to ITIL/BSNL. 
 
SAFETY PRECAUTIONS 
 
Safety Precautions when excavating or working in excavations close to electric cable. 
 
The Officer in charge (ITIL/BSNL) of the work should get full information from Electricity undertaking 
regarding any electric cables, which are known or suspected to exist near the proposed excavation and 
unless this is done, excavation should not be carried out in the section concerned. The electricity 
undertaking should be asked to send a representative and work should be preceded with close 
consultation with them. 
Only wooden handled hand tools should be used until the electric cables have been completely exposed. 
Power Cables, not laid in conduits, are usually protected from above by a cover slab of concrete, brick, 
or stone. They may or may not be protected on the sides. It is safer, therefore, always to drive the point 
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of the pick axe downwards then uncovering a cable, so that there is less chance of missing such warning 
slabs. No workman should be permitted to work alone where there are electric cables involved. At least 
one more man should be working nearby so that help can be given quickly in case of an accident. If 
disconnection of power could be arranged in that section, it will be better. No electric cables shall be 
moved or altered without the consent of the Electric Authority and they should be contacted to do the 
needful. If an electric cable is damaged even slightly, it should be reported to the Electric Authority and 
any warning bricks disturbed during excavation should be replaced while back filling the trench. Before 
driving a spike into the ground, the presence of other underground properties should be checked. 
Information on plans regarding the location of power cables need not to be assumed as wholly accurate. 
Full precautions should be taken in the vicinity until the power cable is uncovered. All electric cables 
should be regarded as being live and consequently dangerous. Any power is generally dangerous, even 
low voltage proving fatal in several cases. 
 
Electric Shock-Action and treatment 
 
Free the victim from the contact as quickly as possible. He should be jerked away from the live 
conductors by dry timber, dry rope, or dry clothing. Care should be taken not to touch with bare hands 
as his body may be energized while in contact. Artificial respiration should begin immediately to restore 
breathing even if life appears to be extinct. Every moment of delay is serious, so, in the meanwhile, a 
doctor should be called for. 
Safety Precautions while working in public street and along railway lines: 
 Where a road or footpath is to be opened in the course of work, special care should be taken to see 

that proper protection is provided to prevent any accidents from occurring.  
 Excavation work should be done in such a manner that it will not unduly cause inconvenience to 

pedestrians or occupants of buildings or obstruct road traffic.  
 Suitable bridges over open trenches should be so planned that these are required for the minimum 

possible time. 
Where bridges are constructed to accommodate vehicular traffic and is done near or on railway 
property, it should be with the full consent and knowledge of the competent railway authorities. 

 
Danger from falling material 
 
Care should be taken to see that apparatus, tools or other excavating implements or excavated materials 
are not left in a dangerous or insecure position so as to fall or be knocked into the trench thereby injuring 
any workman who may be working inside the trench. 
 
Care when working in Excavations 
 
Jumping into a trench is dangerous. If it is deep, workmen should be encouraged to lower themselves. 
Workers should work at safe distance so as to avoid striking each other accidentally with tools. If the 
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walls of the trench contain glass bits, corroded wire or sharp objects they should be removed carefully. 
If an obstruction is encountered, it should be carefully uncovered and protected if necessary. If an 
obstruction is encountered, it should be carefully uncovered and protected if necessary. Care must be 
taken to see that excavated material is not left in such a position that it is likely to cause any accident or 
obstruction to a roadway or waterway. If possible the excavated material should be put between the 
workmen and the traffic without encroaching too much on the road. 
 
Danger of cave in 
 
When working in deep trenches in loose soil, timbering up/shoring the sides will prevent soil subsidence. 
The excavated material should be kept at sufficient distance from the edge of the trencher pit. Vehicles 
or heavy equipment must not be permitted to approach too close to the excavation. 
When making tunneled opening, it should be ensured that the soil is compact enough to prevent cave 
in even under adverse conditions of traffic. Extra care should be taken while excavating near the 
foundations of buildings or retaining walls. In such cases, excavation should be done gradually and as far 
as possible in the presence of the owners of the property. 
 
Protection of Excavations 
 
Excavations in populated areas, which are not likely to be filled up on the same day should be protected 
by barriers or other effective means of preventing accidents and the location of all such openings must 
in any event be indicated by red flags or other suitable warning signs. During the hours from dusk to 
dawn, adequate number of red warning lamps should be displayed. Supervisory officers should ensure 
that all excavations are adequately protected in this manner as serious risk and responsibility is 
involved. Notwithstanding adoption of the above mentioned precautions, works involving excavations 
should be so arranged as to keep the extent of opened ground and the time to open it to a minimum. 
 
Precautions while working on roads 
 
The period between half an hour after sun-set and half an hour before sunrise, and any period of fog or 
abnormal darkness may also be considered as night for the purpose of these instructions, for the 
purpose of providing the warning signs. 
Excavation liable to cause danger to vehicles or the public must at all times be protected with fencing of 
rope tied to strong uprights or bamboo poles at suitable height or by some other effective means. Any 
such temporary erection which is likely to cause obstructions and which is not readily visible should be 
marked by posts carrying red flags or boards with a red background by day and by continuously lighted 
lamps at night. 
The flags and the lamps should be placed in conspicuous positions so as to indicate the pedestrians and 
drivers of vehicles the full expanse i.e. both width and length of the obstruction. The distance between 
lamps or between floors should not generally exceed 1.25 m along the width and 6m along length of the 
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obstruction in non-congested areas, but 4 meters along the length in congested areas. 
If the excavation is extensive, sufficient notice to give adequate warning of the danger, should be 
displayed consciously not less than 1.25 m above the ground and close to the excavation. Where any 
excavation is not clearly visible for a distance of 25m to traffic approaching from any direction or any 
part of the carriage way of the road in which the excavation exists, a warning notice should be placed 
on the kerb or edge of all such roads from which the excavation or as near the distance as is practicable 
but not less than 10 m from the junction of an entering or intersecting road in which the excavation 
exists. All warnings, in these should have a red background and should be clearly visible and legible. All 
warning lamps should exhibit a red light, but white lights may be used in addition to facilitate working 
at night. Wherever required a passage for pedestrians with footbridge should be provided. At 
excavations, cable drums, tools and all materials likely to offer obstructions should be properly folded 
round and protected. This applies to jointer’s tents as well. Leads, hoses etc stretched and across the 
carriageway should be guarded adequately for their own protection and also that of the public. 
 
Traffic Control 
 
The police authorities are normally responsible for the control of traffic and may require the setting up 
of traffic controls to reduce the inconvenience occasioned by establishment of a single line of traffic due 
to restriction in road width or any other form of obstruction caused by the work. As far as possible, such 
arrangements should be settled in advance. If there are any specific regulations imposed by the local 
authorities, these should be followed. 
 
Work along Railway Lines 
 
Normally all works at Railway crossing is to be done under supervision of the railway authorities 
concerned, but it is to be borne in mind that use of white, red or green flags by the Departmental staff 
is positively forbidden to be used when working along a railway line as this practice may cause an 
accident through engine drivers mistaking them for railway signals. When working along double line of 
railway, the men should be warned to keep an sharp look both the “UP” and “DOWN’” lines to avoid the 
possibility of an accident when train pass or happen to cross one another near the work spot. 
 
Procedure and Safety Precautions for use of explosives during blasting for trenching 
 
In areas where the cable trench cannot be done manually on account of boulders and rocks, it is 
necessary to blast the rocks by using suitable explosives. The quality of explosive to be used depends on 
the nature of the rocks and the kind of boulders. A few types of explosive fuses and detonators normally 
used for making trenches for cable works are detailed below: 
 

 Gun powder Nitrate Mixture Gelatin 
 Safety fuse Electric Detonator 



 
 
Ref: ITI/NSU/BN3/HP3/T&D                                                                                                                        ANNEXURE B 

Page 65 of 141 
 

 Ordinary Detonator 
 

Procedure 
 
A detailed survey of the route is to be done to assess the length of the section where trenching is to be 
done with the help of blasting. A route diagram of the rocky section may be prepared indicating the 
length of the route where the explosives are to be used. For the purpose of obtaining license, a longer 
length of route should be given in the application as in many cases, after digging, rocks appear which 
was not initially anticipated. 
Next a license will have to be obtained for use and storing of explosive in that section. If the area falls 
under a police commissioner, the authority for granting such license is the police commissioner of the 
concerned area. When the route does not fall in the jurisdiction of a police commissioner, the authority 
for issuing license is the District Magistrate. 
The concerned ITIL/BSNL authority should be applied in prescribed form with a route map. The concerned 
authority will make an enquiry and issue license for using/storing explosives for cables trenching work. Such 
license will be valid for 15 days only. The license should be got renewed if the blasting operation needs to be 
extended. Once the license is granted, it is the responsibility of the holders of the license for the proper use of 
explosives, its transportation and storing. 
Method of using 
The safest explosive is the Gelatin and electric detonator. Gelatin is in the form of a stick. Electric 
detonator is a type of fuse used for firing the explosive electrically. Holes are made at suitable intervals 
on rocky terrain or boulders either by air compressor or by manual chipping. The depth of the holes 
should be 2 to 3 ft. Fill up the holes with small quantity of sand for about 6” 
 
First the electric detonator is to be inserted into the Gelatin and the Gelatin is to be inserted into the 
holes keeping the + ve and - ve wirings of electric detonators outside the holes. Again refill the holes 
with sand. These +ve and-ve insulated wires of detonator are than extended and finally connected to an 
EXPLODER kept at a distance of not less than 100 m. 
Now the explosive is ready for blasting. But, before connecting wires to exploder for blasting, all necessary 
precautions for stopping the traffic, use of red flags, exchange of caution signals, etc. should be completed and 
only then Exploder should be connected and operated. 
Operation of exploder (IDL Schaffer type 350 type exploder) 
The type 350 blasting machine consists of a bearing block with blasting machine system and the 
explosion proof light- alloy injection moulded housing. The exploder is held with the left hand. The twist 
handle is applied to the drive pin, clapped with the right hand turned in the clock wise direction in 
continuous measurements at the highest speed from the initial position until it reached to a stop. At this 
stage an indication lamp will glow. When the indication lamp glows, “press button switch’ should be 
pressed. This will extend the electric current to detonator and Gelatin will be detonated. The rock will 
be blasted out of the trench. Number of holes can be blasted in a single stroke by connecting all such 
detonators in series connection and finally to the exploder. After blasting, again mazdoors are engaged 
on the work to clear the debris. It the result of the first blasting is not satisfactory; it should be repeated 
again on the same place. 
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Warning 
 
There may be two reasons for unsatisfactory results of the blasting Misfire of Gelatin due to leakage of 
current from detonator. Over loading because of overburdens. 
Never pull the broken wire pieces form the holes in such cases. Attempt should not be made to re- blast 
the misfired Gelatin. The safest way is to make a fresh hole by its side and put fresh Gelatin in that hole 
and blast it. 
 
Precautions 
The abstract of Explosives Rules 1983 which are relevant to our work is given below: 
 
Restriction of delivery and dispatch of explosives 
 
No person shall deliver or dispatch any explosives to anyone other than a person who is the holder of a 
license to possess the explosives or the agent of a holder of such a license duly authorized by him in 
writing on his behalf? OR Is entitled under these rules to possess the explosives without a license. 
The explosives so delivered or dispatched shall in no case exceed the quantity, which the person to 
whom they are delivered or dispatched is authorized to possess with or without a license under these 
rules. 
No person shall receive explosives from any person other than the holder of a license granted under 
these rules. No person shall receive from or transfer explosives to any person for a temporary storage 
or safe custody in a licensed premise unless prior approval is obtained from the Chief Controller. 
A person holding license for possession of explosives granted under these rules shall store the explosives 
only in premise specified in the license. 
 
Protection from Lightening During Storing 
 
Every magazine shall have attached there to one or more efficient lightening conductors designed and 
erected in accordance with the specification laid down in Indian Standard Specifications No.2309 as 
amended from time to time. The connections to various parts of earth resistance of the lightening 
conductor terminal on the building to the earth shall be tested at least once in every year by a qualified 
electrical engineer or any other competent person holding a certificate of competency in this behalf 
from the State Electricity Department. A certificate showing the results of such tests and the date of the 
last test shall be hung up in conspicuous place in the building. 
 
Precautions during thunder-storm 
 
When a thunder- storm appears to be imminent in the vicinity of a magazine or store house every person 
engaged in or around such magazine and store house shall be withdrawn to a safe distance from such 
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magazine or store house and the magazine and store house shall be kept closed and locked until the 
thunder storm has ceased or the threat of it has passed. 
 
Maintenance of records 
 
Every person holding a license granted under these rules for possession, sale or use of explosives shall 
maintain records in the prescribed form and shall produce such record on demand to an Inspection 
Officer. 
 
Explosives not to be kept in damaged boxes 
 
The licensee of every magazine or store house shall ensure that, the explosives are always kept in their 
original outer package. In case, the outer package gets damaged so that the explosive contained therein 
cannot be stored or transported, such explosives shall be repacked only after the same are examined 
by controller of explosives. 
 
Storage of explosives in excess of the licensed quantity 
 
The quantity of any kind of explosives kept in any licensed magazine or store house shall not exceed the 
quantity entered in the license against such kind of explosives. No explosives in excess of the licensed 
quantity shall be stored in the magazine or store house unless a permit in this behalf is obtained from the 
licensing authority by a letter or telegram. 
 
Precautions to be observed at Site 
 
The electric power at the blasting site shall be discontinued as far as practicable before charging the 
explosives. No work other than that associated with the charging operations shall be carried out within 
10 meters of the holes unless otherwise specified to the contrary by the licensing authority. 
When charging is completed, any surplus explosive detonators and fuses shall be removed from the 
vicinity of the hole and stored at a distance which should prevent accidental detonation in the event of 
a charge detonating prematurely in any hole. The holes which have been charged with explosive shall 
not be left unattended till the blasting is completed. Care shall be taken to ensure that fuse or wires 
connected to the detonation are not damaged during the placing of stemming materials and tamping. 
 
Suitable warning procedure to be maintained 
 
The licensee or a person appointed by the licensee to be in charge of the use of explosives at the 
site shall lay down a clear warning procedure consisting of warning signs and suitable signals and 
all persons employed in the area shall be made fully conversant with such signs and signals. 
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Precautions to be observed while firing 
 
The end of the safety fuse (if used in place of a detonator should be freshly cut before being lighted. The 
exploders shall be regularly tested and maintained in a fit condition for use in firing. An exploder shall 
not be used for firing a circuit above its rated capacity. The electric circuits shall be tested for continuity 
before firing. All persons other than the shot-firer and his assistant, if any, shall be withdrawn from the 
site before testing the continuity. 
For the purpose of jointing, the ends of all wires and cables should have the insulation removed fora 
maximum length of 5 cm. and should, then be made clear and bright for a minimum length of 2.5 cm. 
and the ends to be joined should be twisted together so as to have a positive metal contact. Then these 
should be taped with insulation to avoid leakage when in contact with earth. In case of blasting with 
dynamite or any other high explosive, the position of all the bore holes to be drilled shall be marked in 
circles with white paint. These shall be inspected by the bidder’s agent. Bore holes shall be of a size that 
the cartridge can easily pass down. After the drilling operation, the agent shall inspect the holes to 
ensure that drilling has been done only at the marked locations and no extra hole has been drilled. The 
agent shall then prepare the necessary charge separately for each bore hole. The bore holes shall be 
thoroughly cleaned before a cartridge is inserted. Only cylindrical wooden tamping rods shall be used 
for tamping. Metal rods or rods having pointed end shall never be used for tamping. One cartridge shall 
be placed in the bore hole and gently pressed but not rammed down. Other cartridges shall then be 
added as may be required to make up the necessary charge for the bore hole. The top most cartridge 
shall be connected to the detonator which shall in turn be connected to the safety fuses of required 
length. All fuses shall be cut to the length required before being inserted into the holes. Joints in fuses 
shall be avoided. 
Where joints are unavoidable, a semi-circular niche shall be cut in one piece inserted into the niche. 
The two pieces shall then be wrapped together with string. All joints exposed to dampness shall be 
wrapped with rubber tape. 
The maximum of eight bore holes shall be loaded and fired at one occasion. The charges shall be fired 
successively and not simultaneously. Immediately before firing, warning shall be given and the agent 
shall see that all persons have retired to a place of safety. The fuses of the charged holes shall be ignited 
in the presence of the agent, who shall see that all the fuses are properly ignited. Careful count shall be 
kept by the agent and other of each blast as it explodes. In case all the charged bore holes have 
exploded, the agent shall inspect the site soon after the blast but in case of misfire the agent shall inspect 
the site after half an hour and mark red crosses (X) over the holes which have not exploded. During this 
interval of half an hour, nobody shall approach the misfired holes. No driller shall work near such bore 
until either of the following operations has been done by the agent for the misfired boreholes. 
The bidder’s agent shall very carefully (when the tamping is a damp clay) extract the tamping with a 
wooden scraper and withdraw the primer detonator. 
The holes shall be cleaned for 30 cm of tamping and its direction ascertained by placing a stick in the 
hole. Another hole shall then be drilled 15 cm away and parallel to it. This hole shall be charged and fired. 
The misfired holes shall also explode along with the new one. 
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Before leaving the site of work, the agent of one shift shall inform the agent relieving him for the next 
shift, of any case of misfire and each such location shall be jointly inspected and the action to be taken 
in the matter shall be explained to the relieving agent. The ITIL/BSNL shall also be informed by the agent 
of all cases of misfire, their cause and steps taken in that connection. 
 
General Precautions 
 
For the safety of persons red flags shall be prominently displayed around the area where blasting 
operations are to be carried out. All the workers at site, except those who actually ignite the fuse, shall 
withdraw to a safe distance of at least 200 metre from the blasting site. Audio warning by blowing 
whistle shall be given before igniting the fuse. 
Blasting work shall be done under careful supervision and trained personnel shall be employed. Blasting 
shall not be done within 200 meters of an existing structure, unless specifically permitted by the 
ITIL/BSNL in writing. 
 
Precautions against misfire 
 
The safety fuse shall be cut in an oblique direction with a knife. All saw dust shall be cleared form inside 
of the detonator. This can be done by blowing down the detonator and tapping the open end. No tools 
shall be inserted into the detonator for this purpose. If there is water present or if the borehole is damp, 
the junction of the fuse and detonator shall be made water tight by means of tough grease or any other 
suitable material. The detonator shall be inserted into the cartridge so that about one-third of the 
copper tube is left exposed outside the explosive. The safety fuse just above the detonator shall be 
securely tied in position in the cartridge. Waster proof fuse only shall be used in the damp borehole or 
when water is present in the borehole. If a misfire has been found to be due to defective fuse, detonator 
or dynamite, the entire consignment from which the fuse, detonator or dynamite was taken shall be got 
inspected by the ITIL/BSNL or his authorized representative before resuming the blasting or returning 
the consignment. 
 
Precaution against stray currents 
 
Where electrically operated equipment is used in locations having conductive ground or continuous 
metal objects, tests shall be made for stray current to ensure that electrical firing can proceed safely. 
 
Horizontal Directional Drilling (HDD) 
 
HDD Overview: Horizontal directional drilling is an excellent alternative to traditional utility installation 
methods. Unlike manual labor, trenching or excavation, the HDD process is highly suitable in urban areas 
or places where aboveground obstructions exist that are expensive, inconvenient or impossible to 
disturb for product installation. HDD machines install utilities under obstacles such as roads, rivers, 
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creeks, buildings and highways — with little or no impact to the aboveground surface. 
 
Drill Rig: Horizontal directional drilling machines are available in many sizes. Regardless of a machine’s 
size, it has three main functions — rotation, forward thrust/pullback and fluid flow. 
 
HDD Process: Horizontal directional drilling machines will bore under or around obstacles. Once the drill 
path is planned, an underground pilot bore is performed utilizing a series of drill rods connected to a 
drill head. After the pilot bore is completed, a back reamer is attached to the drill string that enlarges 
the drill path to accommodate the product that will subsequently be pulled into place. Vermeer 
NAVIGATOR horizontal directional drilling machines can install product under roads, buildings, railroad 
tracks, streets, rivers, creeks and in congested underground areas. 
 
Steering: Steering refers to control of the direction of a drill path. The shape of a drill bit on the drill 
head allows an operator to change the drill path direction during a bore. When an operator points the 
drill bit downward to the 6 o'clock position and pushes the drill head forward, the drill head goes deeper. 
When the drill faces the 12 o'clock position, the drill head will rise. Pushed to the 9 o'clock position, the 
head goes left. Pushed to the 3 o'clock position, the head goes right. If no change in drill path is needed, 
the drill head and rod are rotated while thrusting. 
 

Locating: Prior to starting a bore, the drill head is equipped with a transmitter that sends signals to an 
aboveground receiver during the bore. The drill head’s location must be tracked during a bore in order 
to provide steering position information to the HDD operator. 
 
ALLIED ACTIVITIES 
 
Storing/Warehousing of Materials: Bidder will be responsible for storing and warehousing of all the 
material and accessories, but not limited to, supplied by him at his own cost if warehouse not provided 
by ITIL/BSNL. 
Transportation of Materials: The bidder shall be responsible for transporting the materials, to be 
supplied by the ITIL/BSNL or otherwise to execute the work under the contract, to site at his/ their own 
cost. The costs of transportation are subsumed in the standard quoted Rates and therefore no separate 
charges are payable on this account. 
Disposal of Empty Cable Drums: The bidder shall be responsible to dispose of the empty cable drums 
after laying of the cables. The cost of various sizes of empty cable drums recoverable from the bidder 
will be fixed taking into account the prevailing market rates. 
It shall be obligatory on part of the bidder to dispose of the empty cable drums at his/their level and the 
amount fixed for various empty cable drums shall be recovered from the bill for the work for which the 
drum (s) was/were issued or from any other amount due to the bidder or the Security Deposit. 
The bidder shall not be allowed to dump the empty cable drums in Govt. /Public place which may cause 
inconvenience to the ITIL/BSNL / public. If the bidder does not dispose of the empty cable drums within 
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3 days of becoming it empty, the ITIL/BSNL shall be at liberty to dispose-off the drums in any manner 
deemed fit and also recover the amount fixed in this contract from the bill/security deposit/ any other 
amount due to the bidder. 
Supply of Materials: There are some materials (Accessories) other than as mention in BoQ required to 
be supplied by the bidder for execution of work under this contract like Bricks, Cement, Wire Mesh and 
Steel for protection, etc., besides using other consumables which do/don’t become the part of the asset. 
The bidder shall ensure that the materials supplied are of best quality and workmanship and shall be 
strictly in an accordance with the specifications. 
Social auditing: While carrying out the execution work of cable/Eqpt., videography may be carried out 
on sample basis for duration of 15 to 30 minutes per Gram Panchayat which may also involve the local 
people of the Gram Panchayats and villages including the Gram Panchayat Pradhan (If possible) and 
same may be submitted in a form of CD along with the documentation sets for information. 
 
Note: All the materials as above have to be TSEC/Type approved by BSNL/QA/TEC against mentioned 
TEC GR or as per the approval procedure of ITIL/BSNL for which TEC GR not there. 
 
 
Figure 1 
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Figure 2 
 
M.S. WELDMESH 
 
DETAILS OF 100 MM X 50 MM, 12 SWG MILD STEEL WELD MESH HAVING WIDTH OF 
 

 
 
Figure 3 
Rubber Cork 
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Note: 
 All dimensions are in mm. 
 Dimensions are only for guidance. Tapper should be such that it should tightly fix into type A and type B 

hope 50 mm OO pipes 
 
Figure 5 
RCC Router Indicator 
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Figure 6 
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Penalty for Deviation from Standard Engineering Instructions Underground Laying 
Normally depth of the trench should be 1.65 m in normal & mix soil and 1.2m in hard soil. Deviations 
due to field conditions will be required to have necessary protections in case of less depth. The cases 
and solutions are as following; 

 Minimum depth of burial in general shall be 1.65m 
 In rocky/ hilly area (including Murrum & soil mixed with stone or soft rock) depth of burial shall 

be 1.2m at the minimum. 
 In case of utility where depth is 100 to 120 cm then DWC protection is to be used in normal/mix 

soil case. 
 In some areas where the depth is 60cm, in those cases reinforced concrete casing of 4"(Four inch) 

round or GI pipe should be provided. 
 For hard strata/rock soil layer for 50 to 80 cm cases DWC with wire mess and PCC or GI pipe is to 

be used. However, for depth relaxation photograph (with GPS) proof and justification is required. 
 Above ground installation of ducts shall be limited to culvert and bridge crossings only. At such 

locations, ducts shall be installed inside GI pipe or HDPE DWC pipes with metal sheet protection 
(GI sheet wrapping) of appropriate size (4” to 6”) suitable for number of ducts to be installed. 

 Trenching depth under no circumstances shall be less than 30cms. Trenching work in soft/hard 
rock patches are to be achieved using rock breakers or any other method deemed fit. 

 The relaxation by the competent authority prescribed below shall be obtained giving reasons 
for not achieving standard depth; 
 
Note: 
In case of rocky/hilly soil, full payment is to be made for depth equal to or more than 1.2 m. The 
details of payment to be made in less depth cases are mentioned at “Rates payable in case of 
laying at less depth” of tender document. 
Duct: Extra 2% of trench length to account for actual PLB length in trenches. The payment shall 
be made with above factor included. 
In compliance, joint chambers are to be provided at every joint to keep the O.F.C. joint well 
protected and also to keep extra length of cable, which may be, required to attend the faults at 
a later date. Separate payment shall be made for construction of Joint Chambers. Extra OFC 
length shall normally be kept @ 20 meter per joint. However, to avoid wastage of OFC, extra 
length beyond 20 meters and up to 100 meters may be allowed. 
The payment of OFC shall be made as per the end-to-end OTDR length. 
 
 

****************** 
 
 
 
 



 
 
Ref: ITI/NSU/BN3/HP3/T&D                                                                                                                        ANNEXURE B 

Page 76 of 141 
 

C2- INSTALLATION PRACTICE OF SELF-SUPPORTING METAL FREE AERIAL OPTICAL FIBRE CABLE 
 
1. Introduction 

This engineering Instruction (EI) deals with the guidelines and the installation practice for installing of self-
supporting metal free aerial optical fibre cable. 

 
2. General Guidelines 
2.1 General Instruction for Installation of ADSS: 
a. The methods described in this Engineering Instruction for installation of All Dielectric Self- Supporting (ADSS) 

fiber optic cable are intended to be used as guidelines by design engineers and outside plant construction 
personnel. This guide is generic enough, and yet contains sufficient specific information, to be applicable for 
most installations of ADSS cable, however, local conditions, existing engineering and customer procedures 
and requirements must be considered. 

 
b. ADSS Cables should meet National Electric Safety Code (NESC) loading requirements for heavy, medium, and 

light loading conditions in their sag/tension tables. Special tables can be generated based on specific customer 
installation requirements, which may include minimum separation and clearance, sag requirements, and 
loading conditions. 

 

c. It is assumed that the personnel using the information presented in this document have prior experience in 
the planning, engineering or placement of ADSS fiber Optic Cable. 

 

d. The ADSS Cable should meet the P1222 IEEE Standard for All- Dielectric Self- Supporting Fiber Optic Cable 
(ADSS). 
 

2.2 Precautions during Installation of ADSS: 
a. The following are some suggested precautions which should be observed when working with fiber optic 

cables. Before starting any aerial fiber optic cable installation, all personnel must be thoroughly familiar with 
Occupational Safety and Health Act (OSHA) regulations. Each individual company’s safety precautions for 
ADSS fiber optic cable installations should be reviewed before work begins and practiced during the entire 
installation process. 

 
b. Before cable installation begins, the cable reels should be carefully inspected for any imperfections such as 

nails and broken flanges which might cause damage to the cable as it is payed out. Precautions should be 
taken to protect stored reels from possible damage by vandals or other sources when left unattended. 

 
c. Fiber optic cable is a high capacity transmission medium which can have its transmission characteristics 

degraded when subjected to excessive pulling force, sharp bends, and crushing forces. These losses may not 
be immediately revealed after installation. For these reasons extra care must be taken during the entire 
installation process. 

 
d. Whenever cable from the reel is placed on pavement or other surfaces, it should be protected with barricades 

or cones to prevent possible vehicular or pedestrian traffic damage. 
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e. Fiber optic cables are susceptible to performance degradation due to tight bending. The minimum bend radius 
of each cable is specified relative to the cable’s diameter. During installation a cable not be exposed to a bend 
radius smaller than 20 times the cable diameter and that after installation a cable should not be exposed to a 
bend radius smaller than 10 times the cable diameter. 

 
f. Whenever cable from the reel is placed on pavement or other surfaces, it should be protected with barricades 

or cones to prevent possible vehicular or pedestrian traffic damage. A “figure-eight” configuration should be 
used when the cable is removed from the reel and piled on the ground. This prevents kinking and twisting of 
the cable which could cause damage. Fiber optic cable should not be coiled in a continuous direction except 
for lengths of 30 meters (100 ft) or less. The preferred sized for the “figure-eight” is about 4.5 meters (15 ft) 
in length with each loop 1.5 meters (5 ft) to 2.4 meters (8 ft) in diameter. 

 
Note: An alternative to the manual figure-eight is the “figure-eight” machine. This equipment will “figure-eight” 

cable much faster than manual methods saving time and manpower. Using a “figure eight” machine the 
remaining cable on the reel is wound on the machine’s drum. Once the inside cable end is accessible, the 
machine is reversed and the cable is pulled from the machine through the duct. The machine’s drum and 
rollers are designed to keep the cable at a bend radius that exceeds the minimum bend radius of the cable. 

 
g. Never, during the pull-in process, should the fiber optic cable experience sags, bends or twists that produce 

in the cable a bend whose radius is smaller than that specified as the minimum bend radius for the cable being 
installed. 

 
h. Do not cut the Cable under any circumstances without prior approval of the engineer responsible for the 

project. Splice locations are determined in the initial system design by the project engineer. Introducing new 
splices can potentially degrade the transmission characteristics of the system. 

 
 

i. Temporary or permanent guys should be installed at any location where the self- supporting cable is tensioned 
to avoid placing an unbalanced load on the support poles. Wire mesh grips are intended for pulling the cable 
into place and are not intended for tensioning the cable in place. Do not use split wire mesh grips to tension 
or to hold cable under tension. 
 

2.3 Accessories and tools for Installation of ADSS: 
a. The type and construction of the reel support determines the method and tools for handling. Reel 

construction requires that they be mounted on an axle or be supported by the reel flange. The equipment 
used must be rated for the maximum load and be able to lift the reel. When the reel stand is not self-loading, 
a crane, forklift or some other method of lifting must be available to lift the reel onto its stand. 

 
b. The reel support design employed must incorporate an adjustable brake to supply the necessary hold-back 

tension needed to properly tension the cable. The cable may be pulled directly from the reel support when 
employing slack stringing methods that apply minimal tension to the reel of cable. 

 
c. Capstan and reel type pulling machines with approved adjustable tensioners may be used to install the ADSS 

fiber optic cable. 
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d. The pulling and braking system employed should operate smoothly to prevent any jerking or bouncing of the 
cable during placement. The system should be controllable and able to maintain a constant and even tension 
on the cable during the installation process. Pullers and tensioner should be equipped with tension indicator 
and limiting devices. Tensioner wheels should be controlled so that a constant hold-back tension is maintained 
at all pulling speeds. A braking system to maintain cable tension when pulling is stopped is required. 

 
e. Sheave diameters larger than those specified in Paragraph 2.5 are suggested, especially at the payoff reel 

position and the take-up or winch location. A larger diameter than the minimum diameter required offers the 
advantage of reducing the load applied to the cable. 

 
f. The depth and flare of grooves in wheels used during the placing process are not critical, but there are some 

recommended guidelines that should be followed. The sheave grooves should have depth of 25% greater than 
the cable diameter with a flare angle of 15 to 20 degrees from vertical. This will facilitate the passage of grips, 
swivels, etc. and contain the cable within the groove. The material and finish of the grooves should be such 
that it does not mar the surface of the cable. 

 
g. Traveler, sheave, or quadrant blocks used should be in good working order and properly lubricated. The cable 

release should work smoothly with minimal pressure. These should be lined so that they do not cause any 
abrasion of the cable jacket. A plastic lining of neoprene or urethane are acceptable. 

 

h. Tangent supports made of metal with a protective pad can be used as a replacement for stringing blocks. 
These supports are mounted directly on the pole and open from the top. The protective pads can be removed 
and the top closed and secured for stringing. 

 

i. At places where uplift may occur, it is recommended that uplift rollers or hold down blocks be used. 
 

j. Wire mesh grips or pulling eyes can be used to pull the cable into place through the travelers, sheaves, or 
quadrant blocks. The mesh grip or pulling eye must be used in conjunction with a swivel link which will 
minimize cable twisting that can be introduced by the pull rope. The load rating of the swivel link shall not 
exceed the maximum pulling tension rating of the cable. 

 

2.4 ADSS Installation Methods 

There are two primary method used for placing ADSS cable. Both these methods are very similar to those 
methods used to place most aerial cables. The first method is called the stationary reel, or the “Pull-back 
Method,” and the second is called the moving reel, or the “Drive-out Method.” 

The Pull-back Method: The Pull-back Method is illustrated in Figure A below. 
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Figure A: The Pull-back Method of Installation of ADSS 
 

a. Holes are drilled in all poles along the cable run and line pole hardware is attached to the poles at the 
engineered height. At dead-end and tangent locations, down guys are placed at the correct position according 
to local engineering practices. 

 
b. Travelers, sheaves, or quadrant block are placed just above or just below the location of the installed pole line 

hardware at each pole location. The diameter of these supports must meet the minimum bend radius specs 
for the cable in any location where the cable will be bent more than 20 degrees. The cable warranty is void if 
these limits are not observed. 

 
c. Please note that if tension is let off the cable during a pull, the natural sag of the cable will usually produce 

angles larger than 20 degrees at each support point. Thus, extreme caution must be used if pulling through 
small diameter supports. 

 
d. The pulling line is then pulled through each traveler, sheave, or quadrant block. After the pulling line is in 

place, it is attached to the ADSS cable with a break-away swivel and a factory installed pulling eye. A wire 
mesh grip may be used when a pulling eye has not been installed. 

 
e. The ADSS cable is then pulled in through the entire section using the puller and the tensioner. Care must be 

taken to avoid over tensioning the cable and to avoid sagging of the cable that may introduce bends that 
are smaller than the minimum bending radius of the cable. Several pulling stages may be required to place 
the cable through the entire system. 

 
f. When the entire cable has been pulled into place, starting at an end location, each dead-end to dead-end 

cable length can be sagged and tensioned and support hardware applied according to the installation 
requirements. 
 

The Drive-back Method: The Pull-back Method is illustrated in Figure B below. 

 
Figure B: The Pull-back Method of Installation of ADSS 
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a. The Drive-out method of cable placement is primarily used during the construction of new lines where there 
is a clear right-of-way and with no obstructions to vehicles. 

 
b. The reel of cable is placed on a reel trailer or a truck equipped with a reel carrier. The cable should play off 

the top of the reel for reel trailers and the bottom of the reel for trucks equipped with a reel carrier. The reel 
trailer or reel equipped truck should have a braking device, set on minimum. The brake is used to prevent 
overrun of the reel when stopping at the support poles. 

 
c. Holes will have to be drilled at the poles to mount the support hardware. At dead-end and tensioning 

locations, down-guys of the correct loading factor at to be placed according to local engineering practices 
 

d. Travelers, sheaves, or quadrant blocks are placed above or below the pole mounting hardware at each pole 
location. 

 

e. With the cable dead ended at the starting location and minimum tension applied to the reel brake, the reel of 
cable is transported along the construction route while the cable is played out. 

 
f. As the reel passes a pole location, the trailer or truck must be stopped while the cable is placed into the 

traveler, sheave, or quadrant block attached to the pole. 
 

g. The reel then travels on to the next pole where the process is repeated over again. This continues until the 
cable is completely deployed or a dead end is reached. 

 

h. With the cable deployed, each span must be sagged and tensioned with supporting hardware installed. Each 
span is started at the dead end and slack worked back towards the opposite end. An alternative method is to 
sag and tension each span and install permanent hardware as the cable is being deployed. 

 
2.5 Route Survey 

The route should be inspected before the actual installation of optical fibre cables. Survey of the 
aerial route should be carried out pole by pole. 

 
2.6 Over Head Alignment 

The existing route alignment wherever available should be used. On new routes, alignment should be 
erected. The span length must not exceed above 90 metres. 

 
2.7 Line Diagram 
a. A line diagram should be prepared to mark the poles & the actual distance between the poles in a splice 

section (Normally 15 poles per km are recommended). 
b. Additional poles should be erected if required to keep the span length within the specified 

limits. 
c. Care should be taken that the alignment is easily accessible from the road. It is necessary 

to keep a clear head way (Ground clearance) of 12 to 15 feet in a section. 
d. A complete line diagram should be prepared i.e. from station A to station B. 



 
 
Ref: ITI/NSU/BN3/HP3/T&D                                                                                                                        ANNEXURE B 

Page 81 of 141 
 

e. The number of road crossings, canals or nallahs, electric lines should be clearly marked in 
the route diagram. 

 
2.8 Hilly Regions 
a. Line erection rules must be strictly followed. Additional poles may be erected for better support to 

optical fibre cable & to avoid sharp curves & bends. 
 

b. Span lengths should be reduced to avoid sags in case of steep slopes. 
 

3. Installation of ADSS on New poles 
 

3.1 Tension Poles 
Tension poles are dead end or termination poles. The tension poles shall have dead end fittings. The dead end 
fittings offer a continuous run of the aerial optical fibre cable. These fittings relieve the optical fibre cable of 
its compressive, bending & clamping stresses. The performed dead end fittings are suitably gritted for excellent 
tensile holding strength. 

 
3.1.1 Selection of Tension Poles 

Selection of tension poles depends upon the actual site location of the route. Every fifth pole should be a 
tension pole in straight alignment. Splicing location poles should be tension poles or wherever alignment takes 
a sharp turn (more than 15 degrees) should also be a tension pole. 

 
3.2 Suspension Poles 

The suspension pole assembly is designed to offer cushion to aerial optical fibre cable against the dynamic 
stress of Aeolian vibration at the suspension point. They also reduce static stresses at the Support point. 

 
3.3 Selection of Poles 

Selection of suspension poles also depends upon actual site location of route. All the intermediate poles 
between two tension poles will be suspension poles. 

 
3.3.1 Selection of Splice location 

The splice box of the aerial optical cable should be buried underground. Therefore it is necessary to fix & 
determine the splicing location as per the designated cable drum length. 

 
3.3.2 Aerial optical Fibre Cable Specifications 

Sl. No. Description Specification 
1.  Maximum span length 90 metres 
2.  Maximum ice loading 1 Kg per meter 
3.  Operational wind velocity 75Kms per hour 
4.  Maximum sag allowed (without excess load) 2% of span length 
5.  Maximum sag allowed (with excess load) 3% of span length 
6.  Temperature range  
6.1 operation & storage -30 to +70 degree C 
6.2 installation -15 to +50 degree C 
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7.  Minimum bend radius 2D (D-Dia of cable) 
8.  Tensile force  
8.1 During installation 9.81 x 1.3 x w 

8.2 Permanent with ice & wind load 
9.81 x 3 x w 
(where w is the mass of 1 km 
length of cable, in kg) 

 
3.4 Type of Accessories and Fixtures 

 
3.4.1 Formed OFC Dead End and Termination Fittings 

These fittings are used at tension/termination poles (dead end poles), or poles where splices are located and 
the poles where the overhead alignment takes a turn, (angle exceeding more than 15 degrees) as shown in 
fig. 1. 

 
a. J-SHAPED TENSION HOOK 

J - Shaped tension hook is for the installation on cross arm channel C (C-Bracket) of the 
poles as shown in fig. 2. 

 
b. TURN BUCKLE 

Galvanized forged steel turn - buckle is used at the dead end and at tension positions (for adjusting the sag 
& tension) as shown in fig. 3. 

 
c. EXTENSION LINK 

Galvanized steel extension link is used along with turn buckle as shown in fig. 4. 
 

d. CLEVIS THIMBLE 

Aluminum alloy die cast thimble is used to attach the extension link and for accommodating the loop of the 
helically formed terminating helix at the other and its smooth internal contour as shown in fig.5. 

 
e. PROTECTIVE HELIX (T) 

Set of aluminum alloy helically formed protective helix having predetermined spiral shape is used & making 
them conveniently applied on the optical fibre cable without excessive clamping pressure at any point. See 
fig.  

 
f. TERMINATING HELIX 

Helically formed terminating helix of Aluminized steel having a prefabricated loop shall be to fit 
into the grooved contour of the thimble and for fixing over protective helix over the optical fibre 
cable. See fig. 7. 
 

g. JUMPER CABLE CLAMP 
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Galvanized steel jumper cable clamp is used to support the through length of optical fibre cable at the 
intermediate tension poles as shown in fig. 8. 

 
h. POLE MOUNTED STAY CLAMP (TUBULAR) OR POLE MOUNTED STAY CLAMP (RAIL) 

Galvanized mild steel pole mounted stay clamp should be used at the pole for the fixing with a twisted 
eye & turn buckle; see figs. 9 & 10. 
The selection of the type of stay clamp will depend upon the type of poles. 

 
3.4.2 OFC SUSPENSION FITTINGS 

Helically formed suspension fittings along with the elastomeric pads inserts strapped by a galvanized steel 
eye-band is used to hang from the twisted eye-link connected to a pole mounted stay clamp or on the 
tension hook (J-shaped) installed on the C bracket at the intermediate poles as shown in fig. 11. 

 
a. TWISTED EYE LINK 

The twisted eye link is used for installing suspension fitting on stay clamp or on tension hook as shown in 
fig. 12. 

 
b. PROTECTIVE HELIX (S) 

Set of aluminum alloy helically formed protective helix having predetermined spiral shape is used & making 
them conveniently applied on the optical fibre cable without excessive clamping pressure at any point. See 
fig. 13. 

 
c. ARMOUR GRIP HELIX 

Set of aluminum alloy armour grip helix is used or fixing on the profile shaped elastomer pad for proper 
strut action, grip & bird caging as shown in fig, 14. 

 
d. SUSPENSION CLIPPER WITH ELASTOMER PAD 

Set of suspension clipper (made of aluminum alloy permanent mould die cast split type clamp) is used to 
support the elastomer pad inserts & is strapped by a galvanized steel eye-band in order to hang from a 
twisted eye-link connected to a pole mounted stay clamp or tension hook as shown in fig. 14. 

 
e. SPIRAL VIBRATION DAMPER (SVD) 

Helically formed spiral vibration dampers are used on both sides of suspension fittings as shown in fig. 15. 
 

3.4.3 DEMOUNTABLE PULLEY 

Demountable pulleys are used during the installation of aerial optical fibre cables see fig.16. 

These are made from mild steel & the contour of the wheel is coated with rubber or any other suitable 
material for free movement of cable. 

 
3.4.4 Material requirement of installation accessories and fixtures 
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a. FOR DOUBLE TENSION POLES 
 

Sl. No. Description Quantity 
1.  J-shaped tension hook (For C-bracket) 2 

2.  Turn buckle 2 

3.  Extension link 2 

4.  Clevis thimble 2 

5.  Protective helix (T) 2 Set 

6.  Terminating helix 2 Set 

7.  Jumper cable clamp  
a.  Pole mounted stay clamp(Tubular) 1 (Pole having C-bracket) 

  Pole mounted stay clamp (Tubular) 2(Pole without C- bracket) 
OR 

a.  Pole mounted stay clamp (Rail) 1(Pole having C- bracket) 
b.  Pole mounted stay clamp (Rail) 2(pole having C-bracket) 

 
b. FOR SUSPENSION (INTERMEDIATE POLES) 

 Description Quantity 
a Pole mounted stay clamp (Tubular) 

7 
b Pole mounted stay clamp (Tubular) 

 (Or) 
a Pole mounted stay clamp (Rail) 
b Pole mounted stay clamp (Rail) 

 Twisted eye link 1 Set 
  Suspension Clamp consisting of the following:  

Protective Helix (S) 
1 Set 

Armour grip helix 
  suspension clipper with elastomer pad etc. 1 Set 
  viral vibration damper shaped tension hook 1 (Pole with C-bracket) 
  mountable pulley One per pole in the splice section 

 
“Note: The ADSS accessories to be used shall be Helix Type-I as per GR.no. 87060: 2017. The type 
of pole clamp to be used shall depend on type of poles and optical fiber cable used in the network; to 
ascertain the required SLA” 

 
3.4.5 ENTRY OF THE O.F. CABLE IN THE BUILDING 

Normal methods for leading in and precautions recommended for leading-in of the optical fibre 
cable should be followed. A conduit pipe should be laid for leading-in the O.F. cable inside the 
building; the cable may also be taken directly from the nearby O/H pole to inside of the building 
for termination. 
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a. Before the installation the O.F. cable should be tested. 
b. As per requirement install the additional new poles. 
c. Each pole should be checked for its strength. Provide extra stays if more strength is required. 
d. The Aerial O.F. Cable is recommended to be installed on the outermost hole of bracket towards 

road on the existing bracket/new bracket on the poles. 
e. Replace weak and other poles for clear ground clearance and strength as per the field conditions. 
f. Provide ground clearance of 12 feet in non-obstructing areas. 
g. Raise the height to minimum 16 feet at all the road crossings. 
h. Maintain the alignment as straight as possible. 
i. Construct splice chambers 
 
3.5   SPLICE LOCATIONS 

The field splices should be buried underground. The cable should be brought down through a 40mm 
dia GI pipe clamped on the pole. Proper bends (120-135 degree) are recommended for negotiating 
the bend. Wooden/hard rubber bushes shall be used at the entry and exit points of the GI pipe to 
avoid damage to the cable.  
A splice chamber as per the standard practice shall be made. The selection of the splice point shall 
depend upon the availability of space and the cable length.  
Wherever, burying of splice closure is not possible, the same be installed on the poles with proper 
clamping with the approval of ITIL/BSNL. 

 
3.6  CALCULATION OF SECTION LENGTH 

Aerial O.F. cable is supplied as per TEC GR in a length of 2 Kms + 10%. 
To arrive at the section length and allocating a particular reel of the cable to a particular section 
following consideration are required. 
Strength Length 
 Actual section length measured 
 Allowance for sag 2% for each span length 
 Cable at each through tension pole (4 meters) 
 Extra spare cable for coiling at the splice location (10 meters) 

 
3.7 INSTALLATION MATERIAL REQUIRED DURING INSTALLATION 

 

Sl. No. Description Quantity 

1.  Demountable pulleys 1 each for each pole in the installation section 
2.  Jack for cable drum 1 set 
3.  Ladders For each pole 

4.  Tools 
Screw drivers C&T pliers Spanner set & 
hammer etc. 
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5.  Manila rope 12 mm dia  250 meters 

6.  
Cable pulling winch machine with tension 
monitoring device 

1 

7.  Anti twist device 1 
8.  Cable pole fork 10 
9.  Flat twin open type cable grip 2 

 
3.8 INSTALLATION OF AERIAL OPTICAL FIBRE CABLE 

The following steps are recommended: 
 

a. Install the accessories and fixtures as per the requirement of the individual poles it tension 
and suspension fittings. 

b. Install the demountable pulley on all the poles in the section before pulling the cable. 
c. Keep the cable drum over the jack near the 1st pole at the beginning of the section. 
d. Attach anti twist device and the shackle hook along with the rope to the front and of the cable 

on pulling eye or on the cable grip. Carry the attached rope over the demountable pulleys for 
pulling the cable. 

e. Depute one person at each pole to monitor and in case it is required to guide the cable over 
the demountable pulley during pulling operation. 

f. The cable should be pulled till the cable reaches the last pole of the section. 
g. Wherever in the pulling section; through pulling is difficult; half section or one fourth, action 

pulling method may be adopted by using figure of a techniques. 
h. The feeding and pulling of the cable should be synchronized by using communication link. 

Care is required to be taken so that the cable is not accumulated at any one point during pulling 
operation and sharp bends are avoided. 

i. Once the cable reaches the other end actual tensioning of the cable and fixing the installation 
of the accessories and fixtures shall be taken up with the help of cable pulling winch. The 
pulling tension must be monitored during tensioning 

j. Install the tension fittings and accessories at the 1st pole. 
k. Fix a flat twin open type cable grip on the cable after tension pole for tensioning the cable in 

the preceding tension section. 
l. The cable shall be tensioned to a tension of 1-3 to 1-6 times of the cable weight. The sag shall 

be monitored and kept between 0.25 to 0.5% of the span length. 
m. The cable should be lifted between two poles by using cable pole fork during tensioning 

and fixing of the cable 
n. During the fixing operation the cable shall remain under required tension for minimizing 

the sag in the splice section. 
o. Now install tension fitting and accessories at the all tensioned pole at the end of the tension 

section. 
p. Install the suspension fitting and accessories on the intermediate poles in the tensioned 

section 
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q. Similarly, installation should be carried out in each tension pole in the entire section and the 
tension and suspension fittings are installed. 

r. At the Through tension poles the cable shall be kept loose and shall be supported by cable 
jumper clamp. 

s. At the end pole where the cable reel is kept; the cable to be taken through GI pipe (fixed to 
the pole) to the splice location. 

t. Extra care for the aerial O.F. cable may be taken at the bends and at entry and at the exit of 
the pipe. About 10 meters of cable shall be kept at the splice location for coiling (spare cable) 
and jointing requirement. 

u. Test the installed OF cable. 
v. Coil the OF cable and keep it safe in the splice location for splicing. 

 
3.9 PRECAUTIONS 

a. Provide display boards 
b. Provide sufficient number of road sign and traffic cones. 
c. Avoid sharp bending of the OF cable during installation. 
d. The OF cable should not be given extra tension than the permissible tension limits 
e. While crossing the overhead electric installations, safety measures should be taken. Also 

provide guard wire. 
f. To avoid man made damages, safety measures should be taken for each pole 

 
3.10 REFERENCE 

TEC GR on Planning Guidelines and the Installation Practices for the installation of self-supporting 
metal free aerial optical fiber cable. 
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4. POST BASED, ADSS ON LT/HT ELECTRICAL POLES 
 

4.1 Overview 
a. The location of the tensioner and puller relative to the structure must be selected so that the pole is not 

overloaded. Where possible, a pulling slope of 75° to 80° is considered good practice. This ratio will 
minimize the load on the cable, traveler, sheave, or quadrant block, and pole. It may be necessary to place 
temporary guys to prevent overloading support poles. The reel must be placed in-line with the first two 
poles of the run to prevent twisting of the cable or any damage to the cable caused by rubbing the sides 
of the traveler, sheave, or quadrant block groove. 

 
b. Anchors and pole hardware must be rated above the expected environmental load of the cable, plus 

a safety factor. In installations where Aeolian vibration could be an issue, the safety factor should be 
increased. At locations where the cable is tensioned to achieve proper sag, the pole may require a 
temporary down-guy and anchor to prevent overloading the pole. 

 
c. Travelers, sheaves, or quadrant blocks are normally attached directly to the support pole. The pole 

attachment, used to support the traveler, sheave, or quadrant block must be consistent with the 
working load and rating of the traveler, sheave, or quadrant block. 

 
d. The pulling grip shall be rated above the maximum pulling tension anticipated. Use the manufacturer’s 

instructions for the proper application. When properly installed, no special preparation of the cable 
end, or aramid yarns, are required. A matching clevis type swivel should be used to help prevent 
twisting of the cable during pull-in. The swivel should be of the type that has a break-away tension 
less than or equal to the cable’s rated maximum pulling tension to prevent over tensioning the cable. 

 
e. Aeolian vibration is a resonant vibration caused by low velocity wind blowing across a cylindrical cable 

that is under tension. This vibration can cause severe degradation of the cable support hardware. 
Vibration dampers can be very effective in controlling Aeolian vibrations when used on ADSS cable. 
Both resonant and interference type vibration control systems will work when properly applied. 

 
f. Splice locations require additional cable be provided to accommodate lowering the cable to the ground 

with enough slack to allow splicing inside a splicing van or trailer. 
 

g. All slack cable storage locations require the installation of slack cable storage brackets. The strand 
cable storage bracket insures a proper bending radius for the stored fiber optic cable and provides for 
horizontal storage and tiering for storage of multiple cables and loops. Figure 1 below illustrates slack 
cable storage. 
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Figure: 1 – Cable Slack Storage 

 
4.2 ADSS Cable Support Hardware 

There are two general types of ADSS cable support hardware: dead ends and tangent assemblies. 
 

4.2.1 Dead-end Assemblies 
 

a. Dead end assemblies are used at the point of cable termination, or where the cable angle is greater 
than 20°. See Figure 2 below for illustration of a Dead end Assembly. 
 

b. The Structural Reinforcement Layer (SRL) is a subset of armor rod that is the first layer applied to the 
ADSS cable. They are spiraled in a precise twist lay to match the diameter and load of a specific cable. 
They are normally grouped together in a sub-set of four to five rods, with grit applied to the inside for 
slip resistance. 

 
c. The Dead End Grip itself is a set of armor rods that have been formed in a double spiral with a loop at 

one end. Its precise twist is designed to perfectly match the diameter of the SRL as it lay over the cable. 
The length of the dead end grip is dependent upon the maximum load. It too has grit applied to the 
inside for slip resistance. 

 

Figure: 
2 – Dead end Assembly 

 
d. The Thimble Clevis is made of cast aluminum or steel and is used to maintain the seat diameter of the 

dead end loop. 
e. The dead end hardware is assembled in the following manner: 

i. The SRL rod is assembled on the cable first. The end with the color band is assembled towards 
the end of the span. Wind on one set of rods at a time. The rods should be placed close together 
so that there is enough room for them all. 
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ii. The tips of the SRL rods should align at the end. Do not force the rods or use tools to install 
them. Forcing the rods or using tools may damage the cable jacket. 

iii. Align the color band on the dead end with the color band on the SRL and wind one leg of the 
dead end on approximately two feet. 

iv. Insert the thimble clevis into the loop 
v. Align the color band on the second dead end leg with the color band on the first dead end. Wind 

the second dead end leg over the SRL for approximately two feet. Continue winding the dead 
end legs over the SRL until both legs are snapped in place. 

vi. Connect the thimble clevis to the hardware (or to the extension link and then the hardware) 
mounted on the pole 

 
4.2.1.1 TANGENT ASSEMBLIES 

Tangent hardware is normally installed after the span has been tensioned. Figure 3 below illustrates a 
front and side view of a Tangent Support. To install the cable, open the hinged top and insert the bottom 
pad. Then place the cable on the pad, place the top pad over the cable, close the top and tighten the bolt 
to hold the cable in place. 

 
Figure 3 

4.2.2 ADSS Sagging and Tensioning 
a. Upon completion of placing the entire run of cable, sagging and tensioning can now be started. Sagging 

and tensioning the run is worked progressively from one end of the run towards the opposite end. 
Normally the slack is worked back in the direction of the reel in order to recover as much cable as possible. 
Sagging and tensioning should be conducted according to the cable manufacturer’s recommendations for 
the cable just installed. 
 

b. The cable run is broken down into subsections for sagging and tensioning purposes. The last structure at 
each end of a section being sagged and tensioned is a dead end assembly. Remove all excess slack cable 
out of the section of the run being prepared for sagging and tensioning. To remove the slack, reverse the 
tensioner and pull the cable back towards the reel, being careful not to exceed the minimum bending 
radius for the cable under tension. 
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c. Once the slack is out of the cable, install a temporary dead end on the cable approximately 2 dead end 

assembly lengths away from the support pole. This dead end will be used as a tensioning grip to achieve 
proper span sag and tension, prior to installing the permanent dead end assembly. 

 
d. Attach the tensioning device: a chain hoist or power winch and a dynamometer between the pole and the 

temporary dead end. Begin to apply tension to the span. 
 

e. The cable is normally tensioned from dead end to dead end along the span back to the reel. Once the 
spans are properly sagged and dead ends attached, the suspension or tangent hardware is installed and 
attached to the poles by working back to the dead end one span at a time. 

 
f. With a span’s permanent dead end installed and the hardware attached to the poles, the pulling device 

can now have its tension released and the temporary dead ends removed from the cable. When the next 
permanent dead end is installed on the adjacent span, make sure that the loop formed between the two 
dead ends maintains the minimum bend radius for the cable. Repeat this operation until all spans are 
sagged and tensioned. 

 
5. CONCLUSION 

As All Dielectric Self-supporting Aerial Cable (ADSS) are made of brittle material, so it can’t put too much strain 
and fiber diameter is very small, so the tensile strength is very weak .In choosing the cable hardware, the 
principle is not only to meet all the features and characteristics of the cable should be inclusive , but shall take 
into account the payment of grip strength with uniform , non-metallic sheath degradation , wear , vibration 
breeze , dancing , exceed the allowable bending stress and reverse parameters. Therefore, the general 
provisions are "Hardware's squeeze should not exceed with more than two cables design limits, hardware 
should not be designed for a range of diameters.” 

6. INSTALLATION OF SMART RACK 

The bidder shall carryout the installation of Smart rack supplied by ITIL at GP and Block locations. The fibers 
are to be terminated in the FDMS fitted in the smart rack.  

7. PROVISIONING OF EARTHING AT GPS AND BLOCK LOCATIONS 

The bidder shall provision one earthing (Chemical) at GP and Block locations. The required resistance of 
earthing is less than 1 Ohm.  
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ANNEXURE-III 

FORM OF BID-SECURING DECLARATION 

 
Date:  

[RFP No………………………………………………………………………………………….]  
To  
The ITI LIMITED  
NS Unit  
Bengaluru 560016  
 
We, the undersigned declare that:  
 
We understand that, according to your conditions, Bids must be supported by a Bid-securing Declaration.  
We accept that we are required to pay the bid security amount specified in the Term and Condition, failure to do 
so will automatically exclude us from being eligible for Bidding or submitting Bid in any contract with the  
employer for the period of two years if we are in breach of our obligation(s) under the term and condition  
prescribe for ticketing vide invitation letter no: ………………………………………………….  
 
a) Have withdrawn our Bid during the period of Bid validity specified by the Bidder in the Form of Bid; or  
b) Having not accepted the correction of errors in accordance with the instructions to Bidders ITB or  
c) Having been notified of the acceptance of our Bid by the Employer during the period of Bid validity.  
i) Fail or refuse to furnish the performance security in accordance with the ITT, or  
ii) Fail or refuse to execute the contract in accordance with the ITB.  
We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the earlier    
of  

i) Our receipt of your notification to us of the name of the successful Bidder: or  
ii)  Thirty (30) days after the expiration of our Bid.  

 
 

Sign and Seal  
Name of Authorized Official  
Legal Stamp 
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ANNEXURE-IV 

 
ANNUAL FINANCIAL TURN OVER FOR LAST THREE YEARS. 

 

Sl. No. Financial year Turnover Average of three years 

1 2022-23  

 2 2023-24  

3 2024-25  

   
 

Note:  
In addition to the above, the applicant has to submit the following documents/information, 
a. Copy of the balance sheets  
b. Copy of the valid GST no. 
c. Copy of the PAN. 
d. Other relevant details if any. 

 
The requisite Turnover certificate shall be duly certified by a Chartered Accountant with his seal /Signature and 
Registration No. 
 
 
 
Signature of the bidder with Seal 
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ANNEXURE-V 

 
DETAILS OF THE WORK COMPLETED DURING THE LAST 7 YEARS 

Sl. 
No. 

Name of 
work 

Scope of 
services 

Value of 
work 

Date of 
start/completion 

Name and 
address of 
the client 

Value of TDS in 
case of private 

work 
Remarks 

        

       
 

       
 

        

       
 

       
 

       
 

 
NOTE: 
The following documents are to be enclosed for each of the above works. 
a. Work Completion certificate. 
b. Copy of award letter and PO/WO copy. 
c. Other relevant documentary evidence, if any. 

 
 
Signature of the bidder with Seal 
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ANNEXURE-VI 

 
PRE CONTRACT INTEGRITY PACT 

 

PURCHASE ENQUIRY/ORDER No.   

 

THIS Integrity Pact is made on…………………day of ……………….20. 

 

BETWEEN: 

ITI Limited having its Registered & Corporate Office at ITI Bhavan, Dooravaninagar, Bangalore – 560 016 and 

established under the Ministry of Communications, Government of India (hereinafter called the Principal), which 

term shall unless excluded by or is repugnant to the context, be deemed to include its Chairman & Managing 

Director, Directors, Officers or any of them specified by the Chairman & Managing Director in this behalf and shall 

also include its successors and assigns) ON THE ONE PART  

 

AND: 

……………………………………………….. represented by…………………………………..Chief Executive Officer (hereinafter called 
the Contractor(s), which term shall unless excluded by or is repugnant to the context be deemed to include its 
heirs, representatives, successors and assigns of the bidder/contract ON THE SECOND PART. 
Preamble 

WHEREAS the Principal intends to award, under laid down organizational procedures, contract for 

………………………………………………. of ITI Limited (name of the Stores/equipment’s/items).  The Principal, values full 

compliance with all relevant laws of the land, regulations, economic use of resources and of fairness/ transparency 

in its relations with its Bidder(s)/ Contractor(s). 

 

In order to achieve these goals, the Principal has appointed an Independent External Monitor(IEM), who will 

monitor the tender process and the execution of the contract for compliance with the principles as mentioned 

herein this agreement.    

 

WHEREAS, to meet the purpose aforesaid, both the parties have agreed to enter into this Integrity Pact the terms 

and conditions of which shall also be read as integral part and parcel of the Tender Documents and contract 

between the parties. 

 

NOW THEREFORE, IN CONSIDERATION OF MUTUAL COVENANTS STIPULATED IN THIS PACT THE PARTIES 

HEREBY AGREE AS FOLLOWS AND THIS PACT WITHNESSETH AS UNDER: 

SECTION 1 – COMMITMENTS OF THE PRINCIPAL 

 

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to observe the 

following principles: 
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a. No employee of the Principal, personally or through family members, will in connection with the tender 

for or the execution of the contract, demand, take a promise for or accept, for self or third person, any 

material or immaterial benefit which the personal is not legally entitled to. 

 

b. The Principal will, during the tender process treat all bidder(s) with equity and reason.  The Principal will 

in particular, before and during the tender process, provide to all bidder(s) the same information and 

will not provide to any bidder(s)confidential/additional information through which the bidder(s)could 

obtain an advantage in relation to the tender process or the contract execution. 

 

c. The Principal will exclude from the process all known prejudiced persons. 

 

1.2 If the Principal obtains information on the conduct of any of its employee, which is a criminal offence 

under IPC/PC Actor if there be a substantive suspicion in this regard, the Principal will inform the Chief 

Vigilance Officer and in addition can initiate disciplinary action as per its internal laid down Rules/ 

Regulations.  

 

SECTION 2 – COMMITMENTS OF THE BIDDER/CONTRACTOR 

2.1 The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent corruption.  He 

commits himself observe the following principles during the participation in the tender process and during 

the execution of the contract. 

 

a. The bidder(s)/contractor(s) will not, directly or through any other person or firm offer, promise or 

give to any of the Principal’s employees involved in the tender process or the execution of the 

contract or to any third person any material or other benefit which he/she is not legally entitled to, 

in order to obtain in exchange any advantage of any kind whatsoever during the tender process or 

during the execution of the contract. 

 

b. The bidder(s)/contractor(s) will not enter with other bidders/contractors into any undisclosed 

agreement or understanding, whether formal or informal.  This applies in particular to prices, 

specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other 

actions to restrict competitiveness or to introduce cartelization in the bidding process. 

 
c. The bidder(s)/contractor(s) will not commit any offence under IPC/PC Act, further the 

bidder(s)/contractor(s) will not use improperly, for purposes of competition of personal gain, or pass 

onto others, any information or document provided by the Principal as part of the business 

relationship, regarding plans, technical proposals and business details, including information 

contained or transmitted electronically. 
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d. The Bidder(s)/Contractor(s) of foreign original shall disclose the name and address of the 

agents/representatives in India, if any.  Similarly, the Bidder(s)/Contractor(s) of Indian Nationality 

shall furnish the name and address of the foreign principals, if any.   

 

e. The Bidder(s)/Contractor(s) will, when presenting the bid, disclose any and all payments made, are 

committed to or intend to make to agents, brokers or any other intermediaries in connection with 

the award of the contract. 

 
f. The Bidder(s)/Contractor(s) will not bring any outside influence and Govt bodies directly or indirectly 

on the bidding process in furtherance to his bid.  

 
g. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or to 

be an accessory to such offences. 

 

SECTION 3 – DISQUALIFICATION FROM TENDER PROCESS & EXCLUSION FROM FUTURE CONTRACTS  

3.1 If the Bidder(s)/Contractor(s), during tender process or before the award of the contract or during 

execution has committed a transgression in violation of Section 2, above or in any other form such as to 

put his reliability or credibility in question the Principal is entitled to disqualify Bidder(s)/ Contractor(s) 

from the tender process. 

 

3.2 If the Bidder(s)/Contractor(s), has committed a transgression through a violation of Section 2 of the above, 

such as to put his reliability or credibility into question, the Principal shall be entitled exclude including 

blacklisting for future tender/contract award process. The imposition and duration of the exclusion will 

be determined by the severity of the transgression. The severity will be determined by the Principal taking 

into consideration the full facts and circumstances of each case, particularly taking into account the 

number of transgression, the position of the transgressor within the company hierarchy of the 

Bidder(s)/Contractor(s) and the amount of the damage.  The exclusion will be imposed for a period of 

minimum one year. 

 

3.3 The Bidder(s)/Contractor(s)with its free consent and without any influence agrees and undertakes to 

respect and uphold the Principal’s absolute right to resort to and impose such exclusion and further 

accepts and undertakes not to challenge or question such exclusion on any ground including the lack of 

any hearing before the decision to resort to such exclusion is taken. The undertaking is given freely and 

after obtaining independent legal advice.  

 

3.4  A transgression is considered to have occurred if the Principal after due consideration of the available 

evidence concludes that on the basis of facts available there are no material doubts.  

 

3.5 The decision of the Principal to the effect that breach of the provisions of this Integrity Pact has been 

committed by the Bidder(s)/ Contractor(s) shall be final and binding on the Bidder(s)/ Contractor(s), 
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however the Bidder(s)/ Contractor(s) can approach IEM(s) appointed for the purpose of this Pact. 

 

3.6 On occurrence of any sanctions/ disqualifications etc arising out from violation of integrity pact Bidder(s)/ 

Contractor(s) shall not entitled for any compensation on this account. 

 

3.7 subject to full satisfaction of the Principal, the exclusion of the Bidder(s)/ Contractor(s) could be revoked 

by the Principal if the Bidder(s)/ Contractor(s) can prove that he has restored/ recouped the damage 

caused by him and has installed a suitable corruption preventative system in his organization. 

  

SECTION 4 – PREVIOUS TRANSGRESSION 

4.1 The Bidder(s)/ Contractor(s) declares that no previous transgression occurred in the last 3 years 

immediately before signing of this Integrity Pact with any other company in any country conforming to 

the anti-corruption/ transparency International (TI) approach or with any other Public Sector Enterprises/ 

Undertaking in India of any Government Department in India that could justify his exclusion from the 

tender process.   

 

4.2 If the Bidder(s)/ Contractor(s) makes incorrect statement on this subject, he can be disqualified from the 

tender process or action for his exclusion can be taken as mentioned under Section-3 of the above for 

transgressions of Section-2 of the above and shall be liable for compensation for damages as per Section- 

5 of this Pact.    

 

SECTION 5 – COMPENSATION FOR DAMAGE 

5.1 If the Principal has disqualified the Bidder(s)/Contractor(s) from the tender process prior to the award 

according to Section 3 the Principal is entitled to forfeit the Earnest Money Deposit/Bid Security/ or 

demand and recover the damages equitant to Earnest Money Deposit/Bid Security apart from any other 

legal that may have accrued to the Principal. 

 

5.2 In addition to 5.1 above the Principal shall be entitled to take recourse to the relevant provision of the 

contract related to termination of Contract due to Contractor default. In such case, the Principal shall be 

entitled to forfeit the Performance Bank Guarantee of the Contractor or demand and recover liquidate 

and all damages as per the provisions of the contract agreement against termination.  

 

SECTION 6 – EQUAL TREATMENT OF ALL BIDDERS/CONTRACTORS 

6.1 The Principal will enter into Integrity Pact on all identical terms with all bidders and contractors for 

identical cases. 

 

6.2 The Bidder(s)/Contractor(s) undertakes to get this Pact signed by its sub-contractor(s)/sub-

vendor(s)/associate(s), if any, and to submit the same to the Principal along with the tender 

document/contract before signing the contract.  The Bidder(s)/Contractor(s) shall be responsible for any 
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violation(s) of the provisions laid down in the Integrity Pact Agreement by any of its sub-contractors/sub-

vendors/associates. 

 

6.3 The Principal will disqualify from the tender process all bidders who do not sign this Integrity Pact or 

violate its provisions.   

 

SECTION 7 – CRIMINAL CHARGES AGAINST VIOLATING BIDDER(S)/ CONTRACTOR(S)   

7.1 If the Principal receives any information of conduct of a Bidder(s)/Contractor(s) or sub-contractor/sub-

vendor/associates of the Bidder(s)/Contractor(s) which constitutes corruption or if the Principal has 

substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer of the 

Principal for appropriate action. 

 

SECTION 8 – INDEPENDENT EXTERNAL MONITOR(S) 

8.1 The Principal appoints competent and credible Independent External Monitor(s) for this Pact.  The task of 

the Monitor is to review independently and objectively, whether and to what extend the parties comply 

with the obligations under this pact.   

 

8.2 The Monitor is not subject to any instructions by the representatives of the parties and performs his 

functions neutrally and independently.  He will report to the Chairman and Managing Director of the 

Principal. 

 

8.3 The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without restriction to all 

product documentation of the Principal including that provided by the Bidder(s)/Contractor(s).  The 

Bidder(s)/Contractor(s) will also grant the Monitor, upon his request and demonstration of a valid 

interest, unrestricted and unconditional access to his project documentation.    The Monitor is under 

contractual obligation to treat the information and documents Bidder(s)/Contractor(s) with 

confidentiality. 

 

8 .4 The Principal will provide to the Monitor sufficient information about all meetings among the parties 

related to the project provided such meeting could have an impact on the contractual relations between 

the Principal and the Bidder(s)/Contractor(s). As soon as the Monitor notices, or believes to notice, a 

violation of this agreement, he will so inform the Management of the Principal and request the 

Management to discontinue or take corrective action, or to take other relevant action. The monitor can 

in this regard submit non-binding recommendations.  Beyond this, the Monitor has no right to demand 

from the parties that they act in specific manner, refrain from action or tolerate action. 

 

8.5 The Monitor will submit a written report to the Chairman & Managing Director of the Principal within a 

reasonable time from the date of reference or intimation to him by the principal and, should the occasion 

arise, submit proposals for correcting problematic situations. 
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8.6 If the Monitor has reported to the Chairman & Managing Director of the Principal a substantiated 

suspicion of an offence under relevant IPC/PC Act, and the Chairman & Managing Director of the Principal 

has not, within the reasonable time taken visible action to proceed against such offence or reported it to 

the Chief Vigilance Officer, the Monitor may also transmit this information directly to the Central Vigilance 

Commissioner. 

 
8.7 The word ‘Monitor’ would include both singular and plural. 

 

8.8 Details of the Independent External Monitor appointed by the Principal at present is furnished below: - 

 

IEM - I 
 
Shri Benny John, IRS (Retd.) 
 
IEM – II 
 
Shri Atul Jundall, IFS (Retd.) 
3/10 Vishesh Khand Opp. Little Fiend School Gomti Nagar, 
Lucknow-226010(UP) 
Any changes to the same as required / desired by statutory authorities is applicable. 

 

SECTION 9 – FACILITATION OF INVESTIGATION 

9.1 In case of any allegation of violation of any provisions of this Pact or payment of commission, the Principal 

or its agencies shall be entitled to examine all the documents including the Books of Accounts of the 

Bidder(s)/Contractor(s) and the Bidder(s)/Contractor(s)shall provide necessary information and 

documents in English and shall extend all help to the Principal for the purpose of verification of the 

documents. 

 

SECTION 10 – LAW AND JURISDICTION 

10.1 The Pact is subject to the Law as applicable in Indian Territory.  The place of performance and jurisdiction 

shall the seat of the Principal. 

 

10.2 The actions stipulated in this Pact are without prejudice to any other legal action that may follow in 

accordance with the provisions of the extant law in force relating to any civil or criminal proceedings. 

 

SECTION 11 – PACT DURATION 

11.1 This Pact begins when both the parties have legally signed it.  It expires after 12 months on completion of 

the warranty/guarantee period of the project / work awarded, to the fullest satisfaction of the Principal.    

 

11.2 If the Bidder(s)/Contractor(s) is unsuccessful, the Pact will automatically become invalid after three 

months on evidence of failure on the part of the Bidder(s)/Contractor(s).  
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11.3 If any claim is lodged/made during the validity of the Pact, the same shall be binding and continue to be 

valid despite the lapse of the Pact unless it is discharged/determined by the Chairman and Managing 

Director of the Principal. 

 

SECTION 12 – OTHER PROVISIONS  

12.1  This pact is subject to Indian Law, place of performance and jurisdiction is the Registered & Corporate 

Office of the Principal at Bengaluru. 

 

12.2 Changes and supplements as well as termination notices need to be made in writing by both the parties.  

Side agreements have not been made. 

 

12.3 If the Bidder(s)/Contractor(s) or a partnership, the pact must be signed by all members and partners. 

 

12.4 Should one or several provisions of this pact turn out to be invalid, the remainder of this pact remains 

valid.  In this case, the parties will strive to come to an agreement to their original intentions. 

 

12.3 Any disputes/ difference arising between the parties with regard to term of this Pact, any action taken by 

the Principal in accordance with this Pact or interpretation thereof shall not be subject to any Arbitration.  

 

12. 4 The action stipulates in this Integrity Pact are without prejudice to any other legal action that may follow 

in accordance with the provisions of the extant law in force relating to any civil or criminal proceedings. 

 

In witness whereof the parties have signed and executed this Pact at the place and date first done mentioned in 

the presence of the witnesses:  

 

For PRINCIPAL       For BIDDER(S)/CONTRACTOR(S) 

 

……………………………………………..     ………………………………………………… 

(Name & Designation)      (Name & Designation) 

 

Witness        Witness 

 

1) ……………………………………     1)……………………………………………... 

 

 

2) …………………………………….    2)…………………………………………….... 
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ANNEXURE –VII 

MUTUAL NON- DISCLOSURE AGREEMENT 

 
This Agreement is made as of the ------------------------------ 2024 between ITI Ltd. having its registered and corporate 
office at Dooravani Nagar, Bangalore-560016 
And  --------------------------------------hereinafter called ITI Ltd. which expression shall unless repugnant to the subject 
or the context mean and included its successors, nominees or assigns and (M/s. ----------------------------) a company 
having its registered office at --------- -------------------------  herein after called “The Bidder” which expression shall 
unless repugnant to the subject or the context mean and include its successors, nominees or assigns. 
Whereas in order to pursue the mutual business purpose of this particular Consultancy 
as specified in Exhibit A (the “Business Purpose”), ITI Ltd. and M/s ---------------------- 
----------------- recognize that there is a need to disclose to one another certain information, as defined in Para 1 
below, of each party to be used only for the Business purpose and to protect such confidential information from 
unauthorized use and disclosure. 
In consideration of the other party’s disclosure of such information, each party agrees 
as follows: 
This Agreement will apply to all confidential and proprietary information disclosed by one party to the other party, 
including information listed in Exhibit A attached hereto and other information which the disclosing party 
identifies in writing or otherwise as confidential before or within thirty days after disclosure to the receiving party 
(“Confidential information”). 
Information consists of certain specifications, designs, plans, drawings and /or technical information, and all 
copies and derivatives containing such information, that may be disclosed to one another for and during the 
purpose, which a party considers proprietary or confidential (“Information”). Information may be in any form or 
medium, tangible or intangible, and may be 
Communicated/disclosed in writing, orally, or through visual observation or by any other means to one party 
(hereinafter referred to as the receiving party) by the other party (hereinafter referred to as one disclosing party). 
Information shall be subject to this Agreement, if it is in tangible form, only if clearly marked as proprietary or 
confidential as the case may be, when disclosed to the receiving party or, if not in tangible form, its proprietary 
nature must first be announced, and it must be reduced to writing and furnished to the receiving party within 
thirty (30) days of the initial disclosure. 
M/s ------------------------ and ITI Ltd hereby agreed at during the Confidentiality Period: 
ITI Ltd. RFP. No. ________________ 
The receiving party shall use Information only for the Purpose, shall hold Information in confidence using the same 
degree of care as it normally exercises to protect its own proprietary information, but not less than reasonable 
care, taking into account the nature of the Information, and shall grant access to Information only to its employees 
who have a need to know, but only to the extent necessary to carry out the business purpose of this project as 
defined in exhibit A, shall cause its employees to comply with the provisions of this Agreement applicable to the 
receiving party, shall reproduce Information only to the extent essential to fulfilling the purpose, and shall prevent 
disclosure of information to third parties. 
 
Upon the disclosing party’s request, the receiving party shall either return to the disclosing party all Information 
or shall certify to the disclosing party that all media containing Information have been destroyed. Provided, 
however. That an archival copy of the Information may be retained in the files of the receiving party’s counsel, 
solely for the purpose of proving the contents of the Information. 
 
The foregoing restrictions on each party’s use or disclosure of Information shall not apply to Information that the 
receiving party can demonstrate 
was independently developed by or for the receiving party without reference to the Information, or was received 
without restrictions; or has become generally available to the public without breach of confidentiality obligations 
of the receiving party; or was in the receiving party’s possession without restriction or was known by the receiving 
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party without restriction at the time of disclosure; or  
 
is the subject of a subpoena or other legal or administrative demand for disclosure; provided, however that the 
receiving party has given the disclosing party prompt notice of such demand for disclosure and the receiving party 
reasonably cooperates with the disclosing party’s efforts to secure and appropriate protective order; or is 
disclosed with the prior consent of the disclosing party; or  
 
was in its possession or known to it by being in its use or being recorded in its files or computers or other recording 
media prior to receipt from the disclosing party and was not previously acquired by the receiving party from the 
disclosing party under an obligation of confidence; or the receiving party obtains or has available from a source 
other than the disclosing party without breach by the receiving party or such source of any obligation of 
confidentiality or non-use towards the disclosing party. 
 
Each party agrees not to remove any of the other party’s Confidential Information from the premises of the 
disclosing party without the disclosing party’s prior written approval. Each party agrees to exercise extreme care 
in ITI Ltd. RFP. No. ______________________ protecting the confidentiality of any confidential information, which 
is removed, only with the disclosing party’s prior written approval, from the disclosing party’s premises. Each 
party agrees to comply with any and all terms and conditions the disclosing party’s may impose upon any such 
approved removal, such as conditions that the removed confidential information and all copies must be returned 
by a certain date, and that no copies are to be make off of the premises. 
 
Upon the disclosing party’s request, the receiving party will promptly return to the disclosing party all tangible 
items containing or consisting of the disclosing party’s confidential information all copies thereof. 
 
Each party recognizes and agrees that all of the disclosing party’s confidential information is owned solely by the 
disclosing party (or its licensors) and that the unauthorized disclosure or use of such confidential information 
would cause irreparable harm and significant injury, the degree of which may be difficult to ascertain. Accordingly, 
each party agrees that the disclosing party will have the right to obtain an immediate injunction enjoining any 
breach of this agreement, as well as the right to pursue any and all other rights and remedies available at law or 
in equity for such a breach. 
 
Access to information hereunder shall not preclude an individual who has seen such information for the purpose 
of this agreement from working on future projects for the receiving party which relate to similar subject matters 
provided that such individual does not make reference to the information and does not copy the substance of the 
information during the confidentiality period. Furthermore, nothing contained herein shall be construed as 
imposing any restriction on the receiving party’s disclosure or use of any general learning, skills or know how 
developed by the receiving party’s personnel under this agreement, if such disclosure and use would be regarded 
by a person of ordinary skill in the relevant area as not constituting a disclosure or use of the information. 
 
As between the parties, all information shall remain the property of the disclosing party. By disclosing information 
or executing this agreement, the disclosing party does not grant any license, explicitly or implicitly, under any 
trademark, patent, copyright, mask work protection rights, trade secret or any other intellectual property right. 
THE DISCLOSING PARTY DISCLAIMS ALLWARRANTIES REGARDING THE INFORMATION, INCLUDING ALL 
WARRANTIESWITH RESPECT TO INFRINGEMENT OF INTELLECTUAL PROPERTY RIGHTS ANDALL WARRANTIES AS 
TO THE ACCURACY OR UTILITY OF SUCH INFORMATION. 
Execution of this agreement and the disclosure of information pursuant to this agreement does not constitute or 
imply any commitment, promise, or inducement by either party to make any purchase, or sale or to enter into 
any additional agreement of any kind. 
 
Either party’s failure to enforce any provision, right or remedy under this agreement shall not constitute a waiver 
of such provision, right or remedy. 



 
 
Ref: ITI/NSU/BN3/HP3/T&D                                                                                                                        ANNEXURE B 

Page 120 of 141 
 

 
This Agreement will be construed in, interpreted and applied in accordance with the laws of India. 
 
M/s ITI Ltd. has sole rights for the feasibility report submitted by M/s. ----------------------------------for its use with 
another successful bidder for next Phase (if any). If there is any conflict between earlier clauses and this clause, 
then this clause shall prevail. 
 
That in case of any dispute or differences, breach & violation relating to the terms of the agreement. The said 
matter or dispute, difference shall be referred to sole arbitration of Chairman ITI Ltd or any other person 
appointed by him. That the award of the arbitrator shall be final and binding on both parties. In the vent of such 
arbitrator to whom the matter is originally referred to is being transferred or vacates his office on resignation or 
otherwise or refuses to do work or neglecting his work or being unable to act as Arbitrator for any reasons 
whatsoever, the Chairman ITI Ltd shall appoint another person to act as Arbitrator in place of outgoing Arbitrator 
and the person so appointed shall be entitled to proceed further with the reference from the stage at which it 
was left by his predecessor. The M/s -------------- will have No Objection in any such appointment, that arbitrator 
so appointed is employee of ITI Ltd. The said Arbitrator shall act under the Provisions of the Arbitrator and 
Conciliation Act, 1996 or any statutory modifications or re-enactment there of any rules made thereof. 
 
This Agreement and Exhibit A attached hereto constitutes the entire agreement of the parties with respect to the 
parties’ respective obligations in connection with Information disclosed hereunder and supersedes all prior oral 
and written agreements and discussions with respect thereto. The parties can amend or modify this agreement 
only by a writing duly executed by their respective authorized representatives. Neither party shall assign this 
Agreement without first securing the other Party’s written consent. 
 
This Agreement will remain in effect for one year from the date of the last disclosure of Confidential Information., 
at which time it will terminate, unless extended by the disclosing party in writing.  
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement by Their duly authorized officers or 
representatives. 
 
 
 
(M/s----------------------)         (M/s ITI Ltd.) 
Signature         Signature: 
Name          Name: 
Designation         Designation: 
ITI Ltd RFP No. 
Exhibit A 
 
Business Purpose:  
 
Confidential Information of M/s. ITI Ltd.  w.r.t RFP No. __________________________ 
 
All sites and their related information. 
All information shared in oral or in written form by ITI Ltd. with M/s ------------------------ 
Information downloaded or taken in physical form shall be returned/destroyed after use not copied. 
 
 
 
ITI Ltd: ……………                                                    M/s --------------(Bidder) 
Sign & Stamp                            Sign & Stamp 
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ANNEXURE-VIII 

 

DECLARATION THAT THE BIDDER HAS NOT BEEN BLACKLISTED/DEBARRED 

(To be Submitted on 100-rupee stamp paper) 

 
Letter No.  Dated:   

 

Subject: - Declaration Letter for Non-Blacklisting of the Bidder. 

 
Sir/Madam, 

 
This is to notify you that our Company/ Partnership <Name>intends to submit a proposal 
in response RFP No………….., we also declare that our Company/ Partnership is not black-
listed/ debarred by any PSU or State/UT or Central Government in India as on <the date 
of the submission of bid>. 

 
 

 
Sincerely, 

 
(Signature of authorized person) Name: 

Designation: 

Note: If the Company/ Partnership has been blacklisted/debarred by any PSU or State/UT 
or Central Government in India in past and now the order has been revoked or period 
finished, then bidder should furnish details of such cases. 
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ANNEXURE-IX 

 
DECLARATION OF BIDDERS 

FROM, 
 
TO  
 

1. I/We…………………………………………………………………………………………………………. have read the conditions of the 
tender and tender documents attached here to and agree to abide by such conditions. I/We offer to 
do………………………………………………………………………………… at the rates quoted in the attached schedule to 
complete the works on or before the dates mentioned in the schedule for completion of works. 

 
2. I/We further agree to sign an agreement, bind to abide by the general conditions of the contract, and to carry 

out all works according to the specifications laid down in the tender papers. I/We hereby pay the earnest 
money of ……………………………………….by demand draft/banker’s cheque. I/We bind myself/ ourselves to 
deposit the security deposit [Performance security] as prescribed within 15 days after receiving the notice that 
the contract has been awarded to me/us failing which I/We have no objection to the forfeiture of the earnest 
money in full; otherwise said earnest money shall be retained by the said company towards security deposit 
as specified in the conditions. I/We further bind myself /ourselves to execute the Tender document and to 
commence the work with 15 days after issue of the Purchase order in writing as aforesaid failing I/We agree 
to the company forfeiting the earnest money and security deposit deposited with them. The accepting 
authority shall also be at liberty to cancel the acceptance of the tender if I/We fails to deposit the security 
amount as specified or to execute an agreement or to start work as stipulated in the tender documents. 

 
3. I/We hereby enclose a declaration of my/our experience of execution of works of similar nature and magnitude 

carried out by me/us in the prescribed Performa, and also the income tax and sales tax clearance certificates. 
 
4. The offer shall remain open for acceptance by the Accepting Authority for a period of 6 months from the date 

of opening of the tender. [180 days] 
 
Date:  

Signature of bidder 
with the seal of the firm   

 
 
witness………………………………………………………. 
(Name in block letters) 
Power of attorney in case the tender is signed by the authorized nominee must be enclosed. 
Address: 
Occupation: 
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Annexure-X 
POWER OF ATTORNEY 

 
Know by all men by these presents, We (Name of the Bidder and address of their registered office) do hereby 
constitute, appoint and authorize Mr. / Ms (name and residential address of Power of attorney holder) who is  
presently employed with us and holding the position of…………………………………. as our Attorney, to do in our name 
and on our behalf, all such acts, deeds and things necessary in connect ion with or incidental to our Proposal for  
“Request for Proposals for ‘’ ……………………………………….Bid Number: <…………………………. > including signing and  
submission of all documents and providing information / responses to the Department, representing us in all  
matters before Department, and generally dealing with the Department in all matters in connection with our  
Proposal for the said Project. 
 
 We hereby agree to ratify all acts, deeds and things lawfully done by our said Attorney pursuant to this Power of  
Attorney and that all acts, deeds and things done by our aforesaid Attorney shall and shall always be deemed to  
have been done by us.  
 
For,  
Name:  
Designation:  
Date & Time:  
Seal:  
Business Address:  
Accepted,  
 
(Authorized Signatory)  
(Name, Title and Address of the Attorney)  
Note: The mode of execution of the Power of Attorney should be in accordance with the procedure, if any,  
laid down by the applicable law and the charter documents of the executant(s) and when it is so  
required the same should be under common seal affixed in accordance with the required procedure.  
 
• The Power of Attorney shall be provided on Rs.100/- stamp paper.  
• The Power of Attorney should be supported by a duly authorized resolution of the Board of Directors of the 
 company Bidder authorizing the person who is issuing this power of attorney on behalf of the Bidder. 
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Annexure-XI 
EMD BANK GUARANTEE PROFORMA 

 
1. As agreed under the relevant terms and conditions of Enquiry Ref ____________________ 

dt ____________ (hereinafter called the said Enquiry) between M/s.  ITI Ltd., NS Unit, Dooravani Nagar, 
Begaluru-560016, India. (Hereinafter called the Purchaser) and   
M/s.  ______________________________________________ (hereinafter called the Bidder) for supply 
of __________________________________________, the Bidder hereby agrees to furnish EMD against 
supply performance by way of an irrevocable Bank Guarantee for Rs.  __________ (Rupees.   
____________________________). We ______ (indicate the name of Bank) (hereinafter referred to as 
‘THE BANK’ at the request of the Bidder do hereby undertake to pay to the Purchaser, an amount not 
exceeding Rs.  _____________ (Rupees. ________________________ ________) against any loss or 
damage caused to or suffered or would be caused to or suffered by the Purchaser, by reasons or breach 
by the said Bidder of any of the terms or conditions contained in the said Enquiry. 

 

2. We _____ (indicate the name of the Bank) do hereby undertake to pay the amount due and payable under 
this Guarantee without any demur, merely on a demand from the Purchaser stating that the amount 
claimed is due by way of loss or damage caused to or would be caused to or suffered by the Purchaser, 
by reason of breach by the said Bidder of any of the terms and conditions contained in the said Enquiry 
or by reason of the Bidder’s failure to perform the said Enquiry.  Any such demand made on the bank shall 
be conclusive as regards the amount due and payable by the Bank under this Guarantee shall be restricted 
to an amount not exceeding      Rs. ________________ (Rupees.  
__________________________________________). 

 

3. The Bank further agrees that the Purchaser shall be the sole judge as to whether the said Bidder has 
committed any breach or breaches of any of the terms and conditions of the contract and the extent of 
loss, damage, costs, charges and expenses caused to or suffered by or that may be caused to or suffered 
by the Purchaser on account thereof, and the decision of the Purchaser that the said Bidder has 
committed such breach or breaches and as to the amount or amounts of loss, damage costs, charges and 
expenses caused to or suffered by or that may be caused to or suffered by the Purchaser from time to 
time shall be conclusive, final and binding on the Bank. 

 

4. We undertake to pay to the Purchaser, any money so demanded notwithstanding any dispute or disputes 
raised by the Bidder in any suit or proceedings pending before any Court or Tribunal relating thereto our 
liability under this present being absolute and unequivocal. 

 

5. It shall not be necessary for the Purchaser to proceed against the Bidder before proceeding against the 
Bank and the Guarantee herein contained shall be enforceable against the Bank notwithstanding any 
security which the Purchaser may have obtained or obtains from the Bidder. 

 

6. We _________ (indicate the name of Bank) further agree with the Purchaser,  that the Purchaser shall 
have the fullest liberty without our consent and without effecting in any manner our obligation hereunder 
to vary any of the terms and conditions of the said Enquiry or to extend time of performance by the said 
Bidder from time to time or to postpone for any time of from to time any of the powers exercisable by 
the Purchaser against the said Bidder and to forbear or enforce any of the terms and conditions relating 
to the said Enquiry and we shall not relieved from our liability by reasons of any such variation, or 
extension being granted to said Bidder or for any forbearance, act or omission on the part of the Purchaser 



 
 
Ref: ITI/NSU/BN3/HP3/T&D                                                                                                                        ANNEXURE B 

Page 125 of 141 
 

or any indulgence by the Purchaser, to the said Bidder or by any such matter or thing whatsoever which 
under the law relating to sureties would, but for this provision, have effect of so relieving us. 

 

7. This Guarantee will not be discharged due to the change in the constitution of the Bank or the Bidder. 
 

8. We _____________ (indicate the name of Bank) undertake not to revoke this Guarantee during its 
currency except with the previous written consent of the Purchaser, in writing. 

 

9. Notwithstanding anything contained in the foregoing clauses, our liability under this guarantee is 
restricted to Rs.  ____________________(Rupees.   ____________________________________) and our 
guarantee shall remain in force until __________ (Date of expiry of Bid validity).  Unless a demand is made 
against us to enforce a claim under this guarantee within three months from the date of expiry of Bid 
validity, all your rights under this guarantee shall be forfeited and we shall be relieved and discharged 
from all liability hereunder. 

 

 

 

PLACE: 

DATE  :                 For 
__________ (indicate the name 
of Bank) 
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ANNEXURE-XII 

UNDERTAKING REGARDING LITIGATION/ ARBITRATION 

To,  
M/s ITI Limited NSU,  
Bangalore-560016  
 
We hereby confirm and declare that  
a. We, M/s --------------------------------------------, does not have any litigation / Arbitration History with any Government 

department/ Public Sector Undertaking/ Private Sector/ or any other agency for which we have Executed/ 
Undertaken the works/ Services during the last --------- years. 

b. There is no litigation pending or, to the best of such Party's knowledge, threatened to which it or any 
of its Associates is a party that presently affects or which would have a material adverse effect on the 
financial condition or prospects or business of such Party in the fulfilment of its obligations under this 
Agreement. 

 
For -----------------------------------  
 
Authorised Signatory  
Date:  
Place 
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Annexure-XIII 

BANK GUARANTEE PROFORMA 
 

1. As agreed under the relevant terms and conditions of Purchase Order  
Ref ........................... dt ........................... (hereinafter called the said Purchase Order) between M/s.  ITI Ltd., 
NS Unit, Dooravaninagar, Bangalore-560 016, India. (Hereinafter called the purchaser) and M/s.  
.......................................................... (Hereinafter called the supplier) for supply of 
.............................................................. the supplier hereby agrees to furnish a security Deposit against 
supply performance by way of an irrevocable Bank Guarantee for Rs................................. 
(Rupees...........................................   ...............................................) We .............. (indicate the name of Bank) 
(hereinafter referred to as ‘THE BANK’ at the request of the supplier do hereby undertake to pay to the 
purchaser, an amount not exceeding Rs.  ...................... (Rupees. ..................................................................) 
against any loss or damage caused to or suffered or would be caused to or suffered by the Purchaser, by 
reasons or breach by the said supplier of any of the terms or conditions contained in the said Purchase 
Order. 

 
2. We .................... (indicate the name of the Bank) do hereby undertake to pay the amount due and payable 

under this Guarantee without any demur, merely on a demand from the purchaser stating that the amount 
claimed is due by way of loss or damage caused to or would be caused to or suffered by the purchaser, by 
reason of breach by the said supplier of any of the terms and conditions contained in the said Purchase 
Order or by reason of the supplier’s failure to perform the said Purchase Order.  Any such demand made on 
the bank shall be conclusive as regards the amount due and payable by the Bank under this Guarantee shall 
be restricted to an amount not exceeding Rs.............. (Rupees..................................................................) 

 
3. The Bank further agrees that the Purchaser shall be the sole judge as to whether the said Supplier has 

committed any breach or breaches of any of the terms and conditions of the contract and the extent of loss, 
damage, costs, charges and expenses caused to or suffered by or that may be caused to or suffered by the 
Purchaser on account thereof, and the decision of the Purchaser that the said Supplier has committed such 
breach or breaches and as to the amount or amounts of loss, damage costs, charges and expenses caused 
to or suffered by or that may be caused to or suffered by the Purchaser from time to time shall be conclusive, 
final and binding on the Bank. 

 
4. We undertake to pay to the Purchaser, any money so demanded notwithstanding any dispute or disputes 

raised by the Supplier in any suit or proceedings pending before any Court or Tribunal relating thereto our 
liability under this present being absolute and unequivocal. 

 
5. It shall not be necessary for the Purchaser to proceed against the Supplier before proceeding against the 

Bank and the Guarantee herein contained shall be enforceable against the Bank notwithstanding any 
security which the Purchaser may have obtained or obtains from the Supplier. 

 
6. We ..................... (indicate the name of Bank) further agree with the Purchaser,  that the Purchaser shall 

have the fullest liberty without our consent and without effecting in any manner our obligation hereunder 
to vary any of the terms and conditions of the said Purchase Order or to extend time of performance by the 
said Supplier from time to time or to postpone for any time of from to time any of the powers exercisable 
by the Purchaser against the said Supplier and to forbear or enforce any of the terms and conditions relating 
to the said Purchase Order and we shall not relieved from our liability by reasons of any such variation, or 
extension being granted to said Supplier or for any forbearance, act or omission on the part of the Purchaser 
or any indulgence by the Purchaser, to the said Supplier or by any such matter or thing whatsoever which 
under the law relating to sureties would, but for this provision, have effect of so relieving us. 
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7. This Guarantee will not be discharged due to the change in the constitution of the Bank or the Supplier. 
 

8. We .............................. (indicate the name of Bank) undertake not to revoke this Guarantee during its 
currency except with the previous written consent of the Purchaser, in writing. 

 
9. Notwithstanding anything contained in the foregoing clauses, our liability under this guarantee is restricted 

to Rs..................(Rupees..........................................) and our guarantee shall remain in force until 
...................... (Date of expiry of warranty period + 60 Days).  Unless a demand is made against us to enforce 
a claim under this guarantee within twelve months from the date of expiry of warranty period, all your rights 
under this guarantee shall be forfeited and we shall be relieved and discharged from all liability hereunder. 

 
 

DATE:        For ...................... (indicate the name of Bank) 

PLACE: 
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    Annexure-XIV 

 
DETAILS OF ZONE 

 
 

Zone District Block BSNL BA 

Zone 1 

CHAMBA BHARMOUR Dharamshala 

CHAMBA BHATTIYAT Dharamshala 

CHAMBA CHAMBA Dharamshala 

CHAMBA MEHLA Dharamshala 

CHAMBA SALUNI Dharamshala 

CHAMBA TISA Dharamshala 

CHAMBA PANGI Mandi 

KANGRA INDORA Dharamshala 

KANGRA NURPUR Dharamshala 

Zone 2 

KANGRA BAIJNATH Dharamshala 

KANGRA BHAWARNA Dharamshala 

KANGRA DEHRA GOPIPUR Dharamshala 

KANGRA DHARAMSHALA Dharamshala 

KANGRA FATEHPUR Dharamshala 

KANGRA KANGRA Dharamshala 

KANGRA LAMBAGAON Dharamshala 

KANGRA NAGROTA BAGWAN Dharamshala 

KANGRA NAGROTA SURIAN Dharamshala 

KANGRA PANCHRUKHI Dharamshala 

KANGRA PRAGPUR Dharamshala 

KANGRA RAIT Dharamshala 

KANGRA SULAH Dharamshala 

Zone 3 

KANGRA BAIJNATH Dharamshala 

KANGRA BHAWARNA Dharamshala 

KANGRA DEHRA GOPIPUR Dharamshala 

KANGRA DHARAMSHALA Dharamshala 

KANGRA FATEHPUR Dharamshala 

KANGRA KANGRA Dharamshala 

KANGRA LAMBAGAON Dharamshala 

KANGRA NAGROTA BAGWAN Dharamshala 

KANGRA NAGROTA SURIAN Dharamshala 

KANGRA PANCHRUKHI Dharamshala 
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KANGRA PRAGPUR Dharamshala 

KANGRA RAIT Dharamshala 

KANGRA SULAH Dharamshala 

BILASPUR  BILASPUR SADAR Hamirpur 

Zone 4 

BILASPUR  GHUMARWIN Hamirpur 

BILASPUR  JHANDUTTA Hamirpur 

BILASPUR  Shree Naina Devi Hamirpur 

HAMIRPUR BAMSON Hamirpur 

HAMIRPUR BHORANJ Hamirpur 

HAMIRPUR BIJHRI Hamirpur 

HAMIRPUR HAMIRPUR Hamirpur 

HAMIRPUR NADAUN Hamirpur 

HAMIRPUR TIRA SUJANPUR Hamirpur 

UNA AMB Hamirpur 

UNA BANGANA Hamirpur 

UNA GAGRET Hamirpur 

UNA HAROLI Hamirpur 

UNA UNA Hamirpur 

Zone 5 

SIRMOUR NAHAN Solan 

SIRMOUR PACHHAD Solan 

SIRMOUR PAONTA SAHIB Solan 

SIRMOUR RAJGARH Solan 

SIRMOUR SANGRAH Solan 

SIRMOUR SHILLAI Solan 

SOLAN DHARAMPUR Solan 

SOLAN KANDAGHAT Solan 

SOLAN KUNIHAR Solan 

SOLAN NALAGARH Solan 

SOLAN SOLAN Solan 

Zone 6 

SHIMLA BASANTPUR Shimla 

SHIMLA CHAUHARA Shimla 

SHIMLA CHAUPAL Shimla 

SHIMLA JUBBAL KOTKHAI Shimla 

SHIMLA KUPVI Shimla 

SHIMLA MASHOBRA Shimla 

SHIMLA NANKHARI Shimla 

SHIMLA NARKANDA Shimla 

SHIMLA RAMPUR Shimla 

SHIMLA ROHRU Shimla 

SHIMLA THEOG Shimla 

SHIMLA TOTU Shimla 
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Zone 7 

KINNAUR KALPA Shimla 

KINNAUR NICHAR Shimla 

KINNAUR POOH Shimla 

KULLU ANNI Shimla 

KULLU BANJAR Mandi 

KULLU KULLU Mandi 

KULLU NAGGAR Mandi 

KULLU NIRMAND Shimla 

LAHUL SPITI LAHUL Mandi 

LAHUL SPITI SPITI Shimla 
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                             Annexure-XV  

 
Zone 1 Un-Priced Finance-Bid  
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Zone 2 Un-Priced Finance-Bid  
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Zone 3 Un-Priced Finance-Bid  

 

 
 
 
 



 
 
Ref: ITI/NSU/BN3/HP3/T&D                                                                                                                        ANNEXURE B 

Page 135 of 141 
 

Zone 4 Un-Priced Finance-Bid  
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Zone 5 Un-Priced Finance-Bid 
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Zone  6 Un-Priced Finance-Bid  
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Zone 7 Un-Priced Finance-Bid  
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  ANNEXURE-XVII 
ADDITIONAL INSTRUCTIONS FOR BIDDERS 

The bidders are required to submit soft copies of their bid electronically on the e-Wizard Portal using 
valid Digital Signature Certificates. Below mentioned instructions are meant to guide the bidders for 
registration on the e-Wizard Portal, prepare their bids in accordance with the requirements and 
submit their bids online on the e-Wizard Portal. For more information, bidders may visit the Portal 
(https://itilimited.ewizard.in) 
 
1. REGISTRATION PROCESS ON ONLINE PORTAL 
a) Bidders to enroll on the e-Procurement module of the portal https://itilimited.ewizard.in  by 
clicking on the link “Bidder Enrolment”. 
b) The bidders to choose a unique username and assign a password for their accounts. Bidders   are 
advised to register their valid email address and mobile numbers as part of the registration process. 
This would be used for any communication from the e-Wizard Portal. 
c) Bidders to register upon enrolment, with their valid Digital Signature Certificate (Class III 
Certificates with signing and Encryption key) issued by any Certifying Authority recognized by CCA 
India with their profile. 
d) Only one valid DSC should be registered by a bidder. Please note that the bidders are 

        responsible to ensure that they do not lend their DSCs to others which may lead to misuse. 

e) Bidder then logs in to the site through the secured log-in by entering their user ID/password and 
the password of the DSC / e-Token. 
f) After registration  send  mail  to  Helpdesk:  helpdeskeuniwizarde@gmail.com  for  Account 

        activation. 
g) As per portal norms Registration Fee will be applicable. 

 
2. TENDER DOCUMENTS SEARCH 
a) Various built-in options are available in the e-Wizard Portal like Department name, Tender 
category, estimated value, Date, other keywords, etc. to search for a tender published on the Online 
Portal. 
b) Once the bidders have selected the tenders they are interested in; they may download the 
required documents/tender schedules. These tenders can be moved to the respective ‘Interested 
tenders’ folder. 
c) The bidder should make a note of the unique Tender No assigned to each tender, in case they 
want to obtain any clarification/help from the Helpdesk. 

 
3. BID PREPARATION 
a) Bidder should take into account any corrigendum published on the tender document before 
submitting their bids. 
b) Please go through the tender advertisement and the tender document carefully to understand 
the documents required to be submitted as part of the bid. 
c) Please note the number of covers in which the bid documents have to be submitted, the number 
of documents - including the names and content of each of the document that needs to be 
submitted. Any deviations from these may lead to rejection of the bid. 
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d) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the 
        tender document/schedule and generally, they can be in PDF/XLSX/PNG, etc. formats. 

4. BID SUBMISSION 
a) Bidder to log into the site well in advance for bid submission so that he/she uploads the bid in 
time i.e. on or before the bid submission time. Bidder will be responsible for any delay due to other 
issues. 
b) The bidder to digitally sign and upload the required bid documents one by one as indicated in 
the tender document. 
c) Bidders to note that they should necessarily submit their financial bids in the prescribed format 
given by department and no other format is acceptable. 
d)  The server time (which is displayed on the bidders’ dashboard) will be considered as the standard 
time for referencing the deadlines for submission of the bids by the bidders, the opening of bids, 
etc. The bidders should follow this time during bid submission. 
e) All the documents being submitted by the bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data, which cannot be viewed by unauthorized persons until 
the time of bid opening. 
f) The uploaded tender documents become readable only after the tender opening by the 
authorized bid openers. 
g) Upon the successful and timely submission of bids, the portal will give a successful bid submission 
message & a bid summary will be displayed with the bid no. and the date & time of submission of 
the bid with all other relevant details. 
h) The off-line tender shall not be accepted and no request in this regard will be entertained 
whatsoever. 
i) As per portal norms Tender Processing Fee will be applicable. 
5. AMENDMENT OF BID DOCUMENT 
At any time prior to the deadline for submission of proposals, the department reserve the right to 
add/modify/delete any portion of this document by the issuance of a Corrigendum, which would be 
published on the website and will also be made available to the all the Bidder who has been issued 
the tender document. The Corrigendum shall be binding on all bidders and will form part of the bid 
documents. 

6. ASSISTANCE TO BIDDERS 
a) Any queries relating to the tender document and the terms and conditions contained therein 
should be addressed to the Tender Inviting Authority for a tender or the relevant contact person 
indicated in the tender. 
b) Any queries relating to the process of online bid submission or queries relating to e- Wizard 
Portal, in general, may be directed to the 24x7 e-Wizard Helpdesk. 
c) The tender inviting authority has the right to cancel this e-tender or extend the due date of 
receipt of the bid(s). 
d) The bid should be submitted through e-Wizard portal (https://itilimited.ewizard.in ) only. 
e) All payments should be done through e-Wizard Payment gateway 
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